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Exhibit R-2, RDT&E Budget Item Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400: Research, Development, Test & Evaluation, Defense-Wide / BA 4:
Advanced Component Development & Prototypes (ACD&P)

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

Total Program Element 1,702.637 435.203 465.642 540.926 -   540.926 542.326 608.210 489.637 496.313 Continuing Continuing

MD24: System Engineering &
Integration

640.571 150.748 166.558 170.348 -   170.348 156.422 151.341 148.663 158.262 Continuing Continuing

MT23: Enabling - Test 34.268 17.187 22.767 39.288 -   39.288 20.666 21.328 21.081 21.373 Continuing Continuing

MD28: Intelligence & Security 147.039 44.696 44.708 44.078 -   44.078 47.226 46.859 47.581 48.905 Continuing Continuing

MD30: BMD Information
Management Systems

325.017 84.671 84.499 79.979 -   79.979 88.786 87.686 90.970 93.890 Continuing Continuing

MC30: Cyber Operations 58.697 43.589 41.458 63.112 -   63.112 66.286 72.775 68.150 56.599 Continuing Continuing

MD31: Modeling & Simulation 165.404 46.513 49.824 89.786 -   89.786 97.004 135.297 48.670 49.030 Continuing Continuing

MC31: Engineering Cyber
Operations

0.817 2.980 3.838 4.466 -   4.466 11.564 34.665 10.697 13.383 Continuing Continuing

MD32: Quality, Safety, and
Mission Assurance

206.246 29.813 30.516 29.319 -   29.319 31.135 30.766 31.398 32.286 Continuing Continuing

MD40: Program-Wide Support 124.578 15.006 21.474 20.550 -   20.550 23.237 27.493 22.427 22.585 Continuing Continuing

Program MDAP/MAIS Code: 362

Note
FY 2017 MISSILE DEFEAT ENCHANCEMENTS REPROGRAMMING (FY17-26 PA): +$1.100 million to address emergency warfighting requirements in support of a
Joint Emergent Operational Need. Additional details are available at a higher classification level. This is a base budget requirement.

FY 2018 MISSILE DEFEAT AND DEFENSE ENCHANCEMENT (MDDE) BUDGET AMENDMENT: +$16.200 million is required to address emergency warfighting
requirements in support of USFK Joint Emergent Operational Need Statement (JEON). Additional details are available at a higher classification level.

A. Mission Description and Budget Item Justification
The Ballistic Missile Defense System (BMDS) Enabling Programs provide critical products and processes needed to combine element missile defense systems into a
single, integrated and layered BMDS to provide new defensive capabilities and evaluate existing capabilities against the emerging threats. Specifically, the Enabling
Programs:
- Define BMDS architectures and functional requirements, conduct Analyses of Alternatives (AoA) for the DoD, and provide engineering requirements, execution support,
and pre- and post-mission analysis for BMD System tests
- Provide validated models and simulations for BMD System assessment
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- Assess BMDS performance and deliver capabilities to the Warfighter
- Provide multi-disciplinary security and intelligence support for BMDS acquisition, development, test, and deployment
- Identify potential threats and vulnerabilities to MDA and the BMDS and develop and implement strategies to mitigate those risks
- Assess architecture alternatives to address advanced threats and provide recommendations for future BMDS configurations to keep pace with evolving threats
- Provide Information Management tools and products supporting the development of BMDS capabilities while safeguarding networks and critical program information
- Provide MDA secure communication networks, IT systems, special purpose processing nodes, operations and monitoring centers, and disaster recovery and continuity
of operations requirements
- Evaluate quality, technical safeguards, and mission assurance effectiveness
- Assess System ability to maintain integrity and superiority with advances in technology development

This Program Element includes BMDS threat discrimination improvements, which will enhance BMDS effectiveness against the evolving adversary threat.  The end
result will be a BMDS architecture more capable of discriminating and destroying reentry vehicles with a higher degree of confidence, improving Warfighter shot doctrine,
and more efficiently using interceptor inventory.  BMDS threat discrimination improvements are funded from the Enabling (0603890C), Midcourse (0603882C), BMD
Sensors (0603884C), BMD Command, Control, Battle Management and Communications (C2BMC) (0603896C), and Aegis BMD (0603892C) PEs.

B. Program Change Summary ($ in Millions) FY 2017 FY 2018 FY 2019 Base FY 2019 OCO FY 2019 Total
Previous President's Budget 408.594 449.442 466.760 -   466.760
Current President's Budget 435.203 465.642 540.926 -   540.926
Total Adjustments 26.609 16.200 74.166 -   74.166

• Congressional General Reductions 0.000 0.000
• Congressional Directed Reductions 0.000 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 25.000 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings 9.985 0.000
• SBIR/STTR Transfer -9.476 0.000
• FY 2017 Request for Additional
Appropriations

0.000 0.000 0.000 -   0.000

• Missile Defeat and Defense Enhancement 1.100 16.200 0.000 -   0.000
• Other Adjustment 0.000 0.000 74.166 -   74.166

Change Summary Explanation
The increase in FY 2019 from PB18 to PB19 supports emerging Department of Defense priorities, including capability enhancements to address USFK Joint
Emergent Operational Need; establishing a continuous integration and agile ground testing capability; enhanced modeling and simulation in support of BMD
System Assessment to give Warfighters confidence in BMDS performance; enhanced Verification, Validation, and Accreditation (VV&A) to provide confidence in
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BMDS modeling and simulation results; and the consolidation of cybersecurity investments to implement the Office of the Secretary of Defense four lines of effort
and Risk Management Framework (RMF) activities across MDA programs.

FY 2017 CONGRESSIONAL ADDS: +25.000 million is a Congressional add for Cybersecurity training and enhancements and cybersecurity investments for
Secretary of Defense priority effort in the Cybersecurity Four Lines of Effort.

FY 2017 MISSILE DEFEAT ENCHANCEMENTS REPROGRAMMING (FY17-26 PA): +$1.100 million to address emergency warfighting requirements in support
of a Joint Emergent Operational Need. Additional details are available at a higher classification level. This is a base budget requirement.

FY 2017 OTHER ADJUSTMENTS: +$9.985 million reflects MDA realignments to support acceleration of systems engineering efforts to address analysis of
emerging BMD threats, filtering and tracking capabilities, and spaced-based architecture alternatives.

FY 2018 MISSILE DEFEAT AND DEFENSE ENCHANCEMENT (MDDE) BUDGET AMENDMENT: +$16.200 million is required to address emergency warfighting
requirements in support of USFK Joint Emergent Operational Need Statement (JEON). Additional details are available at a higher classification level.

PB19 reflects approved out year Missile Defeat and Defense Enhancement (MDDE) tails.
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Project (Number/Name)
MD24 / System Engineering & Integration

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD24: System Engineering &
Integration

640.571 150.748 166.558 170.348 -   170.348 156.422 151.341 148.663 158.262 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
N/A

A. Mission Description and Budget Item Justification
The System Engineering & Integration (SE&I) workforce, including Industry and Contractor Support Services (CSS), defines, designs, tests and integrates the BMDS,
and provides analysis, decision support and planning activities for real-world operations to the National Command Authority, Joint Staff, Military Services, Combatant
Commanders, Operational Test Agencies, Director of Operational Test and Evaluation, Allies, and others.

The SE&I Major Program Goals are:
- Plan, design, develop, integrate, and test a layered BMDS that provides the required BMD performance
- Provide system-level engineering support to the BMDS Elements, and lead collaborative cross-Element, cross-Component engineering
- Lead the engineering required to achieve Enhanced Homeland Defense capability
- Develop architectures and requirements to respond to the proliferation of short and medium range ballistic missiles
- Provide a more effective missile defense capability for U.S. deployed forces, allies, and partners, and enhance homeland defense
- Develop discrimination improvements for the Homeland and Regional Defense missions
- As technical authority for Integrated Air and Missile Defense (IAMD), provide a consistent, disciplined systems engineering process using a multi-Service team to
integrate Joint IAMD systems
- Provide technical direction to Element and Component developers and provide System-level forums to track, assess, and improve hardware and software reliability
- Identify BMDS capabilities and limitations
- Develop performance assessment requirements, verify BMDS performance through testing, and conduct assessments to form the basis for technical capability
declarations in support of fielding decisions
- Identify Critical Engagement Conditions and data required to develop the test campaigns to demonstrate BMDS performance
- Define the test objectives necessary to anchor BMDS-level models and simulations, enable independent verification and validation
- Identify System issues occurring in ground and flight tests and lead the effort to resolve them
- Analyze architecture alternatives and new technologies to establish technical roadmaps for future capabilities
- Ensure the BMDS is complementary to and interoperable with NATO and other theater systems
- Develop anti-tamper approaches to enable international fielding of the BMDS

The BMDS discrimination improvements effort will develop and field integrated Element capabilities to improve the BMDS ability to identify lethal and non-lethal objects.
SE&I will conduct BMDS performance analysis and engineering to specify the BMDS requirements and interfaces to achieve the improved capability.
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Requirements and Design

Articles:
Description: The Requirements and Design effort develops the BMD System level requirements and specifications for the
Phased Adaptive Approach (PAA) Phases and beyond, and drives the integration of the BMDS. Requirements and Design
allocates requirements to BMDS Elements and adjudicates Element level specifications to provide required capabilities for the
Warfighter.
- Define BMDS technical content expectations and develop system requirements.
- Develop and allocate functional performance, interface, and design suitability requirements to Programs, in collaboration with
BMDS element engineers.
- Deliver system technical baseline updates to document integrated system build content as identified in the R4 summary.
- Identify and resolve technical disconnects through the requirements trace process and element certifications; conduct
engineering analyses and perform trade studies.
- Participate in Element Requirements Reviews.
- Develop Specification Change Notices (SCN) for future requirements changes, to include mitigation strategies to address BMDS
Discrepancy Reports.
- Ensure reporting of Element functionality and software / hardware integration in the BMDS Accountability Report (BAR) and
Director's Program Reviews.
- Assess and add emerging threats to MDA`s lethality prediction models.
- Incorporate updates to lethality assessments, collateral effects, and consequences of intercept into the BMDS Lethality Program
Plan.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
FY 2018 increase is due to requirements and design work required to incorporate Post Intercept Assessment (PIA) into the BMDS.
- Define BMDS technical content expectations and develop system requirements, to include integration of new capabilities, such
as Overhead Persistent Infrared (OPIR) interfaces and improved regional sensor discrimination
- Develop requirements for Additional Protection Techniques.
- Conduct initial experimentation for Post Intercept Assessment (PIA).
- Refine approach to implement and assess BMD System Track capability.
- Assure the successful integration of evolving DoD Position, Navigation, and Timing services into the BMDS.
FY 2019 Plans:
- Complete system requirements and interface definition for the Homeland Defense Radar in Hawaii.
FY 2018 to FY 2019 Increase/Decrease Statement:

32.395
-  

34.118
-  

31.223
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
N/A
Title: Integrated Air and Missile Defense (IAMD)

Articles:
Description: The IAMD effort provides a consistent, disciplined systems engineering process using a joint service systems
engineering team to develop the technical requirements necessary to support integration of joint service IAMD systems,
implementing capabilities required by the Geographic Combatant Commands.  This effort includes systems engineering analysis,
development of technical and interface control requirements and documents, definition of candidate Joint IAMD increments, and
configuration control across the joint systems.  IAMD provides improved performance such as an improved air picture to enable
engagement coordination decision making, increase battlespace, and improve track continuity.  Additional efforts will address
critical joint Command and Control and interoperability needs such as integrated fire control.

Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- Update IAMD M&S capabilities to support requirements development for the option(s) selected at the improved air picture
Alternative System Review
- Continue to conduct  additional systems engineering and prototyping to address issues uncovered for IAMD Increment 1
-- Conduct Joint IAMD System Requirements Reviews with the affected service systems to incorporate IAMD Increment 1
capability
- Improve upon the IAMD joint system architecture description by incorporating IAMD Increment 2 capabilities such as Combat
Identification and/or planning capabilities as appropriate
- Continue to conduct long-range planning for future capability increments
FY 2019 Plans:
- Continue IAMD Increment 2 engineering efforts:
-- Develop Combat Identification models and conduct analyses
-- Develop Joint Force Planner options
-- Work with the Combatant Commands, Joint Staff, and Services to understand and prioritize existing and emerging capability
gaps
-- Conduct studies and analysis to assess and advocate for the development of technologies to address these technical gaps
-- Monitor and assess the implementation of technical requirement compliance within Service and MDA Programs of Record
- Conduct long-range planning for future capabilities
FY 2018 to FY 2019 Increase/Decrease Statement:

19.292
-  

16.911
-  

16.996
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
N/A
Title: System-Level Verification and Assessment

Articles:
Description: This activity funds BMD System Assessment and Verification, Validation, and Accreditation (VV&A) activities to
support BMDS Operational Capacity Baseline (OCB) delivery decisions and Technical Capability Declarations (TCDs), and anchor
System modeling & simulation.
- Develop and manage assessment plans and requirements for BMDS capability increments:
-- Map assessment requirements to data collection venues (i.e., ground tests, flight tests, and exercises).
-- Evaluate current Modeling & Simulation (M&S) capability to address assessment requirements, and provide recommendations
for new or improved M&S.
- Maintain assessment documentation per the R4 summary.
- Conduct extensive analysis of data collected in BMDS ground and flight test events, instrumental to understanding BMDS
interoperability and performance, and anchoring models and simulations.
- Identify mitigation approaches for system performance issues uncovered during the course of analysis and assessment.
- Monitor development and recommend improvements to the simulation enterprise based on an evaluation of the validity of
Component, Element and System-level models (and frameworks) and participation in assessment activities and Modeling and
Simulation events.
- Conduct assessments of BMD System capabilities and limitations prior to capability delivery decisions.
- Produce independent assessments of each incremental BMDS Capability Delivery to support fielding readiness determinations.
- Verify BMDS performance against specified requirements, and produce BMDS verification status reports.
- Maintain M&S VV&A database and toolkit.
- Maintain verification data for BMD System Specification Change Notices.
- Recommend solutions to improve assessment confidence, including M&S and testing issue resolutions.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
FY 2018 increase is based on additional work required to implement Operational Test Agency (OTA) Accreditation Plan.

- Conduct system assessment in support of BMDS EPAA Phase 3 TCD.
- Develop assessment plans and requirements for BMDS 2020 Homeland Defense and Mid-term Discrimination Improvements.
- Implement the BMDS OTA Accreditation Plan by generating additional VV&A evidence to meet M&S accreditation requirements
for ground tests in support of BMDS TCDs and Operational Acceptance.
FY 2019 Plans:
- Complete system assessment in support of BMDS EPAA Phase 3 TCD.

15.196
-  

18.462
-  

28.758
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Increase verification documentation and analyze additional performance parameters for each BMDS model.
- Improve VV&A process for M&S used in ground tests, per MDA-BMDS OTA joint prioritized M&S limitations list
-- Develop new analysis tools to verify that the Objective Simulation Framework correctly presents threat data to all Element M&S
-- Develop threat implementation verification reports for all Element M&S
-- Conduct verification and validation for additional environmental models
-- Identify root cause for and resolve sensor model track accuracy issues
- Continue analysis of tactical system outputs to increase confidence in ground test data
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects an increased effort to address shortcomings outlined in yearly DOT&E reporting and
provide additional confidence in BMDS performance to the Warfighter.
Title: Knowledge Centers

Articles:
Description: Knowledge Centers serve as independent technical advisors to BMDS program offices in the C2BMC, Interceptor,
Space, and Sensor areas to support development of technical approaches and improve reliability.
- Provide Federally Funded Research and Development Centers (FFRDC) and University Affiliated Research Centers (UARC)
subject matter expertise, to include reach-back capability as needed, for Element program managers:
-- Provide Subject Matter Expertise and analytical support for Independent Review Teams, mission assurance assessments,
Failure Review Boards and Failure Investigation Teams
-- Identify and provide recommendations to mitigate technical risks, including innovative and unconventional approaches
-- Promote knowledge sharing  between external technical sources and MDA.
- Perform independent technical assessments of critical BMDS and Element program issues:
-- Define element knowledge points (KPs), establish closure criteria, and provide closure recommendations
-- Continue to provide BMD System and Element performance assessments.
-  Conduct assessments of emerging technologies as required.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:

14.142
-  

15.469
-  

14.819
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
N/A
Title: Future Concepts and Planning

Articles:
Description: This activity funds BMDS architecture and future concept development, and efforts and studies to address the
BMDS emergent threat, including DoD Analyses of Alternatives (AoA).
- Perform BMDS capability gap analysis, and analyze and document architecture alternatives and/or new technologies to address
gaps
- Develop Initial Requirements Documents (IRDs) to establish functional, performance and integration planning requirements for
next generation BMD weapons and sensors
- Identify architecture alternatives that improve BMDS performance and are complementary to and interoperable with North
Atlantic Treaty Organization (NATO) systems and theaters around the world
- Conduct technology development reviews for future/follow-on BMDS Element development efforts.
- Update concept capability documentation based on architectural options, trade studies, and technology development
experiments.
- Maintain and update Phased Implementation Plan to document integrated requirements for improvements to, or augmentations
of, current system capabilities.
- Develop Preliminary Specification Change Notices for selected future BMDS capabilities and technologies.
- Maintain a dialog with the warfighter community for all BMDS engineering and technical issues
-- Inform Warfighter development of the Prioritized Capabilities List (PCL) by providing relevant BMD System data
-- Develop updates to the Achievable Capabilities List (ACL) as required
- Lead collaborative effort to improve foreign partners' understanding of existing system capabilities, architectural performance and
operational concepts of the BMDS
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
FY 2018 decrease reflects transfer of Hypersonic Defense activities to Project MD29, Hypersonic Defense, in PE 0604181C.
- Conduct activities listed in Description section (SEE ABOVE).
- Participate in designated OSD activities or analyses, as directed by Congress
- Conduct analyses of architecture alternatives, including:
-- Space sensor technologies
-- Boost phase concepts
FY 2019 Plans:
- Participate in designated OSD activities or analyses, as directed by Congress
- Conduct analyses of architecture alternatives, including:

22.370
-  

13.120
-  

12.988
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-- Directed energy technologies
-- Improvements recommended by the Ballistic Missile Defense Review (BMDR)
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: Systems Engineering, Engineering Analysis and Quick Response Team

Articles:
Description: This task provides rapid response, high quality systems engineering analysis products and supporting technical data
to address external and internal Agency inquiries and decisions:
- Conduct system level analyses to support ongoing BMDS Architecture and Systems Engineering efforts.
- Analyze expected performance of BMDS Architecture options:
-- Analyze and predict the performance of future BMDS capabilities
-- Provide technical assessments, and collaborate with BMDS Elements to define and track technical performance measures.
- Respond to Warfighter, Combatant Command (CCMD) and Congressional requests for information and analysis (RFIs/RFAs)
- Provide analytical support for real-world events.
- Maintain analysis parameters database and standards per the R4 summary to ensure consistency.
- Develop analytical data to respond to information requests from MDA and DoD leadership.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

9.865
-  

10.620
-  

10.690
-  

Title: Discrimination
Articles:

Description: For Mid-term and Far-term discrimination, SE&I will establish performance goals for the technology development
phase; develop functional, performance, and interface requirements to address the Mid-term and Far-term threat sets.  SE&I will
establish ground and flight test requirements for the Mid-term and Far-term phases, and generate threat data to support analysis
and testing activities.
Specific and/or unique accomplishments to each FY are as follows:

19.854
-  

12.774
-  

22.322
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
FY 2018 Plans:
FY 2018 decrease is in-line with efforts to transition focus from top-level systems engineering to element engineering.

- Identify and address Mid-term discrimination integration issues and work resolution with BMDS Elements in preparation for 2021
Technical Capability Declaration.
- Support modifications to Mid-term discrimination content in the integrated master assessment plan and integrated master test
plan.
- Develop detailed plan to support Mid-term discrimination Technical Capability Declaration.
FY 2019 Plans:
- Develop and refine requirements to integrate new and improved discrimination capabilities.
- Complete integration phase of ground testing for Mid-term discrimination capabilities via GTI-08.
- Monitor Mid-term ground testing and analyze test results.
- Support planning of distributed phase of ground testing for Mid-term discrimination capabilities via GTD-08.
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects providing system-level engineering for required discrimination capabilities, including
electronic protection based on threat requirements and emergent threats, to improve communications and sensor performance for
Homeland defense.
Title: Risk Management

Articles:
Description: The Risk Management task identifies BMDS element and component technical risks, and tracks status and risk
mitigation progress.
- Convene and chair Risk Management Working Group.
- Execute the risk management and mission readiness working group process.
- Maintain a risk database using the Failure Reporting and Corrective Action System.
- Review and approve program element risks, on quarterly basis.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:

7.619
-  

8.145
-  

7.768
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
N/A
Title: Anti-Tamper & Engineering Manufacturing Readiness Level Development

Articles:
Description: This task develops anti-tamper approaches to inhibit reverse engineering of critical technologies, and oversees the
use of Engineering and Manufacturing Readiness Levels (EMRLs) to assess BMDS element, component, or system maturity.
- Develop anti-tamper approaches to enable international fielding, support coalition warfare, and extend the effective operational
life of the BMDS.
- Engage and support the Services in understanding and transitioning BMDS Element Anti-Tamper activities.
- Participate in Element reviews to assess proposed Anti-Tamper solutions and assist programs in developing and implementing
Anti-Tamper detection and response technologies to mitigate risk.
- Monitor application of EMRLs to evaluate engineering and manufacturing maturity of BMDS elements, systems, and
components.
- Assess and report readiness of MDA development efforts for transition to production.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

5.353
-  

5.795
-  

5.637
-  

Title: Manufacturing and Producibility
Articles:

Description: This activity supports a system-level manufacturing and producibility team to address materials, key component, and
subsystem design and development to reduce cycle time, part count, and risk.  This activity also supports a system-level reliability
team to reduce risk of test failures and performance shortcomings and drive reliability into system and component designs.
- Assess BMDS industrial base and determine critical manufacturing technologies
-- Conduct assessments of critical component supply base and update critical technologies database
-- Collaborate with national security space components on investment strategies for critical technologies
-- Develop engineering management tool to characterize industrial base risks.
- Utilize supply chain risk identification and mitigation tracking system to mitigate manufacturing supply issues for critical
components

4.662
-  

4.944
-  

4.647
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Assess the effectiveness of reliability programs for each MDA Product (Radar, Launcher, Missile/Interceptor, etc.) to achieve/
sustain required reliability.
- Perform reliability, composite risk, and probability of mission success assessments for flight tests.
- Identify failure trends/modes and evaluate impact on the Probability of Mission Success; evaluate potential corrective actions
-- Provide element/program scorecard data to support reliability evaluations/assessments.
- With Logistics Support, develop MDA Reliability and Logistic Policies/Plans to promote an integrated Sustainability efforts
- Ensure that BMDS products have achieved the required maturity in Reliability, Availability, and Maintainability (RAM) to support
the transition from MDA to the appropriate service organization; provide RAM expertise as needed to Element Program Offices.
- Provide updates to MDA RAM policy and guidance.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: Aegis Ashore Defense

Articles:
Description: Consistent with direction in Public Law 114-92, National Defense Authorization Act for FY 2016, the Department
is required to provide defense of Aegis Ashore sites in Romania and Poland by mid-year 2019. This effort will build upon a
previously-conducted study that assessed potential options to fulfill this requirement.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- Demonstrate a viable, organic capability for Aegis Ashore sites in Romania and Poland in accordance with the NDAA.
-- Conduct testing, analysis and assessment utilizing the land-based test facility at White Sands Missile Range (WSMR).
-- Partner with MDA Functional and Navy/Army Program Offices to conduct two demonstrations at WSMR in FY18.
- Develop and implement an architecture, and prove a target track provided by an Army sensor can effectively provide enough
track data to allow the Aegis Combat System (ACS) to develop an engagement order.
- Integrate Navy's Sea Rolling Airframe Missile (SeaRAM) with the ACS to characterize architecture and functionality.
- Conduct a live missile test to prove missile performance over land.
FY 2019 Plans:

0.000
-  

10.000
-  

0.000
-  
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD24 / System Engineering & Integration

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
Effort is scheduled for completion in FY 2018.
Title: USFK JEON Capability

Articles:
Description: In conjunction with the Lower Tier Project Office (LTPO), MDA requested and was approved funding for a four-
phased capability enhancement project in response to a U.S. Forces-Korea (USFK) Joint Emergent Operational Need (JEON).
Congress approved $74.1 million in an FY 2017 Rapid Acquisition Authority (RAA), and an FY 2018 Budget Amendment was
submitted for $16.2 million in the Enabling PE to continue this effort to meet this emergent requirement.
System-level engineering activities will enable the development, testing and deployment of an integrated solution for upper tier/
lower tier integration by achieving enhanced interoperability between the Terminal High Altitude Area Defense (THAAD) and
PATRIOT capabilities:
-- Develop threat updates to inform requirements
-- Develop functional, performance, and interface requirements
-- Develop test requirements
-- Update Modeling and Simulation (M&S) frameworks and core truth models
-- Provide M&S integration for testing, and provide Wargame and training support
-- Develop requirements for capability assessments
-- Provide test and performance analysis
-- Perform Element integration

FY 2018 Plans:
- Improve THAAD and Aegis BMD system performance against emerging threats.
- Improve command and control infrastructure and interoperability.
FY 2019 Plans:
- Improve THAAD performance against defended area and emerging threats.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

0.000
-  

16.200
-  

14.500
-  

Accomplishments/Planned Programs Subtotals 150.748 166.558 170.348



UNCLASSIFIED

PE 0603890C: BMD Enabling Programs UNCLASSIFIED
Missile Defense Agency Page 15 of 110 R-1 Line #76

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD24 / System Engineering & Integration

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0603881C: Ballistic Missile

Defense Terminal Defense Segment
197.171 292.262 214.173 -   214.173 199.399 197.451 174.161 152.174 Continuing Continuing

• 0603882C: Ballistic
Missile Defense Midcourse

Defense Segment

1,034.861 957.097 926.359 -   926.359 1,046.235 847.537 585.956 572.619 Continuing Continuing

• 0603884C: Ballistic
Missile Defense Sensors

252.665 278.145 220.876 -   220.876 250.238 267.502 263.758 260.273 Continuing Continuing

• 0603892C: AEGIS BMD 889.489 860.788 767.539 -   767.539 780.085 707.901 693.256 562.748 Continuing Continuing
• 0603896C: Ballistic Missile

Defense Command and
Control, Battle Management

& Communication

465.433 454.862 475.168 -   475.168 515.239 494.873 492.119 515.529 Continuing Continuing

• 0603914C: Ballistic
Missile Defense Test

294.441 316.193 365.681 -   365.681 349.388 320.909 320.332 327.584 Continuing Continuing

Remarks

D. Acquisition Strategy
In order to optimize the performance of the BMDS, MDA leverages the nation's engineering Centers of Excellence at government agencies and Military Services,
FFRDCs, UARCs, and industry. The executing agents utilize various contracting strategies in a flexible manner to maximize their contribution to the BMDS. Products and
Services will be acquired by competitive means to the extent that is possible and practical.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD24 / System Engineering & Integration

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Requirements and
Design - Reqts & Design
- Lethality Spt - FFRDC/
UARC

MIPR Various : CA 1.041 0.364 Nov 2016 1.046 Nov 2017 0.947 Nov 2018 -   0.947 Continuing Continuing Continuing

Requirements and
Design - Reqts & Design -
Lethality Spt - CSS

C/CPAF TEAMS : NC 1.459 0.758 Nov 2016 0.000 0.592 Nov 2018 -   0.592 Continuing Continuing Continuing

Requirements and Design
- Reqts & Design - ATMD
Requirements

Various Various : AL, VA 0.000 3.295 Oct 2016 0.000 0.000 -   0.000 0.000 3.295 0.000

Requirements and Design
- Reqts & Design - CSS 1 C/CPFF MiDAESS / TEAMS :

AL 34.147 1.886 Nov 2016 3.654 Nov 2017 4.557 Nov 2018 -   4.557 Continuing Continuing Continuing

Requirements and Design
- Reqts & Design - CSS 3 C/CPFF MEI : AL 0.881 0.286 Nov 2016 0.509 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

Requirements and
Design - Reqts & Design -
FFRDC/UARC 1

MIPR ORNL : TN 0.984 0.000 0.391 Nov 2017 0.399 Nov 2018 -   0.399 Continuing Continuing Continuing

Requirements and
Design - Reqts & Design -
FFRDC/UARC 2

MIPR MITRE : VA 0.555 0.762 Nov 2016 2.074 Nov 2017 1.196 Nov 2018 -   1.196 Continuing Continuing Continuing

Requirements and Design
- Reqts & Design - HAENS
Spt

MIPR NSWC Crane : IN 0.974 0.469 Nov 2016 0.479 Nov 2017 0.488 Nov 2018 -   0.488 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD24 / System Engineering & Integration

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Requirements and Design
- Reqts & Design - ICT C/CPAF

Northrop Grumman :
AL, AK, CA, CO, HI,
NM, VA

0.000 1.300 Nov 2016 0.000 0.000 -   0.000 0.000 1.300 0.000

Requirements and Design
- Reqts & Design - Industry C/CPFF Boeing : AL 97.346 9.486 Nov 2016 8.077 Nov 2017 7.095 Nov 2018 -   7.095 Continuing Continuing Continuing

Requirements and Design
- Reqts & Design - MDA Allot MDA : AL, VA 34.770 11.917 Oct 2016 8.800 Oct 2017 8.018 Oct 2018 -   8.018 Continuing Continuing Continuing

Requirements and Design
- Reqts & Design - OGA MIPR AMRDEC : AL 5.587 1.872 Nov 2016 2.188 Nov 2017 2.231 Nov 2018 -   2.231 Continuing Continuing Continuing

Requirements and Design
- Reqts & Design - Post
Intercept Assessment

Various Various : Various 0.000 0.000 6.900 Dec 2017 5.700 Nov 2018 -   5.700 Continuing Continuing Continuing

Integrated Air and Missile
Defense (IAMD) - IAMD -
FFRDC

Various Various : AL, VA, MD 2.547 3.303 Nov 2016 0.000 0.000 -   0.000 0.000 5.850 0.000

Integrated Air and Missile
Defense (IAMD) - IAMD -
ICT

C/CPAF
Northrop Grumman :
AL, AK, CA, CO, HI,
NM, VA

0.000 0.670 Nov 2016 0.000 0.000 -   0.000 0.000 0.670 0.000

Integrated Air and Missile
Defense (IAMD) - IAMD -
OGA

MIPR AMRDEC : AL 0.000 4.319 Nov 2016 4.448 Nov 2017 4.627 Nov 2018 -   4.627 Continuing Continuing Continuing

Integrated Air and Missile
Defense (IAMD) - IAMD -
Support

C/CPFF MiDAESS / TEAMS :
AL, VA, CO 3.391 0.499 Nov 2016 1.498 Nov 2017 2.202 Nov 2018 -   2.202 Continuing Continuing Continuing

Integrated Air and Missile
Defense (IAMD) - IAMD -
Various

MIPR DoD Activities :
Various 22.158 10.501 Nov 2016 10.965 Nov 2017 10.167 Nov 2018 -   10.167 Continuing Continuing Continuing

System-Level Verification
and Assessment - Sys
V&A - CSS

C/CPFF MiDAESS / TEAMS :
AL 5.365 1.044 Nov 2016 3.368 Nov 2017 5.723 Nov 2018 -   5.723 Continuing Continuing Continuing

System-Level Verification
and Assessment - Sys
V&A - CSS 2

C/CPFF MiDAESS / TEAMS :
AL, CO 0.000 2.046 Nov 2016 0.000 0.000 -   0.000 0.000 2.046 0.000
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD24 / System Engineering & Integration

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

System-Level Verification
and Assessment - Sys
V&A - FFRDC/UARC 1

MIPR Aerospace : CA 16.791 1.433 Nov 2016 1.700 Nov 2017 1.750 Nov 2018 -   1.750 Continuing Continuing Continuing

System-Level Verification
and Assessment - Sys
V&A - FFRDC/UARC 2

MIPR JHU/APL : MD, VA 9.996 0.962 Nov 2016 1.100 Nov 2017 0.000 -   0.000 Continuing Continuing Continuing

System-Level Verification
and Assessment - Sys
V&A - FFRDC/UARC 3

MIPR GTRI : AL 0.000 0.000 0.000 1.125 Nov 2018 -   1.125 Continuing Continuing Continuing

System-Level Verification
and Assessment - Sys
V&A - FFRDC/UARC 6

MIPR MIT/LL : MA 18.526 1.372 Nov 2016 1.400 Nov 2017 1.425 Nov 2018 -   1.425 Continuing Continuing Continuing

System-Level Verification
and Assessment - Sys
V&A - FFRDC/UARC 7

MIPR MITRE : VA 16.567 1.599 Nov 2016 1.618 Nov 2017 1.619 Nov 2018 -   1.619 Continuing Continuing Continuing

System-Level Verification
and Assessment - Sys
V&A - ICT

C/CPAF
Northrop Grumman :
AL, AK, CA, CO, HI,
NM, VA

0.993 1.200 Nov 2016 0.000 0.000 -   0.000 0.000 2.193 0.000

System-Level Verification
and Assessment - Sys
V&A - M&S Accreditation

Various AMRDEC / Various :
AL 0.000 0.000 2.000 Nov 2017 10.581 Nov 2018 -   10.581 Continuing Continuing Continuing

System-Level Verification
and Assessment - Sys
V&A - MDA

Allot MDA : VA, AL 6.649 0.619 Oct 2016 2.389 Oct 2017 2.306 Nov 2018 -   2.306 Continuing Continuing Continuing

System-Level Verification
and Assessment - Sys
V&A - OGA

MIPR AMRDEC : AL 8.828 1.043 Nov 2016 1.369 Oct 2017 1.332 Nov 2018 -   1.332 Continuing Continuing Continuing

System-Level Verification
and Assessment - V&A
Industry Support

C/CPFF Boeing : AL 10.104 3.878 Nov 2016 3.518 Nov 2017 2.897 Nov 2018 -   2.897 Continuing Continuing Continuing

Knowledge Centers - KC -
FFRDC/UARC 5 MIPR Draper : VA 0.000 0.000 0.000 0.639 Nov 2018 -   0.639 Continuing Continuing Continuing

Knowledge Centers - KC -
FFRDC/UARC 1 MIPR Aerospace : CA 11.464 1.716 Nov 2016 1.793 Nov 2017 1.828 Nov 2018 -   1.828 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD24 / System Engineering & Integration

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Knowledge Centers - KC -
FFRDC/UARC 2 MIPR MIT/LL : MA 7.017 0.983 Nov 2016 1.027 Nov 2017 1.048 Nov 2018 -   1.048 Continuing Continuing Continuing

Knowledge Centers - KC -
FFRDC/UARC 3 FFRDC MITRE : VA 7.068 0.998 Nov 2016 1.042 Nov 2017 1.063 Nov 2018 -   1.063 Continuing Continuing Continuing

Knowledge Centers - KC -
FFRDC/UARC 4 FFRDC JHU/APL : VA 6.478 0.657 Nov 2016 0.820 Nov 2017 0.700 Nov 2018 -   0.700 Continuing Continuing Continuing

Knowledge Centers - KC -
FFRDC/UARC 7 MIPR GTRI : GA 3.939 0.347 Nov 2016 0.363 Nov 2017 0.370 Nov 2018 -   0.370 Continuing Continuing Continuing

Knowledge Centers - KC -
ICT C/CPAF

Northrop Grumman :
AL, AK, CA, CO, HI,
NM, VA

1.332 1.700 Nov 2016 0.000 0.000 -   0.000 0.000 3.032 0.000

Knowledge Centers - KC -
MDA Various MDA : AL, VA 24.051 6.125 Nov 2016 5.099 Oct 2017 4.460 Oct 2018 -   4.460 Continuing Continuing Continuing

Knowledge Centers - KC -
TEAMS C/CPFF MiDAESS / TEAMS :

AL 0.000 0.000 3.276 Nov 2017 2.725 Nov 2018 -   2.725 Continuing Continuing Continuing

Knowledge Centers - KC -
Various MIPR Various : Various 4.023 1.616 Nov 2016 2.049 Nov 2017 1.986 Dec 2018 -   1.986 Continuing Continuing Continuing

Future Concepts and
Planning - Future
Concepts - Architecture
CSS

C/CPFF MiDAESS / TEAMS :
AL 6.615 3.371 Nov 2016 3.740 Nov 2017 2.920 Nov 2018 -   2.920 Continuing Continuing Continuing

Future Concepts and
Planning - Future
Concepts - Architecture
Support

Various Various : VA, AL 6.407 1.109 Nov 2016 1.780 Oct 2017 0.471 Nov 2018 -   0.471 Continuing Continuing Continuing

Future Concepts and
Planning - Future
Concepts - CSS

C/CPFF MiDAESS / TEAMS :
AL 21.534 1.498 Nov 2016 0.000 0.000 -   0.000 0.000 23.032 0.000

Future Concepts and
Planning - Future
Concepts - FFRDC /
UARC 1

MIPR SNL : CA 2.682 0.385 Nov 2016 0.391 Nov 2017 0.399 Nov 2018 -   0.399 Continuing Continuing Continuing

Future Concepts and
Planning - Future MIPR MIT/LL : MA 3.531 0.385 Nov 2016 0.783 Nov 2017 0.797 Nov 2018 -   0.797 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD24 / System Engineering & Integration

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Concepts - FFRDC /
UARC 3
Future Concepts and
Planning - Future
Concepts - FFRDC /
UARC 4

MIPR JHU/APL : MD, VA 4.453 0.790 Nov 2016 0.000 0.000 -   0.000 0.000 5.243 0.000

Future Concepts and
Planning - Future
Concepts - FFRDC /
UARC 5

MIPR MITRE : VA 1.982 0.462 Nov 2016 0.478 Nov 2017 0.080 Nov 2018 -   0.080 Continuing Continuing Continuing

Future Concepts and
Planning - Future
Concepts - FFRDC /
UARC 6

MIPR Aerospace : CA 2.338 1.727 Nov 2016 0.391 Nov 2017 0.399 Nov 2018 -   0.399 Continuing Continuing Continuing

Future Concepts and
Planning - Future
Concepts - ICT

C/CPAF
Northrop Grumman :
AL, AK, CA, CO, HI,
NM, VA

0.000 0.450 Nov 2016 0.000 0.000 -   0.000 0.000 0.450 0.000

Future Concepts and
Planning - Future
Concepts - Industry

C/CPFF Boeing : AL 28.556 2.420 Nov 2016 2.000 Nov 2017 2.000 Nov 2018 -   2.000 Continuing Continuing Continuing

Future Concepts and
Planning - Future
Concepts - Support

Allot MDA : VA / AL 7.472 2.573 Oct 2016 3.557 Oct 2017 5.922 Oct 2018 -   5.922 Continuing Continuing Continuing

Future Concepts and
Planning - Hypersonic
Defense - CSS

C/CPFF MiDAESS / TEAMS :
AL, VA 0.000 0.800 Apr 2017 0.000 0.000 -   0.000 0.000 0.800 0.000

Future Concepts and
Planning - Hypersonic
Defense - FFRDC

Various Various : AL, NM,
MA, VA 0.000 2.017 Apr 2017 0.000 0.000 -   0.000 0.000 2.017 0.000

Future Concepts and
Planning - Hypersonic
Defense - Industry

C/CPAF Boeing : AL 0.000 1.000 Apr 2017 0.000 0.000 -   0.000 0.000 1.000 0.000

Future Concepts and
Planning - Hypersonic
Defense - UARC

MIPR JHU / APL : MD, VA 0.000 1.413 Apr 2017 0.000 0.000 -   0.000 0.000 1.413 0.000
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD24 / System Engineering & Integration

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Future Concepts and
Planning - Hypersonic
Defense - Various

Various Various : Various 0.000 1.970 Apr 2017 0.000 0.000 -   0.000 0.000 1.970 0.000

Systems Engineering,
Engineering Analysis and
Quick Response Team -
Sys Engrg, QRT - ICT

C/CPAF
Northrop Grumman :
AL, AK, CA, CO, HI,
NM, VA

1.025 0.270 Nov 2016 0.000 0.000 -   0.000 0.000 1.295 0.000

Systems Engineering,
Engineering Analysis and
Quick Response Team -
Sys Engrg, QRT - CSS

C/CPFF MiDAESS / TEAMS :
AL 31.360 4.682 Nov 2016 2.421 Nov 2017 2.063 Nov 2018 -   2.063 Continuing Continuing Continuing

Systems Engineering,
Engineering Analysis and
Quick Response Team -
Sys Engrg, QRT - CSS 2

C/CPFF SAIC : VA, AL 13.787 4.556 Nov 2016 7.650 Nov 2017 7.636 Nov 2018 -   7.636 Continuing Continuing Continuing

Systems Engineering,
Engineering Analysis and
Quick Response Team -
Sys Engrg, QRT - Industry
Spt

C/CPFF Boeing : VA, AL 0.000 0.000 0.000 0.520 Nov 2018 -   0.520 Continuing Continuing Continuing

Systems Engineering,
Engineering Analysis and
Quick Response Team -
Sys Engrg, QRT - MDA

Various MDA : VA, AL 2.912 0.357 Nov 2016 0.549 Oct 2017 0.471 Oct 2018 -   0.471 Continuing Continuing Continuing

Discrimination -
Discrimination - CSS C/CPFF MiDAESS / TEAMS :

AL 12.738 1.998 Nov 2016 2.489 Nov 2017 2.450 Nov 2018 -   2.450 Continuing Continuing Continuing

Discrimination -
Discrimination - ICT C/CPAF

Northrop Grumman :
AL, AK, CA, CO, HI,
NM, VA

0.000 2.006 Nov 2016 0.000 0.000 -   0.000 0.000 2.006 0.000

Discrimination -
Discrimination - Industry C/CPAF Boeing : AL, VA 19.572 3.100 Nov 2016 3.172 Nov 2017 12.769 Nov 2018 -   12.769 Continuing Continuing Continuing

Discrimination -
Discrimination - Support Allot MDA : AL, VA 17.015 8.400 Oct 2016 3.337 Oct 2017 3.260 Oct 2018 -   3.260 Continuing Continuing Continuing

Discrimination -
Discrimination - Various Various Various : AL, VA 9.851 4.350 Nov 2016 3.776 Nov 2017 3.843 Nov 2018 -   3.843 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD24 / System Engineering & Integration

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Discrimination - Prior
year Discrimination
Improvements no longer
funded in FYDP

Various Various : Various 25.213 0.000 0.000 0.000 -   0.000 0.000 25.213 0.000

Risk Management - Risk
Mgt - Analysis Various MDA : VA, AL 12.731 5.892 Oct 2016 6.824 Oct 2017 6.403 Oct 2018 -   6.403 Continuing Continuing Continuing

Risk Management - Risk
Mgt - Analysis Spt C/CPAF MiDAESS / TEAMS :

AL 2.713 0.250 Nov 2016 0.733 Nov 2017 0.767 Nov 2018 -   0.767 Continuing Continuing Continuing

Risk Management - Risk
Mgt - FFRDC/UARC MIPR MITRE : VA 4.247 0.577 Nov 2016 0.588 Nov 2017 0.598 Nov 2018 -   0.598 Continuing Continuing Continuing

Risk Management - Risk
Mgt - ICT C/CPAF

Northrop Grumman :
AL, AK, CA, CO, HI,
NM, VA

1.225 0.900 Nov 2016 0.000 0.000 -   0.000 0.000 2.125 2.125

Anti-Tamper & Engineering
Manufacturing Readiness
Level Development - AT
& EMRL - Anti-Tamper
Support

MIPR NSWC Crane : IN 6.268 0.213 Nov 2016 0.498 Nov 2017 0.508 Nov 2018 -   0.508 Continuing Continuing Continuing

Anti-Tamper & Engineering
Manufacturing Readiness
Level Development - AT &
EMRL - MDA

Allot MDA : AL, VA 15.998 4.927 Oct 2016 5.297 Oct 2017 5.129 Oct 2018 -   5.129 Continuing Continuing Continuing

Anti-Tamper & Engineering
Manufacturing Readiness
Level Development - OGA
Support

MIPR AMRDEC : AL 0.769 0.213 Nov 2016 0.000 0.000 -   0.000 0.000 0.982 0.000

Anti-Tamper & Engineering
Manufacturing Readiness
Level Development - Prior
year AT & EMRL no longer
funded in FYDP

Various Various : Various 2.001 0.000 0.000 0.000 -   0.000 0.000 2.001 0.000

Manufacturing and
Producibility - Core
Standards

C/CPFF Boeing : AL 2.200 1.113 Nov 2016 1.500 Nov 2017 1.282 Nov 2018 -   1.282 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD24 / System Engineering & Integration

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Manufacturing and
Producibility - Mfg and
Producibility

Allot MDA : AL 1.932 0.491 Oct 2016 1.475 Oct 2017 2.154 Oct 2018 -   2.154 Continuing Continuing Continuing

Manufacturing and
Producibility - Mfg and
Producibility - ICT

C/CPAF
Northrop Grumman :
AL, AK, CA, CO, HI,
NM, VA

0.500 0.950 Nov 2016 0.000 0.000 -   0.000 0.000 1.450 0.000

Manufacturing and
Producibility - Mfg and
Producibility - OGA
Support

MIPR AMRDEC : AL 5.913 2.108 Nov 2016 1.969 Nov 2017 1.211 Nov 2018 -   1.211 Continuing Continuing Continuing

Aegis Ashore Defense -
Concept Dev Various Various : Various 0.000 0.000 10.000 Nov 2017 0.000 -   0.000 0.000 10.000 0.000

USFK JEON Capability -
CSS C/CPFF TEAMS : VA, AL 0.000 0.000 0.652 Dec 2017 0.562 Nov 2018 -   0.562 Continuing Continuing Continuing

USFK JEON Capability -
FFRDC/UARC MIPR MITRE : VA 0.000 0.000 0.528 Jan 2018 0.499 Nov 2018 -   0.499 Continuing Continuing Continuing

USFK JEON Capability -
Framework, Truth Models Various Various : CO, AL 0.000 0.000 1.064 Jan 2018 1.628 Nov 2018 -   1.628 Continuing Continuing Continuing

USFK JEON Capability -
Industry Support C/CPFF Boeing : AL, VA 0.000 0.000 2.106 Jan 2018 0.000 -   0.000 Continuing Continuing Continuing

USFK JEON Capability -
Industry Support - IRES C/CPAF Northrop Grumman :

AL, VA 0.000 0.000 2.445 Dec 2017 2.494 Nov 2018 -   2.494 Continuing Continuing Continuing

USFK JEON Capability -
OGA MIPR AMRDEC : AL 0.000 0.000 0.984 Dec 2017 1.016 Nov 2018 -   1.016 Continuing Continuing Continuing

USFK JEON Capability -
Systems Engineering Various MDA Various : VA,

AL, CO 0.000 0.000 1.179 Dec 2017 2.996 Nov 2018 -   2.996 Continuing Continuing Continuing

USFK JEON Capability
- Test & Performance
Analysis

Various Various : VA, AL 0.000 0.000 3.268 Jan 2018 3.967 Nov 2018 -   3.967 Continuing Continuing Continuing

USFK JEON Capability -
UARC MIPR JHU / APL : MD, VA 0.000 0.000 3.974 Dec 2017 1.338 Nov 2018 -   1.338 Continuing Continuing Continuing

Subtotal 640.571 150.748 166.558 170.348 -   170.348 Continuing Continuing N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD24 / System Engineering & Integration

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 640.571 150.748 166.558 170.348 -   170.348 Continuing Continuing N/A

Remarks
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian salaries
on the R-3.
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Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD24 / System Engineering & Integration
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD24 / System Engineering & Integration
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD24 / System Engineering & Integration

Schedule Details

Start End
Events Quarter Year Quarter Year

Update to BMD SDD - FY 2018 1 2018 1 2018
Update to IMAP - 1Q FY 2018 1 2018 1 2018
Element Design Reviews - FY 2018 2 2018 2 2018
BMD SS - FY 2018 2 2018 2 2018
BMD SER - FY 2018 3 2018 3 2018
Update Achievable Capabilities List - FY 2018 3 2018 3 2018
Update to IMAP - 3Q FY 2018 3 2018 3 2018
Element/Component Characterization for Analysis (E/CCA) - 4Q - FY 2018 4 2018 4 2018
Technical Objectives & Goals / Effectiveness Metrics Standard Updates - FY 2018 4 2018 4 2018
Update MIP - FY 2018 4 2018 4 2018
Update to BMD SDD - FY 2019 1 2019 1 2019
Deliver Assessment for EPAA Phase 3 FY 2019 1 2019 1 2019
BMD SS - FY 2019 2 2019 2 2019
Element Design Reviews - FY 2019 2 2019 2 2019
SEP Update - FY 2019 2 2019 2 2019
Update to IMAP - 3Q FY 2019 3 2019 3 2019
BMDS Engineering Review - FY 2019 3 2019 3 2019
Update MIP - FY 2019 4 2019 4 2019
E/CCA 4Q - FY 2019 4 2019 4 2019
Update to BMD SDD - FY 2020 1 2020 1 2020
Update Achievable Capabilities List - FY 2020 1 2020 1 2020
SEP Update - FY 2020 2 2020 2 2020
BMD SS - FY 2020 2 2020 2 2020
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD24 / System Engineering & Integration

Start End
Events Quarter Year Quarter Year

BMDS Engineering Review - FY 2020 3 2020 3 2020
Update to IMAP - 3Q FY 2020 3 2020 3 2020
Update MIP - FY 2020 4 2020 4 2020
E/CCA - 4Q - FY 2020 4 2020 4 2020
Update to BMD SDD - FY 2021 1 2021 1 2021
SEP Update FY 2021 2 2021 2 2021
BMD SS - FY 2021 2 2021 2 2021
BMDS Engineering Review - FY 2021 3 2021 3 2021
Update to IMAP - 3Q FY 2021 3 2021 3 2021
Update Achievable Capabilities List - FY 2022 3 2021 3 2021
Update MIP - FY 2021 4 2021 4 2021
E/CCA - 4Q FY 2021 4 2021 4 2021
Update to BMD SDD - FY 2022 1 2022 1 2022
SEP Update FY 2022 2 2022 2 2022
BMD SS - FY 2022 2 2022 2 2022
Updates to IMAP -3Q FY 2022 3 2022 3 2022
BMDS Engineering Review - FY 2022 3 2022 3 2022
Update MIP - FY2022 4 2022 4 2022
E/CCA - 4Q FY 2022 4 2022 4 2022
Update to BMD SDD - FY 2023 1 2023 1 2023
BMD SS - FY 2023 2 2023 2 2023
Update to IMAP - 3Q FY 2023 3 2023 3 2023
E/CCA - 4Q - FY 2023 4 2023 4 2023
Update MIP - FY 2023 4 2023 4 2023
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MT23 / Enabling - Test

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MT23: Enabling - Test 34.268 17.187 22.767 39.288 -   39.288 20.666 21.328 21.081 21.373 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Increase from FY 2018 to FY 2019 reflects additional requirements for the Continuous Integration and Agile Test (CI/CAT) capability for HWIL / Ground Test,
incorporation of cyber security test engineering, and Non-MDA Element (NME) test engineering support for System Post Flight Reconstructions (SPFRs) previously
funded in Program Element 0603914C.

A. Mission Description and Budget Item Justification
The Enabling Test project includes the SE&I that drives BMDS test planning, execution, and post-test analysis and assessment, and the M&S tools and framework
required to prepare for and execute ground and flight tests.

SE&I allocates test requirements to individual test events, designs test architectures, defines target requirements, and generates ground and flight test scenarios
to collect data essential for model validation and system verification. SE&I works with the Service Operational Test Agencies (OTA) to incorporate operational test
requirements into BMDS events to ensure the incremental capability being transferred to the Warfighter will be operationally effective, suitable, and survivable. The
resulting data ensures BMDS requirements are being met by the system under test and confirms proper BMD System operation. It also helps to anchor system and
element M&S for use in simulations to characterize BMDS performance across the battle space, including areas where no live-fire-testing is performed.

Engineering ground test (GT) responsibilities include BMDS performance sensitivity analysis; scenario design and optimization; analysis to mitigate test data collection
risks; test architecture certification analysis; and test result analysis.  Flight test (FT) responsibilities include pre-mission scenario analysis to identify and mitigate
test execution risk in advance; range safety analysis; mission analysis during test execution; extensive post-mission analysis; and event analysis reporting products.
These efforts inform senior leaders' decisions on BMDS development and evolution and underpin the BMDS capability declarations that deliver new capabilities to the
Warfighter.

Pre-mission predictions use the test framework and Hardware in the Loop (HWIL) and digital models of the test configuration to exercise system interfaces, calculate
expected BMDS performance, and gauge readiness for test execution. Post-mission, MDA uses test results to anchor System and element M&S and provide confidence
in their ability to correctly predict BMDS behavior and performance.

Reliability, Availability and Maintainability data collected through BMDS test events increases confidence in BMDS performance over the entire lifecycle. SE&I
documents any abnormal system behavior observed during tests and alerts MDA to issues with test article reliability. SE&I leads test failure review boards, identifies
data collection shortfalls, and reallocates objectives to future test events as needed until all required model validation data is collected. The Failure Reporting, Analysis,
and Corrective Action System provides a framework to investigate test failures and anomalies and identify solutions that will ultimately improve BMDS performance and
reliability.



UNCLASSIFIED

PE 0603890C: BMD Enabling Programs UNCLASSIFIED
Missile Defense Agency Page 30 of 110 R-1 Line #76

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MT23 / Enabling - Test

MDA's M&S systems and products provide the BMDS, the Warfighter, and the OTA with the capability to evaluate individual BMDS components and the overall M&S
system-of-systems. MDA validates and accredits system-level models and simulations to support accurate and comprehensive assessments of the BMDS. M&S System
and product testing follows the test program outlined in MDA's IMTP and serves as a necessary precursor to conducting BMD System-level testing. Resources for the
planning, design, execution and management of this testing are provided in accordance with the BMDS Test Policy, as listed in the most current version of the IMTP.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Engineering and Analysis

Articles:
Description: The Engineering and Analysis effort provides essential BMDS ground and flight test event planning, execution, and
evaluation activities for each test event:
- Designing test architecture, defining test objectives and evaluation criteria, defining target requirements, and generating ground
and flight test scenarios appropriate to the data collection requirements to assess BMDS performance and anchor Models and
Simulations.
- Producing the threat data for BMDS ground and flight tests.
- Coordinating with BMDS Operational Test Agency (OTA) to address test issues, disposition them, coordinate them, with the OTA
and recommend action plans to achieve closure.
- Delivering HWIL M&S integration test cases.
- Conducting M&S HWIL Integration Benchmark and integrating the BMDS HWIL M&S framework with MDA and non-MDA
Elements into the test event BMDS architecture.
- Integrating, testing, functionally qualifying, and delivering end-to-end BMDS simulations supporting ground test missions.
- Deploying and maintaining M&S System Interface Units (SIUs) for BMDS testing.
- Analyzing System-level interoperability.
- Conducting modeling and technical analysis for Combatant Command wargames and exercises.
- Utilizing M&S for pre-test assessment and post-test review, as well as M&S updates.
- Providing test configuration management; risk assessments; and anomaly/deficiency review, assessment and closure.
- Analyzing test results to identify verification and validation data collection shortfalls and reassigning objectives to future test
events as required.
- Documenting BMDS test observations for system-level test anomalies and coordinating the resulting BMDS Discrepancy Reports
within the Failure Reporting, Analysis, and Corrective Action System (FRACAS)
- Upgrading test analysis tools in concert with the BMDS evolution (e.g., Modular Analysis and Reporting Suite (MARS)) to
enhance analysis capability and efficiency.
Specific unique accomplishments per FY are as follows:

FY 2018 Plans:

17.187
-  

22.767
-  

34.131
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MT23 / Enabling - Test

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
FY 2018 increase keeps pace with projected FY 2018-FY 2022 IMTP events, and reflects System-level test analyses, M&S
integration, and supporting validation and assessment activities required for EPAA Phase 3 Technical Capability Declaration
(TCD).
- Validate test event data collection and conduct post-test analyses supporting the EPAA Phase 3 TCD.
FY 2019 Plans:
- Provide more robust BMDS architecture analysis for Ground Test to support expanded assessment requirements.
- Increase Cybersecurity requirements across Ground Test venues and cybersecurity events.
- Purchase additional System Interface Units (SIUs) for new BMDS hardware under test (i.e., LRDR, Clear UEWR)
- Augment test and performance analysis capability in response to:
-- Increased number of flight and ground test events requiring system analysis
-- Extended analysis timeline due to early analysis requirements
- Develop/refine requirements for Continuous Integration and Agile Test (CI/CAT) capability
- Begin implementation of M&S infrastructure upgrades to support CI/CAT
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects incorporation of cyber security test engineering, and Non-MDA Element (NME) test
engineering support for SPFRs previously funded in Program Element 0603914C.
Title: Continuous Integration and Agile Test (CI/CAT)

Articles:
Description: MDA Engineering will provide test planning, analysis, M&S integration, M&S execution, and post-event analysis to
support the BMDS-wide Continuous Integration / Continuous Agile Testing approach for integrated ground testing.
Specific unique accomplishments per FY are as follows:

FY 2018 Plans:
N/A
FY 2019 Plans:
- Develop/refine requirements for Continuous Integration and Agile Test (CI/CAT) capability
- Begin implementation of M&S infrastructure upgrades to support CI/CAT
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects additional requirements for the Continuous Integration and Agile Test (CI/CAT)
capability for HWIL / Ground Test.

0.000
-  

0.000
-  

5.157
-  

Accomplishments/Planned Programs Subtotals 17.187 22.767 39.288
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Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MT23 / Enabling - Test

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0603914C: Ballistic
Missile Defense Test

294.441 316.193 365.681 -   365.681 349.388 320.909 320.332 327.584 Continuing Continuing

• 0604878C: Aegis BMD Test 131.012 137.783 95.756 -   95.756 80.684 94.138 146.910 137.601 Continuing Continuing
Remarks

D. Acquisition Strategy
In order to optimize the performance of the BMDS, MDA leverages the nation's engineering Centers of Excellence at government agencies and Military Services,
FFRDCs, UARCs, and industry. The executing agents utilize various contracting strategies in a flexible manner to maximize their contribution to the BMDS. MDA will
acquire products and services by competitive means to the extent practical.

E. Performance Metrics
N/A



UNCLASSIFIED

PE 0603890C: BMD Enabling Programs UNCLASSIFIED
Missile Defense Agency Page 33 of 110 R-1 Line #76
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Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MT23 / Enabling - Test

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Engineering and Analysis
- Engineering & Analysis -
CSS Support

C/CPFF MiDAESS / TEAMS :
AL 1.494 1.514 Oct 2016 1.526 Nov 2017 2.147 Nov 2018 -   2.147 Continuing Continuing Continuing

Engineering and Analysis
- Engineering & Analysis -
FFRDC

MIPR Aerospace : AL 0.346 0.385 Nov 2016 0.391 Nov 2017 0.399 Nov 2018 -   0.399 Continuing Continuing Continuing

Engineering and Analysis
- Engineering & Analysis -
Industry

C/CPAF Boeing : VA, AL 7.705 2.382 Nov 2016 4.486 Nov 2017 5.405 Nov 2018 -   5.405 Continuing Continuing Continuing

Engineering and Analysis
- Engineering & Analysis -
Integration Support CSS

C/CPAF COLSA : AL, CO 7.866 5.328 Nov 2016 7.505 Nov 2017 8.774 Nov 2018 -   8.774 Continuing Continuing Continuing

Engineering and Analysis
- Engineering & Analysis -
OGA Support

MIPR AMRDEC : AL 12.739 7.301 Nov 2016 7.032 Nov 2017 10.441 Nov 2018 -   10.441 Continuing Continuing Continuing

Engineering and Analysis
- Engineering & Analysis -
OGA Support - NME

MIPR LTPO : AL 0.000 0.000 1.652 Nov 2017 4.375 Nov 2018 -   4.375 Continuing Continuing Continuing

Engineering and Analysis
- Engineering & Analysis -
Technical Support

C/CPAF Northrop Grumman :
VA, AL 2.559 0.000 0.000 2.340 Nov 2018 -   2.340 0.000 4.899 0.000

Engineering and Analysis
- Engineering & Analysis -
Test Engineering Support

Various Various : AL, CO, VA 1.559 0.277 Nov 2016 0.175 Nov 2017 0.250 Nov 2018 -   0.250 Continuing Continuing Continuing
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0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MT23 / Enabling - Test

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Continuous Integration and
Agile Test (CI/CAT) - CSS Various Various : Various 0.000 0.000 0.000 2.734 Nov 2018 -   2.734 Continuing Continuing Continuing

Continuous Integration
and Agile Test (CI/CAT) -
Hardware

C/CPFF TBE : AL 0.000 0.000 0.000 2.423 Nov 2018 -   2.423 Continuing Continuing Continuing

Subtotal 34.268 17.187 22.767 39.288 -   39.288 Continuing Continuing N/A

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 34.268 17.187 22.767 39.288 -   39.288 Continuing Continuing N/A
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MT23 / Enabling - Test

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
N/A
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MT23 / Enabling - Test
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MT23 / Enabling - Test

Schedule Details

Start End
Events Quarter Year Quarter Year

IMTP v19.1 flight and ground test event details are at a higher classification. 1 2017 4 2023
Integrated Master Test Plan (IMTP) Engineering Inputs - 1Q - FY 2018 1 2018 1 2018
IMTP Engineering Inputs - 3Q - FY 2018 3 2018 3 2018
IMTP Engineering Inputs - 1Q - FY 2019 1 2019 1 2019
IMTP Engineering Inputs - 3Q - FY 2019 3 2019 3 2019
IMTP Engineering Inputs - 1Q - FY 2020 1 2020 1 2020
IMTP Engineering Inputs - 3Q - FY 2020 3 2020 3 2020
IMTP Engineering Inputs - 1Q - FY 2021 1 2021 1 2021
IMTP Engineering Inputs - 2Q - FY 2021 3 2021 3 2021
IMTP Engineering Inputs - 1Q - FY2022 1 2022 1 2022
IMTP Engineering Inputs - 3Q - FY 2022 3 2022 3 2022
IMTP Engineering Inputs - 1Q - FY 2023 1 2023 1 2023
IMTP Engineering Inputs - 3Q - FY 2023 3 2023 3 2023
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD28 / Intelligence & Security

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD28: Intelligence & Security 147.039 44.696 44.708 44.078 -   44.078 47.226 46.859 47.581 48.905 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Beginning in FY 2018, funding for Cyber related portion of Insider Threat mitigation has been transferred to project MC31, Engineering - Cyber.

A. Mission Description and Budget Item Justification
The Intelligence and Security program provides multi-disciplinary intelligence and security for the BMDS acquisition, development, test and deployment.  The Intelligence
and Security Major Program Goals are:
-- Ensure the Intelligence Community (IC) understands and fulfills MDA's current and future prioritized intelligence requirements; advocate BMDS test intelligence
requirements; and work closely with the IC.
-- Leverage available National and DoD Counterintelligence resources.  Ensure counterintelligence products and services are fully integrated into all RDT&E programs
and activities to protect classified information and critical technologies and to protect MDA and BMDS personnel, facilities, information and activities.
-- Define cybersecurity systems engineering requirements for BMDS assets. Identify cybersecurity systems engineering and infrastructure intelligence requirements
to focus IC collection, analysis and production to target MDA/BMDS cyber vulnerabilities. Incorporate cybersecurity engineering requirements into the BMDS systems
engineering process.
-- Provide cross-Agency acquisition security oversight and support for the identification and protection of Critical Program Information (CPI), and evaluation and
implementation of developing Supply Chain Risk Management (SCRM) requirements.  Provide physical security for BMDS weapons/sensor system deployments,
including Foreign Military Sales (FMS).  Implement MDA's information security and declassification programs.  Strengthen Test and Operations Security (OPSEC)
across the Agency.

The Security and Intelligence Project captures five specific areas:  1) Intelligence; 2) Counterintelligence; 3) Cybersecurity Engineering; 4) Program Protection (formerly
Research, Development, and Acquisition (RDA) Security); and 5) Threat Systems Engineering. Collectively, these efforts provide critical information regarding threat
ballistic missile system capabilities; protection of personnel, activities, and technology from espionage and terrorism; and identification and mitigation of BMDS system
vulnerabilities.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Intelligence

Articles:
Description: The Intelligence program provides expertise to develop intelligence products on threat ballistic missile system
capabilities, and leverages unique intelligence-community developed, owned, and operated capabilities for the benefit and
advocacy of the missile defense community.  Program goals include:
- Serve as designated intelligence broker between MDA and the Intelligence Community

9.203
-  

10.324
-  

10.186
-  
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PE 0603890C / BMD Enabling Programs
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MD28 / Intelligence & Security

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-- Maintain and communicate prioritized, specific BMDS intelligence requirements to the Intelligence Community.
-- Maintain a focused dialog with members of the Intelligence Community to ensure understanding, urgency and context of MDA
intelligence requirements.
- Provide Current, Technical, Acquisition, Collection and Cyber intelligence to the BMDS throughout the acquisition life cycle.
- Maintain and update MDA's knowledge base of foreign ballistic missile threats, including development, enhancement, and
population of the Missile Threat Portals with Intelligence Community produced documents at the appropriate security classification
levels.
- Characterize all ballistic missile threat systems from adversaries for use by the MDA Systems Engineer, Program Managers, and
Director for Test to perform modeling, simulation, and testing of the BMDS.
- Maintain Missile Intelligence Secure Link (MISL) classified portal (full operational capability).
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
FY 2018 increase reflects need for additional, dedicated support to new BMDS programs (e.g., LRDR).
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: Counterintelligence

Articles:
Description: The Counterintelligence Program detects, exploits or neutralizes espionage, foreign intelligence collection activities
and terrorist activities conducted for or on behalf of foreign powers, organizations, persons, or their agents directed against U.S.
national security interests, or DoD/MDA and its personnel, information, material, facilities, and activities.   Program goals include:
- Serve as MDA Liaison with Federal, State and Local Law Enforcement and Counterintelligence (CI) Organizations to report and
resolve incidents involving MDA personnel, information and technologies.
-- Engage National, Combatant Command and DoD CI resources to share and obtain threat information impacting MDA
personnel, facilities, information, technologies, programs and activities, worldwide.
-- Provide CI, technical and cyber threat support to MDA flight tests, conferences, and BMDS deployment activities worldwide,
including FMS Programs, to detect, deter, or neutralize criminal, terrorist and foreign intelligence collection threats targeting MDA
and BMDS technologies, personnel, facilities and activities.

6.389
-  

6.919
-  

6.776
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Execute life cycle replacement of outdated technical surveillance countermeasures and cyber forensics gear to employ the latest
technologies during conferences, flight tests and other classified activities to detect, deter and prevent the loss or compromise of
classified or sensitive information to foreign adversary collection activities.
- Conduct CI in Cyberspace activities to detect malicious and insider threat activities targeting MDA administrative and fire control
networks.
- Conduct MDA Insider Threat Program to identify, deter and mitigate potential insider threats.
- Provide required CI Awareness and Reporting training to MDA workforce.
- Provide CI research and assistance for cyber forensics and analysis to identify insider and foreign entity cyber threats to MDA
computer networks and BMDS fire control systems.
- Conduct CI research and analysis to produce CI threat products that address foreign intelligence, cyber and international terrorist
threats to MDA personnel, facilities, information, systems and activities worldwide.
- Maintain technical surveillance countermeasures and cyber forensic gear to detect, identify and neutralize adversary collection
platforms and capabilities used to gain unauthorized access to MDA classified and controlled unclassified information.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
FY 2018 increase reflects need for additional Cyber Assessment Team assets.
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: Cybersecurity Engineering Program

Articles:
Description: The Cybersecurity Engineering Program is focused on developing designs and solutions to protect the BMDS from
existing and emerging cyber threats through coherent cybersecurity systems engineering. Program goals include:
- Ensure Cybersecurity is integrated into the Acquisition Process.
- Assess the Cybersecurity Architecture to address gaps/disconnects, enhance interoperability, and realize efficiencies across
all mission systems. Define the ''As Built'' and ''To Be'' Cybersecurity Systems Engineering concepts to strengthen technical
assessments and cybersecurity design solutions and implementation recommendations impacted by the change in requirements.
-- Develop and coordinate near-term and long-term engineering changes to the BMDS
-- Develop requirements for building cybersecurity into incremental BMDS Hardware and Software builds
-- Monitor allocation of these requirements to the Elements.

4.958
-  

4.537
-  

4.572
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-- Recommend updates to the BMDS Core Standards, including Cyber-related requirements specified by the Agency, the
Combatant Commanders (CCMDs), the DoD, and the Federal Government.
-- Perform cybersecurity systems engineering assessments for proposed BMD System Specification and interface changes and
additions.
- Provide and recommend updates to cybersecurity systems engineering policy and guidance for BMDS system design and
acquisition to enhance BMDS resiliency against cyber threats
- Implement cybersecurity engineering resiliency techniques.
- Provide objectives and requirements for Cybersecurity testing.
- Provide independent cybersecurity reviews at critical engineering milestones.
- Provide information system security engineering by assessing cybersecurity requirements, design, and implementations and
provide recommendations to address architecture gaps or shortfalls.
- Implement cyber threat mitigation strategies within BMDS architecture, design, system requirements, and specifications
documentation to ensure traceability to necessary components and interfaces that make up the BMDS mission.
- Coordinate evaluation of cybersecurity capability during BMDS tests.
- Develop verification and assessment strategies for system cybersecurity requirements.

Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
Beginning in FY 2018, funding for Cyber related portion of Insider Threat mitigation has been transferred to project MC31,
Engineering - Cyber.
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: Program Protection

Articles:
Description: Program Protection (formerly RDA Security) protects BMDS information, Critical Program Information, technologies,
and deploying systems; develops and coordinates Security Classification Guides; and performs declassification reviews to identify
equities that warrant continued protection in order to preserve the technological advantage of the BMDS.  Program Protection also
coordinates MDA intelligence, counterintelligence and security to help BMDS test activities.  Program goals include:

10.965
-  

11.998
-  

11.889
-  
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MD28 / Intelligence & Security

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Perform reviews required for all Agency public release, security classification, and FOIA and Mandatory Declassification Reviews
to ensure sensitive BMDS information is not inadvertently released into the public domain.
- Perform Information Security program management and oversee implementation by MDA programs
-- Perform internal program reviews, policy oversight and implementation, and training to identify and fix deficiencies and protect
critical BMDS information
-- Collect information required for annual reports and communicate security posture to leadership
- Provide security oversight for the Agency's classified contracts by drafting and coordinating DD254 "Contract Security
Classification Specification" documents.
- Execute an effective SCRM program to prevent unmitigated risks from degrading the performance of components and systems
across the BMDS supply chain.
- Provide dedicated on-site security and protection of BMDS resources and personnel at operational sites in Alaska, California and
Colorado to ensure security protection coverage of the BMDS mission operations and test assets based in those regions.
- Perform systematic Declassification reviews on historical Agency information to prevent unauthorized disclosures due to
automatic declassification requirements.
- Identify and integrate Physical Security requirements for overseas sites with existing or planned missile defense weapons or
sensor systems to ensure protection of deployed sites.
- Provide effective physical protection to low density/high demand emerging warfighter capability.
- Expand security activities to include FMS.
- Conduct program protection planning for the continuing assessment of candidate critical program information for Advanced
Technology programs and reassessment of other BMDS programs affected by technical baseline changes; ensure critical
technologies embedded in missile defense systems are not vulnerable to compromise.
- Keep pace with mission growth in program protection, system security engineering, acquisition security, and SCRM.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: Threat Systems Engineering

Articles:
13.181

-  
10.930

-  
10.655

-  
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MD28 / Intelligence & Security

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Description: Threat Engineering provides representations of adversary missile capabilities based on available intelligence
information, and develops, coordinates, and baselines BMDS-level targets and countermeasures requirements to define target
capabilities required to meet BMDS flight test objectives.  Program goals include:
- Develop threat definitions for system specifications
-- Produce threat / scenario data for BMDS development events
-- Perform Threat Verification and Validation analysis to verify missile models meet specifications and are consistent with
intelligence assessments.
- Produce Adversary Data Package (ADP) updates.
- Develop target requirements to ensure flight test targets meet operationally realistic conditions.
- Produce Target Assessment and Certification Reports.
- Assess threat representation of flight test targets.
- Develop target system specifications and guide targets requirements development, planning, and certification for BMDS flight
tests.
- Analyze flight test target performance relative to threat intelligence assessments to support target system verification and
certification.
- Provide Technical Data for major reviews (System Requirements Reviews, Critical Design Reviews, etc.)
- Complete Target Specification builds.
- Update MDA INS 5000.06, Target Class Capabilities and Requirements documents as necessary.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

Accomplishments/Planned Programs Subtotals 44.696 44.708 44.078

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0305103C: Cyber
Security Initiative

0.945 0.986 0.985 -   0.985 1.140 1.163 1.187 1.209 Continuing Continuing



UNCLASSIFIED

PE 0603890C: BMD Enabling Programs UNCLASSIFIED
Missile Defense Agency Page 44 of 110 R-1 Line #76

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD28 / Intelligence & Security

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
Remarks

D. Acquisition Strategy
This project leverages expertise in the intelligence community, counterintelligence community, and information assurance community, including the Military Services,
Federally Funded Research and Development Centers (FFRDCs), University Affiliated Research Centers (UARCs), and industry. The executing agents utilize various
contracting strategies in a flexible manner to maximize their contribution to the BMDS. Products and Services will be acquired by competitive means to the extent that is
beneficial and practical.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD28 / Intelligence & Security

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Intelligence - Intelligence
Analysis & Support Allot MDA : VA, AL, CO 16.867 3.832 Oct 2016 4.779 Oct 2017 4.046 Oct 2018 -   4.046 Continuing Continuing Continuing

Intelligence - Intelligence
Support C/CPFF MIDAESS / TEAMS :

AL, VA, CO 16.850 4.746 Nov 2016 4.988 Nov 2017 5.832 Nov 2018 -   5.832 Continuing Continuing Continuing

Intelligence - Intelligence
Support (2) C/CPFF Northrop Grumman :

AL, CO 1.431 0.625 Nov 2016 0.557 Nov 2017 0.308 Nov 2018 -   0.308 Continuing Continuing Continuing

Intelligence - Prior year
Intelligence Support no
longer funded in FYDP

Various Various : Various 7.770 0.000 0.000 0.000 -   0.000 0.000 7.770 0.000

Counterintelligence - CI
Analysis & Support Allot MDA : AL, CO, VA 6.938 1.468 Oct 2016 1.892 Oct 2017 3.075 Oct 2018 -   3.075 Continuing Continuing Continuing

Counterintelligence - CI
Analysis and Support 3 C/CPFF MIDAESS / TEAMS :

AL, CO, VA 10.925 4.514 Nov 2016 4.020 Nov 2017 2.667 Nov 2018 -   2.667 Continuing Continuing Continuing

Counterintelligence - CI
Insider Threat Analysis C/CPFF MIDAESS / TEAMS :

VA 0.662 0.407 Nov 2016 0.000 0.000 -   0.000 0.000 1.069 0.000

Counterintelligence - CI
Surveillance Gear Various Various : Various 0.000 0.000 1.007 Dec 2017 1.034 Dec 2018 -   1.034 Continuing Continuing Continuing

Cybersecurity Engineering
Program - Cybersecurity -
FFRDC

FFRDC Aerospace : CA, VA 2.525 0.754 Nov 2016 0.384 Nov 2017 0.398 Nov 2018 -   0.398 Continuing Continuing Continuing

Cybersecurity Engineering
Program - Cybersecurity -
FFRDC (2)

FFRDC MITRE : VA, AL 1.959 0.754 Nov 2016 1.145 Nov 2017 1.196 Nov 2018 -   1.196 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD28 / Intelligence & Security

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Cybersecurity Engineering
Program - Cybersecurity
Engineering

Allot MDA : VA, AL 9.331 2.355 Oct 2016 2.467 Oct 2017 2.241 Oct 2018 -   2.241 Continuing Continuing Continuing

Cybersecurity Engineering
Program - Cybersecurity
Engineering CSS

C/CPFF MIDAESS / TEAMS :
VA, AL 1.733 1.095 Nov 2016 0.541 Nov 2017 0.737 Nov 2018 -   0.737 Continuing Continuing Continuing

Program Protection -
Declassification Analysis C/CPFF MIDAESS / TEAMS :

VA, AL 5.643 1.853 Nov 2016 2.183 Nov 2017 2.055 Nov 2018 -   2.055 Continuing Continuing Continuing

Program Protection
- Program Protection
Analysis

Allot MDA : VA, AL 16.642 4.250 Oct 2016 4.550 Oct 2017 4.654 Oct 2018 -   4.654 Continuing Continuing Continuing

Program Protection
- Program Protection
Analysis & Support

C/CPFF MIDAESS / TEAMS :
AL, AK, CA, CO, VA 15.212 4.322 Nov 2016 4.665 Nov 2017 4.648 Nov 2018 -   4.648 Continuing Continuing Continuing

Program Protection
- Program Protection
Support

Various Various : AL, VA, CO 2.177 0.540 Nov 2016 0.600 Nov 2017 0.532 Nov 2018 -   0.532 Continuing Continuing Continuing

Threat Systems
Engineering - Threat
Systems Engineering

Various MDA : VA, AL, CO 8.433 5.558 Oct 2016 5.353 Oct 2017 4.522 Oct 2018 -   4.522 Continuing Continuing Continuing

Threat Systems
Engineering - Threat
Systems Engineering -
CSS

C/CPFF MIDAESS / TEAMS :
AL, MD, VA 11.557 4.218 Nov 2016 0.000 0.000 -   0.000 15.775 31.550 0.000

Threat Systems
Engineering - Threat
Systems Engineering -
CSS (2)

C/CPFF MIDAESS / TEAMS :
VA, AL 4.007 2.230 Nov 2016 2.971 Nov 2017 3.343 Nov 2018 -   3.343 Continuing Continuing Continuing

Threat Systems
Engineering - Threat
Systems Engineering -
FFRDC

FFRDC MIT/LL : MA 1.869 0.000 1.174 Nov 2017 1.196 Nov 2018 -   1.196 Continuing Continuing Continuing

Threat Systems
Engineering - Threat FFRDC JHU/APL : MD 2.233 0.000 1.432 Nov 2017 1.594 Nov 2018 -   1.594 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD28 / Intelligence & Security

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Systems Engineering -
UARC
Threat Systems
Engineering - Unique RCS FFRDC NSWC Corona : CA,

MD 2.275 1.175 Nov 2016 0.000 0.000 -   0.000 3.450 6.900 0.000

Subtotal 147.039 44.696 44.708 44.078 -   44.078 Continuing Continuing N/A

Remarks
NASIC - National Air and Space Intelligence Center

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 147.039 44.696 44.708 44.078 -   44.078 Continuing Continuing N/A
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs
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MD28 / Intelligence & Security

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian salaries
on the R-3.
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD28 / Intelligence & Security

Schedule Details

Start End
Events Quarter Year Quarter Year

MD28 Intelligence & Security 1 2018 4 2023
Adversary Data Package (ADP) - 2018 4 2018 4 2018
Submit Annual MDA OPSEC Report to USD(I) - 2018 4 2018 4 2018
Complete Annual Declassification Review - 2018 4 2018 4 2018
ADP - 2019 4 2019 4 2019
Submit Annual MDA OPSEC Report to USD(I) - 2019 4 2019 4 2019
Complete Annual Declassification Review - 2019 4 2019 4 2019
ADP - 2020 4 2020 4 2020
Submit Annual MDA OPSEC Report to USD(I) - 2020 4 2020 4 2020
Complete Annual Declassification Review - 2020 4 2020 4 2020
ADP - 2021 4 2021 4 2021
Submit Annual MDA OPSEC Report to USD(I) - 2021 4 2021 4 2021
Complete Annual Declassification Review - 2021 4 2021 4 2021
ADP - 2022 4 2022 4 2022
Submit Annual MDA OPSEC Report to USD(I) - 2022 4 2022 4 2022
Complete Annual Declassification Review - 2022 4 2022 4 2022
ADP - 2023 4 2023 4 2023
Submit Annual MDA OPSEC Report to USD(I) - 2023 4 2023 4 2023
Complete Annual Declassification Review - 2023 4 2023 4 2023
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD30 / BMD Information Management
Systems

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD30: BMD Information
Management Systems

325.017 84.671 84.499 79.979 -   79.979 88.786 87.686 90.970 93.890 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
In FY 2018, consolidated $4.343 million of IT funding from MD24 to MD30 for more efficient execution.

A. Mission Description and Budget Item Justification
The BMD Information Management Systems budget project funds information technology mission critical functions necessary for the efficient operations and
safeguarding of BMD information in compliance with DoD policies and in keeping with the President's declaration on 29 May 2009, "cyber threat is one of the most
serious economic and national security challenges we face as a nation".  IT is critical to the day-to-day functions of MDA personnel to communicate (classified and
unclassified) with each other, Congress, senior DoD and other U.S. government agency personnel, Combatant Commander's, NATO partners, and other industry
partners. Communication among these organizations facilitates the MDA mission of developing and fielding an integrated BMDS to defend the United States, our
deployed forces, allies, and friends against all ranges of enemy ballistic missiles in all phases of flight.

MDA information management systems capabilities support rigorous missile defense Research, Development, Test and Engineering (RDT&E) and facilitate the
development of technologies to guard against evolving missile threat. Communications are vital for missile defense to continue a viable homeland defense against rogue
threats and to provide the integration required to defend deployed forces, allies, and friends against theater threats. The BMD information management consists of MDA
Special Purpose Processing Nodes (SPPNs), IT systems, data centers, operations and monitoring centers which are vital to support the strategic mission of the Agency
and necessary to meet disaster recovery and continuity of operations requirements. This infrastructure is required to sustain access to the Secret Internet Protocol
Router Network (SIPRNET), Non secure Internet Protocol Router Network (NIPRNET), MDA classified and unclassified networks, classified and unclassified video
teleconferencing services, test and business knowledge data centers, the Defense Research Engineering Network (DREN). These mission critical functions provide for
the efficient operation and safeguarding of all agency information in locations supporting MDA around the world.

Project MD30 was realigned into the following inter-agency mission critical IT services and the associated plans to align with the Federal Information Technology Shared
Services Strategy.

1. End User Support
2. Special Purpose Processing Nodes (SPPNs)
3. IT Planning and Solutions
4. Unified Communications
5. Portal and Data Services
6. Business Automation Services
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD30 / BMD Information Management
Systems

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: End User Support

Articles:
Description: Provides IT operations, support and maintenance (18 hours a day, six days a week) to over 10,500 MDA worldwide
users (classified and unclassified) executing the Research, Development, Test and Engineering (RDT&E) mission.  Services
include Integrated Service Desk support (Help Desk and Client Support Services); management of hardware and software
maintenance and licensing; and monitoring network activity to ensure users comply with DoD policies for the proper use of
information systems.  Services also include printing and copying; email and file; directory and authentication services.  Includes
investments in equipment at end-of-life to comply with Federal and DoD mandated cybersecurity policies.  Provides life-cycle
management of over 190,000 IT assets including IT procurement, receiving, shipping/transportation, warehousing, transfers and
disposal using the Defense Property Accountability System (DPAS).
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

15.211
-  

19.694
-  

20.791
-  

Title: Special Purpose Processing Nodes (SPPNs) (formerly Network and Infrastructure Services)
Articles:

Description: Provides for the developmental engineering and operational strategies and concepts; and planning, design,
implementation and maintenance for MDA Research, Development, Test and Evaluation (RDT&E) Special Purpose Processing
Nodes (SPPNs) in Huntsville, AL and Colorado Springs, CO.  The SPPN infrastructure consists of routers, switches, firewalls,
compute, storage and intrusion detection systems that provide IT support to over 10,500 MDA classified/unclassified users
worldwide.   The SPPNs support dynamic and rapid modifications and reconfigurations of network infrastructure in support
of RDT&E mission and event unique configurations.   Funds provide for network operations and performance monitoring;
development of detailed solutions, designs, and plans; Disaster Recovery and Continuity of Operations (DR/COOP) rehearsals;
Internet access management; and web filtering.  Sustains core communications distribution services across the MDA Enterprise.
Includes investments in equipment at end-of-life to comply with Federal and DoD mandated cybersecurity policies.  Plan, engineer
and implement sustainment projects for general IT services and business systems consistent with the IT architecture roadmap.
Specific and/or unique accomplishments to each FY are as follows:

28.130
-  

19.301
-  

10.964
-  
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD30 / BMD Information Management
Systems

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
FY 2018 Plans:
The $11.335 million decrease from FY 2017 to FY 2018 reflects the cost sharing strategy for SPPN services used by the MDA
BMDS Programs to accomplish their RDT&E mission.

- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
The $7.587 million decrease from FY 2018 to FY 2019 reflects the cost sharing strategy for SPPN services used by the MDA
BMDS Programs to accomplish their RDT&E mission and funded from multiple Program Elements.
Title: Information Technology (IT) Planning and Solutions

Articles:
Description: Provides IT engineering support for new requirements analysis, design, planning and implementation of IT solutions
for real-world issues.  Addresses the increasing demand for more complex IT products and highly specialized IT services.
Manages the prioritization and integration of investments in the MDA IT Portfolio to ensure compliance with Federal and DoD
polices.  Supports the MDA Chief Information Officer Enterprise Architecture Board, Project Steering Committee and the Change
Control Board. Ensures compliance with Federal Laws, DoD policies, directives and regulations including: Clinger-Cohen Act, the
Federal Information Security Management Act (FISMA), and Office of Management and the Office of Management and Budget
(OMB) IT budget reporting policies.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

13.793
-  

14.998
-  

14.431
-  

Title: Unified Communications
Articles:

15.548
-  

14.998
-  

16.973
-  
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD30 / BMD Information Management
Systems

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Description: Provides for the management, operations and sustainment of classified and unclassified globally deployed video
teleconferencing capabilities and equipment.  Also includes unclassified desktop instant messaging, wireless services, and
collaboration capabilities.  Provides and implements engineering solutions for all unified communications services. Supports
MDA global RDT&E mission for classified and unclassified voice and data circuits (wide area, local area and metropolitan area
networks) and interfaces with the Defense Information System Network (DISN) Video Services Global (DVSG), the Defense
Research and Engineering Network (DREN), Joint Service Provider (JSP) and commercial vendors.  Maintenance agreements
and licenses for MDA Enterprise network and telecommunications equipment (classified and unclassified mobile and desktop
telephony devices).
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
The increase from FY 2018 to FY 2019 reflects additional support and sustainment requirements for asset management, test
operations tempo and bandwidth expansion due to the increased global mission.
Title: Business Automation Services

Articles:
Description: Provides for the management, operation and maintenance of enterprise business applications for the MDA
community to access and share various sources of available data, information and knowledge and enable improved organization,
retrieval, manipulation, and storage.  Operate and maintain nine Defense Business Systems that meet the reporting requirements
of Title 10 United States Code section 2222; these include portal-based Electronic Learning Management System (E-LMS),
Program Resource Internet Database Environment (PRIDE), Information Management Program Activity control Tool (IMPACT),
Standard Procurement System (SPS), Human Resource Tracking System/Personnel Tracking System (HRTS/PTS), TEAMMATE,
E-TASKER, Comprehensive Cost and Requirements (CCaR), Electronic Content and Records Tool (ECART).
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:

6.052
-  

8.087
-  

9.255
-  
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD30 / BMD Information Management
Systems

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
The increase from FY 2018 to FY 2019 reflects evolving requirements for DoD mandated knowledge and records management
and reporting, defense business system reporting and sustainment costs for business applications.
Title: Portal and Data Services

Articles:
Description: Provides for the management, operation and maintenance support for the classified and unclassified MDA Portal
application and the IT portal infrastructure.  The support includes web-based developmental engineering and operations, planning,
design, application implementation, content management and training.  Also provides MDA Privacy Office and Civil Liberties
compliance and reporting, and manages data storage capacity to accommodate MDA users.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

5.937
-  

7.421
-  

7.565
-  

Accomplishments/Planned Programs Subtotals 84.671 84.499 79.979

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0603176C: Advanced Concepts

and Performance Assessment
14.534 12.996 13.017 -   13.017 14.267 14.899 15.235 16.224 Continuing Continuing

• 0603178C: Weapons Technology 47.403 5.495 0.000 -   0.000 0.000 0.000 0.000 0.000 Continuing Continuing
• 0603180C: Advanced Research 27.185 20.184 20.365 -   20.365 20.778 21.194 21.652 22.036 Continuing Continuing

• 0603294C: Common
Kill Vehicle Technology

54.395 252.879 189.753 -   189.753 205.645 254.130 122.494 52.373 Continuing Continuing

• 0603881C: Ballistic Missile
Defense Terminal Defense Segment

197.171 292.262 214.173 -   214.173 199.399 197.451 174.161 152.174 Continuing Continuing



UNCLASSIFIED

PE 0603890C: BMD Enabling Programs UNCLASSIFIED
Missile Defense Agency Page 56 of 110 R-1 Line #76

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD30 / BMD Information Management
Systems

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0603882C: Ballistic

Missile Defense Midcourse
Defense Segment

1,034.861 957.097 926.359 -   926.359 1,046.235 847.537 585.956 572.619 Continuing Continuing

• 0603884C: Ballistic
Missile Defense Sensors

252.665 278.145 220.876 -   220.876 250.238 267.502 263.758 260.273 Continuing Continuing

• 0603892C: AEGIS BMD 889.489 860.788 767.539 -   767.539 780.085 707.901 693.256 562.748 Continuing Continuing
• 0603893C: Space Tracking

and Surveillance System
37.809 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 Continuing Continuing

• 0603895C: Ballistic Missile
Defense System Space Programs

20.910 0.000 0.000 -   0.000 0.000 0.000 0.000 0.000 Continuing Continuing

• 0603896C: Ballistic Missile
Defense Command and

Control, Battle Management
& Communication

465.433 454.862 475.168 -   475.168 515.239 494.873 492.119 515.529 Continuing Continuing

• 0603898C: Ballistic Missile
Defense Joint Warfighter Support

47.402 48.954 48.767 -   48.767 53.418 51.448 54.076 54.061 Continuing Continuing

• 0603904C: Missile
Defense Integration and

Operations Center (MDIOC)

53.483 53.265 54.925 -   54.925 58.498 57.764 59.020 61.915 Continuing Continuing

• 0603907C: Sea Based
X-Band Radar (SBX)

115.201 145.695 149.715 -   149.715 175.013 155.718 129.044 136.390 Continuing Continuing

• 0603913C: Israeli
Cooperative Programs

268.735 105.354 300.000 -   300.000 300.000 300.000 300.000 300.000 Continuing Continuing

• 0603914C: Ballistic
Missile Defense Test

294.441 316.193 365.681 -   365.681 349.388 320.909 320.332 327.584 Continuing Continuing

• 0603915C: Ballistic
Missile Defense Targets

521.784 460.125 517.852 -   517.852 441.827 383.739 405.909 417.800 Continuing Continuing

• 0604880C: Land
Based SM-3 (LBSM3)

40.452 30.486 27.692 -   27.692 29.263 28.370 27.228 28.225 Continuing Continuing

• 0604881C: AEGIS SM-3
Block IIA Co-Development

102.272 9.739 0.000 -   0.000 0.000 0.000 0.000 0.000 0.000 112.011
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD30 / BMD Information Management
Systems

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0901598C:

Management HQ - MDA
30.693 29.947 28.626 -   28.626 27.276 27.894 28.466 29.005 Continuing Continuing

Remarks

D. Acquisition Strategy
This acquisition strategy to provide IT services for MDA consists of three MDA issued contracts.  The Joint National Integration Center Research and Development
Contract (JRDC) provides IT design, engineering, implementation and sustainment services.  The JRDC contract expires January 2018 and was re-competed as Full
and Open under the name of Integrated Research and Development for Enterprise Solutions (IRES). The IRES transition team was awarded with work started end of FY
2017.

The Network Management Resources (NMR) contract provides Video Teleconferencing, Portal, Data and Business Automation services.  The NMR contract expires in
March 2018 and is being re competed as a Service Disabled Veteran Owned Small Business Set Aside under the new name of Research & Development Enterprise
Collaboration Services (RECS).

MDA issues multiple Military Interdepartmental Purchase Requisitions (MIPRs) for leased communications including DISA, DREN and the US Army.

E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD30 / BMD Information Management
Systems

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

End User Support -
Consolidated Support
Logistics/Asset Mgmt

C/CPFF Venturi : AL, CO 0.000 0.000 0.000 0.514 Nov 2018 -   0.514 Continuing Continuing Continuing

End User Support - End
User Civilian Pay/Travel/
PCS

Allot
MDA Civilian Pay/
TDY/PCS : AL, CO,
NM, VA

11.685 3.148 Oct 2016 3.213 Oct 2017 3.117 Oct 2018 -   3.117 Continuing Continuing Continuing

End User Support - End
User Civilian Travel Allot

MDA Civilian Travel :
AL, AK, CA, CO, HI,
NM, VA

0.875 0.218 Oct 2016 0.232 Oct 2017 0.000 -   0.000 0.000 1.325 0.000

End User Support -
End User IT Hardware/
Software Support

C/CPAF

Northrop Grumman /
Jacobs Engineering :
AL, AK, CA, CO, HI,
NM, VA

25.167 5.075 Oct 2016 7.071 Feb 2018 6.130 Nov 2018 -   6.130 Continuing Continuing Continuing

End User Support - End
User IT Licenses C/CPAF

Northrop Grumman /
Jacobs Engineering :
AL, AK, CA, CO, HI,
NM, VA

10.676 1.161 Oct 2016 1.744 Feb 2018 5.262 Nov 2018 -   5.262 Continuing Continuing Continuing

End User Support - End
User Operational Support C/CPAF

Northrop Grumman /
Jacobs Engineering :
AL, AK, CA, CO, HI,
NM, VA

37.886 5.609 Oct 2016 7.434 Feb 2018 5.768 Oct 2018 -   5.768 Continuing Continuing Continuing

Special Purpose
Processing Nodes
(SPPNs) (formerly
Network and Infrastructure

Allot MDA Civilian Pay :
AL, CO, VA 4.716 1.259 Oct 2016 1.280 Oct 2017 1.326 Oct 2018 -   1.326 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD30 / BMD Information Management
Systems

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Services) - SPPN Civilian
Pay/Travel/PCS
Special Purpose
Processing Nodes
(SPPNs) (formerly
Network and Infrastructure
Services) - SPPN Licenses

C/CPAF
Northrop Grumman /
Jacobs Engineering :
AL, CO, VA

51.350 13.450 Oct 2016 9.037 Feb 2018 6.525 Nov 2018 -   6.525 Continuing Continuing Continuing

Special Purpose
Processing Nodes
(SPPNs) (formerly
Network and Infrastructure
Services) - SPPN
Operational Support

C/CPAF
Northrop Grumman /
Jacobs Engineering :
AL, CO, VA

49.997 13.421 Oct 2016 8.984 Feb 2018 3.113 Nov 2018 -   3.113 Continuing Continuing Continuing

Information Technology
(IT) Planning and Solutions
- Consolidated Support, IT
Planning and Solutions

C/CPFF Colsa : AL, CO, VA 10.633 4.423 Mar 2017 5.755 Mar 2018 5.423 Nov 2018 -   5.423 Continuing Continuing Continuing

Information Technology
(IT) Planning and Solutions
- IT Planning and Solutions
Civilian Pay/Travel/PCS

Allot MDA Civilian Pay :
AL, CO, VA 3.632 1.785 Oct 2016 0.960 Oct 2017 1.823 Oct 2018 -   1.823 Continuing Continuing Continuing

Information Technology
(IT) Planning and Solutions
- IT Planning and Solutions
OMB,OSD, and DOD
Compliance Monitoring
and Reporting/Contract
Deliverable

C/CPFF Colsa : AL, CO, VA 0.834 0.000 0.128 Mar 2018 0.000 -   0.000 0.000 0.962 0.000

Information Technology
(IT) Planning and Solutions
- IT Planning and Solutions
Operational Support

C/CPAF
Northrop Grumman /
Jacobs Engineering :
AL, CO, VA

23.043 7.585 Feb 2017 8.155 Feb 2018 7.185 Oct 2018 -   7.185 Continuing Continuing Continuing

Information Technology
(IT) Planning and Solutions Allot

MDA Business
Operations : AL, CO,
VA

1.904 0.000 0.000 0.000 -   0.000 0.000 1.904 0.000
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD30 / BMD Information Management
Systems

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

- MDA Agency Business
Operations
Unified Communications
- Unified Communications
Civilian Pay/Travel/PCS

Allot MDA Civilian Pay :
Al, CO, VA 4.505 0.796 Oct 2016 1.120 Oct 2017 0.994 Oct 2018 -   0.994 Continuing Continuing Continuing

Unified Communications
- Unified Communications
Leased Communications/
Licenses

MIPR
DISA/DREN/IT2S :
AL, AK, CA, CO, HI,
NM, VA

15.777 2.891 Oct 2016 2.813 Oct 2017 3.102 Oct 2018 -   3.102 Continuing Continuing Continuing

Unified Communications
- Unified Communications
Operational Support

C/CPAF JRDC / IRES : AL,
CO, VA 6.835 2.047 Feb 2017 2.088 Feb 2018 4.062 Oct 2018 -   4.062 Continuing Continuing Continuing

Unified Communications
- Unified Communications
Wireless Services

C/FFP AT&T : AL, CO, VA 2.121 1.471 Nov 2016 2.011 Nov 2017 1.998 Nov 2018 -   1.998 Continuing Continuing Continuing

Unified Communications -
VTC HW Licenses C/CPIF NMR / TBD : AL, CO,

VA 0.000 1.800 0.000 1.736 Nov 2018 -   1.736 Continuing Continuing Continuing

Unified Communications -
VTC HW/Break-Fix C/CPIF NMR / TBD : AL, CO,

VA 0.000 1.209 0.000 1.267 Nov 2018 -   1.267 Continuing Continuing Continuing

Unified Communications -
VTC Operations Support C/CPIF NMR / TBD : AL, AK,

CO, NM, VA 22.113 5.334 Nov 2016 6.966 Nov 2017 3.814 Nov 2018 -   3.814 Continuing Continuing Continuing

Business Automation
Services - Business
Automation Civilian Pay/
Travel/PCS

Allot MDA Civilian Pay :
AL, CO, VA 2.715 0.318 Oct 2016 0.480 Oct 2017 0.331 Oct 2018 -   0.331 Continuing Continuing Continuing

Business Automation
Services - Business
Automation Licenses

C/CPAF
Northrop Grumman /
Jacobs Engineering :
AL, CO, VA

3.562 0.934 Oct 2016 0.953 Feb 2018 0.972 Nov 2018 -   0.972 Continuing Continuing Continuing

Business Automation
Services - Business
Automation Operational
Support

C/CPAF
Northrop Grumman /
Jacobs Engineering :
AL, CO, VA

10.246 4.779 Oct 2016 6.632 Feb 2018 7.930 Nov 2018 -   7.930 Continuing Continuing Continuing

Business Automation
Services - Business MIPR CACI : AL, CO, VA 0.059 0.021 Oct 2016 0.022 Oct 2017 0.022 Mar 2019 -   0.022 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD30 / BMD Information Management
Systems

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Automation Services
Support
Portal and Data Services
- Portal and Data Services
Civilian Pay/Travel/PCS

Allot MDS Civilian Pay :
AL, CO, VA 3.632 0.796 Oct 2016 0.800 Oct 2017 0.829 Oct 2018 -   0.829 Continuing Continuing Continuing

Portal and Data Services
- Portal and Data Services
Licenses and Maintenance

C/CPAF
Northrop Grumman /
Jaobs Engineering :
AL, CO, VA

6.789 1.800 Oct 2016 1.627 Feb 2018 1.661 Nov 2018 -   1.661 Continuing Continuing Continuing

Portal and Data Services
- Portal and Data Services
Operational

C/CPAF
Online Subscriptions
Services : AL, CO,
VA

1.430 0.419 Oct 2016 0.408 Oct 2017 0.417 Oct 2018 -   0.417 Continuing Continuing Continuing

Portal and Data Services
- Portal and Data Services
Operational Support

C/FFP NMR / TBD : AL, CO,
VA 12.835 2.922 Oct 2016 4.586 Nov 2017 4.658 Nov 2018 -   4.658 Continuing Continuing Continuing

Subtotal 325.017 84.671 84.499 79.979 -   79.979 Continuing Continuing N/A

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD30 / BMD Information Management
Systems

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 325.017 84.671 84.499 79.979 -   79.979 Continuing Continuing N/A

Remarks
N/A
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Systems
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD30 / BMD Information Management
Systems

Schedule Details

Start End
Events Quarter Year Quarter Year

Operate, Monitor and Sustain Recurring Operations for Video Teleconferencing for
Unified Communications Follow-On 1 2018 4 2023

Manage DoD Mandated Business Applications and Sustain MDA Financial and
Contractual Support Systems - Follow-On 1 2018 4 2023

Operate and Maintain General Information Technology Services 18 hours per day, 6
days per week - Follow-On 1 2018 4 2023

Revise and Test Contingency Plans for Information Technology Systems - Follow-On 1 2018 4 2023
Operate and Maintain Classified and Unclassified MDA Knowledge Online Services -
Follow-On 1 2018 4 2023

Procure, Implement, and Asset Control for Information Technology Operational Systems
-Follow-On 1 2018 4 2023

Provide 18 hours per day, 6 days per week Network and Helpdesk Services for General
Information Technology Services for MDA Workforce - Follow-On 1 2018 4 2023

Fund Recurring Leased Circuits, Maintenance Agreements and Licenses for MDA
Enterprise - Follow-On 1 2018 4 2023

Operate, Monitor and Sustain Recurring Classified and Unclassified Telecommunication
Requirements for Unified Communications - Follow-On 1 2018 4 2023

Sustain the BMDS Integrated Master Schedule and the Ballistic Missile Defense Asset
Management Tool - Follow-On 1 2018 4 2023

Perform Analysis, Track, and Report Metrics on Equipment Lifecycle - Follow-On 1 2018 4 2023
Sustain the Information Technology Infrastructure Across the MDA Enterprise - Follow-
On 1 2018 4 2023
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COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MC30: Cyber Operations 58.697 43.589 41.458 63.112 -   63.112 66.286 72.775 68.150 56.599 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
FY17 reflects a Congressional add for Cybersecurity training and enhancements of $20M and some internal realignments for cybersecurity investments for Secretary of
Defense priority effort in the Cybersecurity Four Lines of Effort.

Beginning in FY 2018, this MC30 Cyber Operations Budget Project will consist of new Accomplishments that will map to the Office of Management and Budget (OMB)
and Office of the Secretary of Defense (OSD) approved Cybersecurity Taxonomy.  The new Accomplishments are:  1) Preventing Malicious Activity; 2) Detect, Analyze
and Mitigate Intrusions, 3) Planning, Policy Development and Workforce Management and 4) Continuous Monitoring.

In FY 2018, $10.585 million of IT funding was realigned from MD24 to MC30 for Cyber Operations priority efforts.

In FY 2019, new Accomplishment "Outside Federal Outreach, Defense Industrial Base" was added with $162 thousand realigned from the Detect, Analyze and Mitigate.

A. Mission Description and Budget Item Justification
A number of key IT strategies were identified in the DoD Information Technology Enterprise Strategy and Roadmap issued by the Deputy Secretary of Defense in 2011.
The IT Roadmap specifically addresses the need to improve Cybersecurity.  It states that DoD networks are under constant attack from cybersecurity threats launched
from various sources.  MDA must meet the National Command Authority Directives for rapid deployment of the BMDS while complying with the key principles of the
Cybersecurity standards to ensure MDA remains a secure member of the DoD Information Network (DODIN).

DoD Instruction 8500.01 Cybersecurity issued in March 2014, requires continuous monitoring, data analysis, reporting and incident mitigation of DoD classified and
unclassified, mission, test and administrative networks.  To comply with the Instruction, MDA must implement a multi-tiered cybersecurity risk management capability to
protect critical BMD data and systems from rapidly evolving internal and external threats.

The issuance of DoD Instruction 8510.01, Risk Management Framework (RMF) Information Technology in March 2014 requires additional resources to implement,
manage, monitor and report as a result of a thirty-five percent increase in controls (237 controls with 817 enhancements).   DoD 8510.01 also states that resources for
implementing the RMF must be identified and allocated as part of the Defense planning, programming, budgeting, and execution process.  The Controls must be tested
on all IT supporting research, development, test and evaluation and DoD-controlled IT operated by a contractor or other entity on behalf of DoD and reported.

The Cyber Operations budget project in the Enabling Program Element is executed by the MDA Chief Information Officer who has responsibility over the Agency
Authorizing Official (AO). The project provides funds to sustain the Risk Management Framework (RMF) and Controls Validation Testing (CVT) activities, analysis
of validation results, risk assessments and reviews of proposed Program Manager/Information Systems Security Officer (PM/ISSO) Plan of Action and Milestones
(POA&M) for the MDA mission, test and administrative systems.  It maintains the Certification and Accreditation (C&A) data repository, capturing the RMF
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documentation (artifacts, validation results, and Cybersecurity Risk Assessment results, and Authorizing Official (AO) accreditation decisions) and POA&M on all
MDA information systems.  It supports the monitoring and tracking of Cybersecurity mitigations detailed in IT security POA&Ms.  Activities include preparation of C&A
documentation and accreditation recommendations to the MDA PM/ISSO and AO.  Independent Verification and Validation (IV&V) team actions ensure the availability,
integrity, confidentiality and non-repudiation of the MDA mission, test and administrative systems.  Activities in the Project are necessary to comply with Federal
Information Security Management Act(FISMA).

This project funds the MDA Security Operations Center (SOC), responsible for monitoring, managing, patching, and maintaining MDA network and core IT services;
issuing and tracking Technical Compliance Orders; and coordinating overarching Enterprise NetOps. The SOC provides the network security operations centers and
supporting processes to protect and defend BMDS and the MDA Enterprise information and information systems.

The MDA Computer Emergency Response Team (CERT), funded in this project, monitors the classified and unclassified information technology MDA administrative IT
networks and reports vulnerabilities.  The MDA CERT coordinates with U.S. Cyber Command to identify and implement network vulnerability updates and patches to
comply with U.S. Cyber Command vulnerabilities identified for DoD networks.

The project funds Cybersecurity governance management and administrative management support, annual Agency-wide computer-based IA training and metrics
reporting, implementation of Public Key Infrastructure and Enabling and COMSEC related activities.

Beginning in FY 2018, new Accomplishments will map to the Cybersecurity Taxonomy approved by OMB and OSD.  The following are the recurring activities in each
new accomplishment.

Recurring Activities for the Prevent Malicious Cyber Attacks Accomplishment:
-Maintain a current Information Assurance risk and residual risk assessment of the BMDS.
-Provide coordination on all IT projects and remote sites for Cybersecurity compliance.
-Implement methodologies and goals to identify insecure and unauthorized vectors of access to networks or applications, analyze the threat, attempt to exploit the
vectors and confirm existence and analyze the risk for exploiting an application, network or service.
-Track ports, protocols, and services.
-Coordinate with private partnerships to ensure the Defense Industrial Base protects MDA data.

Recurring Activities for the Detect, Analyze and Mitigate Intrusions Accomplishment:
-Test RMF controls on all IT supporting research, development, test and evaluation and DoD-controlled IT operated by a contractor or other entity on behalf of DoD and
reported.
-Conduct RMF analysis and reporting for the BMDS such as evaluation of residual risk by incorporating current and proposed BMDS monitoring and mitigations.
-Maintain MDA Computer Emergency Response Team (MDA CERT) as a fully accredited Tier II Computer Network Defense Service provider (CNDSP) in accordance
with CJCSI 6510.01F and DoD O-8530.1.
-Perform CNDSP services (protect, detect, respond and sustain) for all MDA Admin/General Services, MDA Mission and test networks and enclaves 24 hours per day,
seven days a week, 365 days a year.
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-Conduct application testing that looks for vulnerabilities and issues using a number of tactics, technical and procedures.
-Conduct vulnerability scanning of MDA network to assess risks to MDA data from inside and outside sources.
-Conduct monthly information assurance vulnerability audits.
-Issue and track implementation of Information Assurance Vulnerability Alerts (IAVA), Bulletins and Technical Advisories.
-Implement Information Assurance Vulnerability Alerts (IAVA) and Communication Tasking Orders remediation and patches.
-Perform network security monitoring of all MDA subscriber networks and enclaves.
-Conduct system forensic analysis, review content of compromised system, document files and data, and identify tactics, techniques and procedures used by an attacker
to gain access.
-Develop and maintain the RMF package for the BMDS Mission System to support a full Authorization to Operation (ATO).
-Compile and validate BMDS Mission Element-level certification and accreditation documents to include BMDS Element-level SIPs, DIPs, C&A Scorecards, POA&M
artifacts (CVT -Ensure MDA mission, test, and administrative systems are operated securely in accordance with DoD Information Assurance Certification and
Accreditation policies.
-Prepare and maintain current certification and accreditation documentation for general service networks reported to DoD and Office of Management and Budget.

Recurring Activities for the Planning, Policy Development, Workforce Training and Force Management Accomplishment:
-Document and maintain Standard Operating Instructions/Procedures for consistent interface with the MDA BMDS Network Operations Support Center (BNOSC) and
the BMDS elements.
-Publish MDA policies to incorporate new requirements stated in DoDI 8510.01 Risk Management Framework (RMF) to comply with 237 new controls and 817 control
enhancements into controls validation testing of BMDS elements and networks.
-Manage the Information Assurance Workforce Improvement Program to certify Cybersecurity professionals and report compliance in accordance with Federal
Information Security Management Act (FISMA) and Information Assurance Workforce Improvement Program (DoD Manual 8570.1), achieving the DoD certification goal;
reports IA Risk Assessments, Primary RMF artifacts.
-Interface with Central Command (CENTCOM) to provide BMDS Mission RMF package.
-Conduct an annual IA Security review of the BMDS in accordance with DoDI 8510.01 and provide an analysis of changes in IA posture.
-Collect, analyze, and report vulnerability and cyber warfare attack metrics to the MDA CIO, MDA leadership, and U.S. Cyber Command.

-Provide Information Assurance engineering and planning guidance and vulnerability assessment for all MDA Information Technology acquisition programs.

Recurring Activities for the Continuous Monitoring Accomplishment:
-Manage data-at-rest encryption to ensure compliance with Global Information Grid mandated policies.
-Procure/renew cybersecurity software maintenance agreements for IT Security Tools.
-Procure/renew cybersecurity hardware maintenance for hardware.

New Accomplishment beginning in FY 2019:
Outside Federal Service Outreach - Defense Industrial Base
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- Participate and liaison with the Defense Security Service (DSS), MDA organizations and industry partners to conduct site visits and inspections to improve network
monitoring capabilities at classified contractor sites to ensure protection of MDA BMDS data.
-Assist with the analysis of network scans of industry partner networks and mitigation of risks to BMDS data.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Information Assurance/Computer Network Defense (IA/CND)

Articles:
Description: Provides for the certification of Information Technology networks and systems, monitoring and computer emergency
response services. Beginning in FY18, new Accomplishments align to the OSD/OMB Cybersecurity Taxonomy.

FY 2018 Plans:
N/A
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

43.589
-  

0.000
-  

0.000
-  

Title: Detect, Analyze and Mitigate Intrusions
Articles:

Description: Beginning in FY 2018, this new Accomplishment will map to the Office of Management and Budget (OMB) and
the Office of the Secretary of Defense (OSD) approved Cybersecurity Taxonomy.  The cybersecurity activities funded within this
Accomplishment include: Federal Incident Response Centers; National Institute of Standards for Technology (NIST) SP 800.53
Implementation; Cyber Threat Analysis; Cyber Continuity of Operations (COOP); Incident Response and Remediation; Forensics
and Damage Assessment; and Computer Emergency Response Teams.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
The overall increase of $11,757 includes the realignment of $13,447 of Agency Cybersecurity funding from multiple RDT&E
Program Elements for centralized visibility of cybersecurity investments to implement the Office of the Secretary of Defense four

0.000
-  

24.300
-  

36.057
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
lines of effort and Risk Management Framework (RMF) activities across MDA programs.  It also includes a proportional decrease
of $1,690 for revised inflation rates and decreases for Defense Acquisition Workforce Development Fund based on MDA usage.
Title: Preventing Malicious Cybersecurity Activity

Articles:
Description: Beginning in FY 2018, this new Accomplishment will map to the Office of Management and Budget (OMB) and the
Office of the Secretary of Defense (OSD) approved Cybersecurity Taxonomy.  The efforts funded in this Accomplishment include:
Federal Information Security Management Activity Act (FISMA)-related activities; Intrusion Prevention Systems; Trusted Internet
Connections; Identity Management and Authentication; Supply Chain Management; Network & Data Protection and Insider Threat
Mitigation Activities.
In FY2018, $4.2 million was added to this Accomplishment to execute BMDS Positioning, Navigation and Timing (PNT) Last Mile
Integration for six (6) Ballistic Missile Defense System (BMDS) sites leveraging the DoD Chief Information Officer Regional Clock
installations at BMDS locations.  This effort includes integration and test capabilities for element interface verification and provide
operations and sustainment of the deployed PNT Last Mile integration capabilities at BMDS locations.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
-SEE ABOVE.
FY 2019 Plans:
-SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
The $9.053M increase from FY 2018 to FY 2019 reflects the realignment of cybersecurity activities previously identified in the
Detect, Analyze and Mitigate Intrusions Accomplishment and also reflects the increasing requirements for support to accomplish
cybersecurity activities necessary to protect and defend MDA systems and networks.

0.000
-  

9.685
-  

18.738
-  

Title: Continuous Monitoring
Articles:

Description: Beginning in FY 2018, this new Accomplishment will map to the Office of Management and Budget (OMB) and
the Office of the Secretary of Defense (OSD) approved Cybersecurity Taxonomy.  The cybersecurity activities funded within this
Accomplishment include: IT Security Tools and Other Continuous Monitoring.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:

0.000
-  

4.827
-  

5.134
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: Planning, Policy Development, Workforce Training & Force Management

Articles:
Description: Beginning in FY 2018, this new Accomplishment will map to the Office of Management and Budget (OMB) and
the Office of the Secretary of Defense (OSD) approved Cybersecurity Taxonomy.  The cybersecurity activities funded within this
Accomplishment include: National Initiative for Cybersecurity Education (NICE); Workforce Development; Security Training for
Employees with Significant Security Responsibilities; and Cybersecurity Strategic Planning, Policy, Oversight and Management.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

0.000
-  

2.646
-  

3.017
-  

Title: Outside Federal Outreach - Defense Industrial Base
Articles:

Description: Activities in this new Accomplishment includes reviewing current Cybersecurity Policies and coordinating with MDA
BMDS Programs to ensure all applicable Cybersecurity clauses are included into MDA contracts with MDA Industry partners
in the Defense Industrial Base (DIB) to ensure protection of Ballistic Missile Defense System (BMDS) Controlled Unclassified
Information (CUI).
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
N/A
FY 2019 Plans:

0.000
-  

0.000
-  

0.166
-  
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

Accomplishments/Planned Programs Subtotals 43.589 41.458 63.112

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Information Assurance/
Computer Network
Defense (IA/CND) -
BMDS IA Advisory and
Assistance Services

C/CPFF
Booz Allen
Hamilton : AL, CO,
VA

2.950 2.446 Oct 2016 0.000 0.000 -   0.000 0.000 5.396 0.000

Information Assurance/
Computer Network
Defense (IA/CND) -
CND/IA Advisory and
Assistance Services

C/CPFF Torch Technologies :
AL, CO, VA 7.950 2.805 Oct 2016 0.000 0.000 -   0.000 0.000 10.755 0.000

Information Assurance/
Computer Network
Defense (IA/CND) - CND/
IA Civilian Travel

Allot
MDA Civilian Travel :
AL, AK, CA, CO, HI,
NM, VA

0.416 0.215 Oct 2016 0.000 0.000 -   0.000 0.000 0.631 0.000

Information Assurance/
Computer Network
Defense (IA/CND) - CND/
IA Civilian pay/Travel/PCS

Allot MDA Civilian Pay :
AL, CO, VA 6.692 2.917 Oct 2016 0.000 0.000 -   0.000 0.000 9.609 0.000

Information Assurance/
Computer Network
Defense (IA/CND) - CND/
IA Licenses

C/CPAF Northrop Grumman :
AL, CO, VA 6.661 5.218 Oct 2016 0.000 0.000 -   0.000 0.000 11.879 0.000

Information Assurance/
Computer Network
Defense (IA/CND) - CND/
IA Operational Support

C/FFP Northrop Grumman :
AL, CO, VA 27.025 16.647 Oct 2016 0.000 0.000 -   0.000 0.000 43.672 0.000
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Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Information Assurance/
Computer Network
Defense (IA/CND) - CND/
IA, CCRI, Comsec

MIPR NSA/DISA : AL, CO,
VA 0.332 0.409 Oct 2016 0.000 0.000 -   0.000 0.000 0.741 0.000

Information Assurance/
Computer Network
Defense (IA/CND) - Cyber
Compliance Projects

C/CPAF Northop Grumman :
AL, CO, VA 6.671 12.932 0.000 0.000 -   0.000 0.000 19.603 0.000

Detect, Analyze and
Mitigate Intrusions - A&AS
Cyber IT Mgmt

C/CPFF TEAMS, TBD : AL,
CO, VA 0.000 0.000 0.164 Mar 2018 0.000 -   0.000 Continuing Continuing Continuing

Detect, Analyze and
Mitigate Intrusions - A&AS,
BMDS CSM/CND

C/CPFF TEAMS, TBD : AL,
CO, VA 0.000 0.000 1.140 Mar 2018 1.452 Mar 2019 -   1.452 Continuing Continuing Continuing

Detect, Analyze and
Mitigate Intrusions - A&AS,
Cyber Risk Mgmt

C/CPFF TEAMS, TBD : AL,
CO, VA 0.000 0.000 2.856 Mar 2018 3.916 Mar 2019 -   3.916 Continuing Continuing Continuing

Detect, Analyze and
Mitigate Intrusions -
Civilian Pay

Allot Civilian Pay : AL,
CO, NM,, VA 0.000 0.000 3.255 Oct 2017 2.320 Oct 2018 -   2.320 Continuing Continuing Continuing

Detect, Analyze and
Mitigate Intrusions - Cyber
CSS

C/CPAF JRDC / IRES : AL,
CO, VA 0.000 0.000 12.685 Feb 2018 28.369 Jan 2019 -   28.369 Continuing Continuing Continuing

Detect, Analyze and
Mitigate Intrusions - PNT,
CSS

C/CPAF JRDC / IRES : AL,
CO, VA 0.000 0.000 4.200 Jan 2018 0.000 -   0.000 Continuing Continuing Continuing

Preventing Malicious
Cybersecurity Activity -
A&AS IT Mgmt

C/CPFF TEAMS, TBD : AL,
CO, VA 0.000 0.000 0.328 Mar 2018 0.000 -   0.000 Continuing Continuing Continuing

Preventing Malicious
Cybersecurity Activity -
Civpay

Allot Civilian Pay : AL,
CO, VA, NM 0.000 0.000 2.945 Oct 2017 1.740 Mar 2019 -   1.740 Continuing Continuing Continuing

Preventing Malicious
Cybersecurity Activity - C/CPFF TEAMS, TBD : AL,

CO, VA 0.000 0.000 0.570 Apr 2018 0.904 Mar 2019 -   0.904 Continuing Continuing Continuing
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Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Consolidated Support
CSM
Preventing Malicious
Cybersecurity Activity -
Cyber CSS

C/CPAF JRDC / IRES : AL,
COL, VA 0.000 0.000 5.842 Feb 2018 16.094 Jan 2019 -   16.094 Continuing Continuing Continuing

Continuous Monitoring -
Continuous Monitoring - IT
Security Tools

C/CPAF Northrop Grumman /
TBD : AL, CO, VA 0.000 0.000 4.827 5.134 Jan 2019 -   5.134 Continuing Continuing Continuing

Planning, Policy
Development, Workforce
Training & Force
Management - A&AS
Cyber BMDS CSM/CND

C/CPFF TEAMS, TBD : AL,
CO, VA 0.000 0.000 0.612 Mar 2018 1.779 -   1.779 Continuing Continuing Continuing

Planning, Policy
Development, Workforce
Training & Force
Management - A&AS
Cyber CRM

C/CPFF TEAMS, TBD : AL,
CO, VA 0.000 0.000 0.329 Mar 2018 0.000 -   0.000 Continuing Continuing Continuing

Planning, Policy
Development, Workforce
Training & Force
Management - Civilian
PayTravel/PCS

Allot Civilian Pay : AL,
CO, NM, VA 0.000 0.000 1.705 Oct 2017 1.238 -   1.238 Continuing Continuing Continuing

Outside Federal Outreach
- Defense Industrial Base -
Civpay

Allot MDA Civilian Pay :
AL, CO, NM, VA 0.000 0.000 0.000 0.166 Oct 2018 -   0.166 Continuing Continuing Continuing

Subtotal 58.697 43.589 41.458 63.112 -   63.112 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 58.697 43.589 41.458 63.112 -   63.112 Continuing Continuing N/A
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Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
N/A
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Schedule Details

Start End
Events Quarter Year Quarter Year

PNT Operations and Maint 1 2019 4 2023
PNT Test Capabilities 2 2019 4 2019
PNT BMDS Last Mile Capability Operations & Sustainment 4 2018 4 2018
PNT Last Mile Integration 3 Additional BMDS Sites 4 2018 4 2018
PNT Last Mile Integration 3 BMDS Sites 3 2018 4 2018
PNT interface testing equipment 2 2018 4 2018
Report Vulnerability and Cyber Warfare Attack Metrics to the MDA Chief Information
Officer, MDA Leadership, and Cyber Command - Follow-On 1 2018 4 2023

Monitor Networks and Systems to Defend Mission, Test, and Administrative Systems on
a 24 hours per day, 7 days per week, 365 days per year basis for Information Assurance
- Follow-On

1 2018 4 2023

Provide Information Assurance Engineering and Planning Guidance and Vulnerability
Assessment for Information Technology Acquisition Programs - Follow-On 1 2018 4 2023

Procure, Implement, and Asset Control of Hardware maintenance and Software
Licenses for Monitoring Systems of Information Assurance - Follow-On 1 2018 4 2023

Conduct Information Assurance Certification Evaluation of Mission, Test, and
Administrative Systems - Follow-On 1 2018 4 2023

Complete Annual Information Assurance user Training for MDA Workforce - Follow-On 1 2018 4 2023
Implement Information Assurance Vulnerability Alert Control Improvements for General
Information Technology Services - Follow-On 1 2018 4 2023



UNCLASSIFIED

PE 0603890C: BMD Enabling Programs UNCLASSIFIED
Missile Defense Agency Page 78 of 110 R-1 Line #76

Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD31 / Modeling & Simulation

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD31: Modeling & Simulation 165.404 46.513 49.824 89.786 -   89.786 97.004 135.297 48.670 49.030 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Increase from FY 2018 to FY 2019 reflects M&S updates required to improve BMDS VV&A outcomes to address required OTA accreditation plan for all BMDS
Elements, which will provide additional confidence in BMDS performance to the Warfighter. Also reflects completion of BMDS-level Digital M&S prototype development/
risk reduction activities and transition to design and development of digital simulation capability, as well as increased effort to design and implement System-level ground
test re-architecture improvements.

A. Mission Description and Budget Item Justification
MDA's Modeling and Simulation (M&S) program is essential to ensuring missile defense capabilities are affordable and effective. M&S develops system-level models,
frameworks, truth, simulations, and operational environments as missile defense technologies continually advance and the threat changes, and evaluates performance
of the Elements, Components, and overall BMD System for verification, validation and accreditation purposes.  MDA's M&S program provides a cost effective means
to assess and examine the performance space of the BMDS beyond what can be physically tested under current test range conditions and within the Agency's fiscal
constraints. M&S future concept simulation activities provide the capability to design and develop technologies to hedge against future missile threats.  MDA's M&S
systems and products provide analysis and decision-making and planning capabilities for Real-World Operations to inform the National Command Authority, Joint Staff,
Military Services, NATO, Combatant Commanders (CCMDs), Operational Test Authority (OTAs), Director of Operational Test & Evaluation (DOT&E), and Allies.

The strategy of MDA's M&S Program is 1) to execute a single, integrated, and synchronized program to manage M&S development and sustainment in support of MDA's
BMDS acquisition, 2) to improve BMDS Flight and Ground Test execution, 3) to leverage MDA test activities to collect data to anchor M&S, and 4) to perform warfighter
training and tactics validation. The strategy also incorporates key elements to address DOT&E's BMDS Assessment Report:  Ensure that future M&S architectures
are composable and flexible, and simplify the integration process to conserve resources and improve capabilities; Ensure that future M&S architectures incorporate
and require the use of consistent truth representations (phenomenology, lethality, environmental factors, threat simulations, etc.); Improve cross-organizational system
engineering processes to optimize requirements generation and ensure the inclusion of all stakeholders; Develop refined M&S accreditation criteria between MDA and
the OTA.

MDA's M&S Program consists of system and product planning, development, integration, and operation; threat model development, verification, and analysis; and
integration and deployment of MDA's Distributed BMDS real-time Hardware-in-the-Loop (HWIL) and digital M&S simulation capabilities. Models and simulations are
tailored to the specific needs of the Agency's test events and to match BMDS components in their various stages of development, ranging from low-to-medium fidelity
analyses supporting concept definitions studies, to high-fidelity models used to support engineering level activities. MDA validates and accredits system-level models
and simulations by anchoring them to ground and flight test events, per the Integrated Master Test Plan (IMTP), to enable accurate and comprehensive assessments of
the BMDS.
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD31 / Modeling & Simulation

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: M&S Requirements, Design Support, Scenario Optimization

Articles:
Description: This activity provides the integrated program lifecycle planning and requirements definition of all BMDS M&S
models and capabilities to enable assessment of BMDS capability deliveries. M&S capability development executes an integrated,
synchronized program to manage M&S development in support of BMDS development, testing, and assessment. The following
actions are required on a continuing basis to accomplish the M&S lifecycle planning and requirements definition mission:
- Maintain traceability between the M&S Systems Requirements Documents and M&S product development.
- Produce capability documents and specifications for M&S product development to enable BMDS flight and HWIL tests, training
events, exercises, wargames, concept evaluation and development engineering.
- Support MDA response to export requests for M&S software and technical data to nations or international organizations.
- Participate in Technical Interchange Meetings and provide support for bilateral agreements with allies and partners.
- Support system engineering capability trades for all BMDS capability deliveries (including BMDS capability deliveries for Phased
Adaptive Approach and Homeland Defense).
- Continue the transition to replace the Single Stimulation Framework (SSF) with the Objective Simulation Framework (OSF) to
support M&S Intended Uses.
- Provide integrated program lifecycle planning and scheduling of all BMDS M&S models and capabilities to enable assessment of
BMDS capability deliveries for Phased Adaptive Approach (PAA) and Homeland Defense.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
-Upgrade the SUIU Fleet to current technical standards, interfaces, components and product line support to meet BMDS
stakeholder needs for all BMDS Increments and associated test campaigns
-Update Threat Modeling Tools to meet future threat data needs and event environments
-Ensure Environment and Plume core truth model development, verification, maintenance and sustainment meets requirements
-Incorporate emerging BMDS capabilities to include advanced threats into BMD simulations and ground test events
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects M&S updates required to improve BMDS VV&A outcomes to address required OTA
accreditation plan for all BMDS Elements. This will provide additional confidence in BMDS performance to the Warfighter.

8.285
-  

8.022
-  

12.621
-  

Title: BMDS Simulations & Tools
Articles:

12.384
-  

11.593
-  

12.326
-  
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD31 / Modeling & Simulation

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Description: This activity funds the development and sustainment of digital products and the architecture framework, and
delivery/maintenance of infrastructure for BMDS performance assessments, Warfighter events, and BMD International Simulation
events. The following actions are required on a continuing basis:
Event Integration/Support Operations:
- Provide ground test architecture integration to meet IMTP requirements.  Use the BMDS test framework to integrate distributed
architectures in support of BMDS capability deployments for EPAA Phase 3.
- Integrate, test, and verify the M&S enterprise supporting BMDS testing, assessment, exercises, and wargaming, including testing
infrastructure.
- Integrate, test, functionally qualify, and deliver M&S tools and complex test architectures to provide system test capabilities to
support MDA IMTP based test events, wargames, and exercises.
- Continue the transition of real-time digital simulation capability to OSF to support Intended Uses.
- Maintain simulations for Element M&S development laboratories used in the BMDS Integration & Development Lab and Digital
M&S Integration Center (DMIC) in Huntsville, AL and in the MDIOC Simulation Center.
- Conduct integration, testing and system-level verification per the digital System Requirements Document (SRD).  Operate the
testbed to mature the OSF-based digital system simulation.
- Provide Event Integration Support for BMDS component models of PATRIOT weapon system for use in MDA test and validation
events.
- Provide HWIL/M&S benchmarking/integration, documentation and coordination.  Sustain, integrate and execute ground tests,
FAST Events and Exercises/Wargames.
- Provide communications emulation (MTJ, STJ, and Link-16) and network analysis support via the Tactical Communications
Environment Segment (TCES) for use in IMTP events, HWIL System Post Flight Reconstructions (SPFRs) and HWIL System Pre
Mission Tests (SPMTs).
- Perform operational planning for planned BMDS assessment events.
- Conduct M&S system integration and verification to support M&S system architecture development.  Conduct developmental
integration testing.
M&S Operations:
- Provide digital representations of BMDS elements/components using MDA's BMD International Simulation (I-SIM) in support of
CCMD and International Wargames, conceptual planning, BMD visualizations, BMD training/orientation, M&S demonstrations, and
the Warfighter's Modification & Fielding Requirements List (MFRL) for exercises and training.
- Implement I-SIM re-architecture requirements and emerging requirements such as IAMD/Fog of War to adapt to growing
distributed event requirements.
- Maintain the Missile Defense Space Warning Tool (MDST) to keep pace with fielded BMDS Overhead Persistent Infrared (OPIR)
Architectures in support of Warfighter training events, BMDS exercise events, and BMDS development engineering.
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD31 / Modeling & Simulation

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Provide software operations/maintenance support to the Extended Air Defense Simulation (EADSIM) code base for use in
Warfighter exercises, training venues, and CCMD planning tools.
- Upgrade legacy models and develop new designs or software as required to support BMDS simulation Re-Architecture.
- Provide threat representations (kinematic trajectories, radar cross sections, and infrared signatures data) for use in real-world
events, simulations, exercises, wargames, and test and evaluation activities across the DoD.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- Provide Integrated Threat Packages of red-force representations (kinematic trajectories, radar cross sections, and infrared
signature data) for use in BMDS Ground Test events only.
- Begin transition off of Discrete Event Simulation (DESIM).
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: M&S Objective Simulation Framework (OSF)

Articles:
Description: The following actions are required on a continuing basis to accomplish the OSF mission:
- Develop and implement OSF upgrades to incorporate advanced tracking, discrimination, engagement and associated upper tier
debris mitigation capabilities, as well as other requirements and capabilities to meet MDA's evolving M&S Enterprise needs.
- Sustain and enhance framework products to maintain capabilities to support stakeholders.
- Develop plans, procedures and documentation for scheduled events including Wargames and Combatant Command Exercises
and the Distributed, Focused and Integrated HWIL Events as presented in the IMTP. Provide event architecture integration and
checkout of Wargames for these same IMTP scheduled events.
- Provide the ground test architecture integration expertise to meet the testing requirements of the IMTP.  Support delivery of
integrated architectures for test across all test venues using the BMDS test framework to integrate distributed architectures in
support of BMDS.
- Develop, maintain, test, field, and operate model representations for use in events and other MDA M&S stakeholder application
areas. Deploy hardware and software updates to distributed sites. Perform regular maintenance and critical repairs of hardware
and software.
- Develop a BMDS-level integrated, high-fidelity end-to-end digital simulation, including hardware and software, data storage and
transmission, and verification tools.

14.592
-  

14.049
-  

14.680
-  
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD31 / Modeling & Simulation

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Maintain the M&S Integration and Development Laboratories for Element M&S. Maintain venue for stakeholders to conduct early
integration efforts and identification of issues prior to event architecture integration to support system development.
- Deploy System Interface Units (SIUs) for BMDS testing - materials, licenses, SIU fleet purchasing. Deploy SIUs and components
to maintain and sustain SIU fleet including cybersecurity; enables Developmental and Operational testing with full BMDS as
required in IMTP.
- Continue maintenance of SSF in the required venues until the transition to OSF in the venues completes.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A
Title: M&S Core Truth Modeling

Articles:
Description: The Core Truth Model (CTM) program provides consistent and common Phenomenology, Lethality, Environment,
Communications, and Threat models for BMDS M&S venues utilized in all Digital and Ground Test Events and Wargaming
Exercises. The CTM efforts are critical in the assessment of all BMDS capability deliveries. The following actions are required on a
continuing basis to accomplish the CTM mission:
- Implement next generation truth representations for signatures and lethality to address advanced BMDS capability needs for
tracking, discrimination and engagement
- Maintain legacy truth representations (e.g., Parametric Endoatmospheric-Exoatmospheric Lethality Simulation (PEELS), Kinetic
Intercept Debris Distribution (KIDD) and Optical Signatures Code/Optical Signature Inline Generator (OSC/OPTISIG)) until fully
transitioned.
- Support integration of all applicable CTM functions into the OSF framework.
- Provided support for scheduled events including training, exercises, Wargames, and the Distributed, Focused and Integrated
HWIL Events as presented in the IMTP.
- Deliver CTM Toolkit for integrated truth representations across the M&S enterprise.
- Continue re-establishment of the Environments Program that will provide consistent environment models for system and element
level simulations.
- Continue development of Truth Interaction which includes infrared (IR) propagation and radio frequency (RF) propagation,.  This
will provide consistent models and truth to system and element level simulations.

11.252
-  

10.840
-  

12.373
-  
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD31 / Modeling & Simulation

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Generate CTM Sensitivity analysis to identify the sensitivity within system simulation of Core Truth Models and boundary.
- Develop and maintain CTM design to support system and element level simulations.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- Update Threat Modeling Tools to meet evolving threat data needs and event environments
- Ensure Environment and Plume core truth model development, verification, maintenance and sustainment meets requirements
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects M&S updates required to improve BMDS VV&A outcomes to address required OTA
accreditation plan for all BMDS Elements. This will provide additional confidence in BMDS performance to the Warfighter.
Title: M&S Improvements

Articles:
Description: This effort funds BMDS Enterprise-wide M&S improvements that will enhance digital and ground test capabilities.
Planned improvements include an experimental, developmental M&S prototype capability necessary to achieve a BMDS-level
integrated, high-fidelity end-to-end digital simulation. The prototype effort designs and develops a digital simulation capability that
will provide assessment data for the BMDS, supplemental to Ground- and Flight tests, and in areas that those venues cannot
address, with statistically significant numbers of runs.  The end-to-end digital simulation will eventually replace the current stand-
alone approach to digital predictive pre-mission analysis.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
This effort is a follow-on to planning and design efforts begun in FY 2016-2017.  FY 2018 increase is due to additional MDA focus
on improvement of M&S digital capability to support Technical Capability Declarations.
- Design and develop prototype, including hardware for development and execution platforms, of enterprise-wide digital interface
and new functionality in time-management and modeling of simulated BMDS communications, based on FY 2017 government/
CSS design work.
FY 2019 Plans:
- Develop M&S infrastructure needed to modify Element-level models to meet System-level requirements
- Continue the development of initial digital capability for first use supporting BMDS Increment 6b in FY 2021 Timeframe
-- Conduct Systems Engineering Design Reviews
-- Implement software development for initial Digital M&S components

0.000
-  

5.320
-  

37.786
-  
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD31 / Modeling & Simulation

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
-- Incorporate required M&S IT hardware infrastructure to enable statistically significant runs for Increment 6b FY21 assessment
- Design and develop full BMDS-level high-fidelity digital capability:
-- Conduct System Requirements Review (SRR)
-- Build towards full Digital BMDS M&S architecture
- Perform top-down systems engineering and software development to implement BMD System-level ground test improvements:
-- Develop a ground test system design to align with the tactical BMDS for new and more complex systems and implement
system-wide M&S improvements in truth data consistency, framework interfaces, consistent data formats and reduce integration
timelines
-- Implement Ground Test enterprise-wide re-architecture, to address Ground Test capability gaps and limitations that have
hindered M&S
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects completion of BMDS-level Digital M&S prototype development/risk reduction activities
and transition to design and development of digital simulation capability, as well as major increased effort to design and implement
System-level ground test re-architecture improvements.

Accomplishments/Planned Programs Subtotals 46.513 49.824 89.786

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0603881C: Ballistic Missile

Defense Terminal Defense Segment
197.171 292.262 214.173 -   214.173 199.399 197.451 174.161 152.174 Continuing Continuing

• 0603882C: Ballistic
Missile Defense Midcourse

Defense Segment

1,034.861 957.097 926.359 -   926.359 1,046.235 847.537 585.956 572.619 Continuing Continuing

• 0603892C: AEGIS BMD 889.489 860.788 767.539 -   767.539 780.085 707.901 693.256 562.748 Continuing Continuing
Remarks

D. Acquisition Strategy
The M&S acquisition strategy utilizes full and open competition to develop, acquire and deliver the integrated architectures/frameworks while the Elements, using
the same open competition methods, develop and deliver models of their systems. The Digital and HWIL product centers integrate the suite of M&S into a composite
simulation capability, all based on an open architecture. M&S achieves this end-state via close collaboration between its integrating contractor teams (Digital and HWIL)
and those of the Element prime contractors, with additional technical standards and engineering oversight provided by FFRDCs and UARCs.
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E. Performance Metrics
N/A
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD31 / Modeling & Simulation

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

M&S Requirements,
Design Support,
Scenario Optimization
- 3rd generation SIU
development

C/CPFF TBE : AL 0.000 0.000 0.000 4.500 Nov 2018 -   4.500 Continuing Continuing Continuing

M&S Requirements,
Design Support, Scenario
Optimization - FFRDC &
UARC

MIPR Various : CO, AL 2.864 1.728 Nov 2016 1.632 Nov 2017 1.781 Nov 2018 -   1.781 Continuing Continuing Continuing

M&S Requirements,
Design Support, Scenario
Optimization - Prior Yr
Requirements & Scenario
Design no longer funded in
FYDP

Various Various : AL 1.933 0.000 0.000 0.000 -   0.000 0.000 1.933 0.000

M&S Requirements,
Design Support,
Scenario Optimization -
Requirements & Design -
CSS 2

C/CPFF MiDAESS / TEAMS :
CO 10.387 5.400 Nov 2016 6.390 Nov 2017 6.340 Nov 2018 -   6.340 Continuing Continuing Continuing

M&S Requirements,
Design Support,
Scenario Optimization -
Requirements & Design -
OGA

MIPR SMDC : AL 0.932 0.482 Nov 2016 0.000 0.000 -   0.000 0.000 1.414 0.000

M&S Requirements,
Design Support,
Scenario Optimization -
Requirements & Design
Support

Various MDA : CO, AL 4.510 0.675 0.000 0.000 -   0.000 0.000 5.185 0.000

BMDS Simulations &
Tools - Digital Framework
Development

C/CPAF Northrop Grumman :
CO 15.162 5.729 Nov 2016 6.884 Nov 2017 7.007 Nov 2018 -   7.007 Continuing Continuing Continuing

BMDS Simulations &
Tools - Digital Simulation
Development / Support

MIPR SMDC : AL 3.547 0.000 0.000 0.000 -   0.000 0.000 3.547 0.000
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD31 / Modeling & Simulation

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

BMDS Simulations & Tools
- M&S / Digital Framework
Support

Various MDA : CO, AL 1.665 0.895 Nov 2016 0.000 0.000 -   0.000 Continuing Continuing Continuing

BMDS Simulations & Tools
- M&S / Digital Framework
Support - CSS

C/CPFF MiDAESS / TEAMS :
CO 0.000 1.539 Nov 2016 1.300 Nov 2017 1.339 Nov 2018 -   1.339 Continuing Continuing Continuing

BMDS Simulations & Tools
- M&S / Digital Framework
Support - Industry

C/CPFF TBE : AL 0.000 0.959 Nov 2016 0.891 Nov 2017 0.834 Nov 2018 -   0.834 Continuing Continuing Continuing

BMDS Simulations & Tools
- M&S / Digital Framework
Support - OGA

MIPR AMRDEC : AL 10.679 3.262 Nov 2016 2.518 Nov 2017 3.146 Nov 2018 -   3.146 Continuing Continuing Continuing

M&S Objective Simulation
Framework (OSF) - M&S
HWIL - CSS

C/CPFF MiDAESS / TEAMS :
CO 0.000 2.200 Nov 2016 0.800 Nov 2017 1.016 Nov 2018 -   1.016 Continuing Continuing Continuing

M&S Objective Simulation
Framework (OSF) - M&S
HWIL - Industry

C/CPAF Northrop Grumman :
CO 5.570 0.620 Nov 2016 0.350 Nov 2017 0.350 Nov 2018 -   0.350 Continuing Continuing Continuing

M&S Objective Simulation
Framework (OSF) -
M&S HWIL Framework
Development and Support

C/CPFF MASC : AL, CO 15.645 4.593 Nov 2016 9.434 Nov 2017 9.849 Nov 2018 -   9.849 Continuing Continuing Continuing

M&S Objective Simulation
Framework (OSF) - M&S
HWIL Simulations / Models
Development

MIPR AMRDEC : AL 19.198 3.867 Nov 2016 0.550 Nov 2017 0.550 Nov 2018 -   0.550 Continuing Continuing Continuing

M&S Objective Simulation
Framework (OSF) - M&S
HWIL Support / GT re-
architecture

Various MDA : AL, CO 3.069 3.312 Nov 2016 2.915 Nov 2017 2.915 Nov 2018 -   2.915 Continuing Continuing Continuing

M&S Core Truth Modeling
- M&S Core Truth
Modeling - OGA

MIPR AFRL : CO 0.000 1.300 Nov 2016 1.400 Nov 2017 1.400 Nov 2018 -   1.400 Continuing Continuing Continuing
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD31 / Modeling & Simulation

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

M&S Core Truth Modeling
- Core Truth Models
Validation

Various MDA : CO, AL 5.644 0.500 Oct 2016 1.000 Nov 2017 0.800 Nov 2018 -   0.800 Continuing Continuing Continuing

M&S Core Truth Modeling
- M&S Core Truth
Modeling - CSS

C/CPFF Peopletec : AL, CO 0.000 0.916 Nov 2016 1.591 Nov 2017 1.990 Nov 2018 -   1.990 Continuing Continuing Continuing

M&S Core Truth Modeling
- M&S Core Truth
Modeling - CSS 2

C/CPFF TEAMS : AL, CO 0.000 0.000 0.000 1.683 Nov 2018 -   1.683 Continuing Continuing Continuing

M&S Core Truth Modeling
- M&S Core Truth
Modeling - Lethality/
Phenomenology Modeling

MIPR AMRDEC : AL 30.002 2.400 Nov 2016 1.310 1.110 Nov 2018 -   1.110 Continuing Continuing Continuing

M&S Core Truth Modeling
- M&S Core Truth
Modeling Simulation
System

C/CPAF Northrop Grumman :
CO 34.597 6.136 Nov 2016 5.539 Nov 2017 5.390 Nov 2018 -   5.390 Continuing Continuing Continuing

M&S Improvements -
Enterprise-wide ground
test re-architecture
improvements

Various Various : CO, AL 0.000 0.000 0.000 18.000 Dec 2018 -   18.000 Continuing Continuing Continuing

M&S Improvements - M&S
Improvement - Enterprise-
wide digital capability
development

Various Various : CO, AL 0.000 0.000 5.320 Dec 2017 19.786 Nov 2018 -   19.786 Continuing Continuing Continuing

Subtotal 165.404 46.513 49.824 89.786 -   89.786 Continuing Continuing N/A

Remarks
N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD31 / Modeling & Simulation

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 165.404 46.513 49.824 89.786 -   89.786 Continuing Continuing N/A

Remarks
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian salaries
on the R-3.
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD31 / Modeling & Simulation
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD31 / Modeling & Simulation

Schedule Details

Start End
Events Quarter Year Quarter Year

Release Update to OSF - FY 2018 1 2018 1 2018
MDST v16.3 1 2018 1 2018
International Simulation v8.5 1 2018 1 2018
FTG-11 HWIL System Pre-Mission Test (SPMT) 2 2018 2 2018
FTG-11 Count Down Exercise 4 2018 4 2018
International Simulation v8.6 1 2019 1 2019
Release Update to OSF - FY 2019 1 2019 1 2019
International Simulation v8.7 1 2020 1 2020
GTX-08 Part 2 1 2020 1 2020
Release Update to OSF - 2Q FY 2020 2 2020 2 2020
Release Update to OSF - FY 2021 1 2021 1 2021
International Simulation v8.8 - 1Q-FY 2021 1 2021 1 2021
GTX-09 4 2021 4 2021
Release Update to OSF - FY 2022 1 2022 1 2022
International Simulation v8.9 - 1Q FY 2022 1 2022 1 2022
International Simulation v8.10 - 1Q FY 2023 1 2023 1 2023
Release Update to OSF - FY 2023 1 2023 1 2023
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MC31 / Engineering Cyber Operations

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MC31: Engineering Cyber
Operations

0.817 2.980 3.838 4.466 -   4.466 11.564 34.665 10.697 13.383 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
N/A

A. Mission Description and Budget Item Justification
This project supports the monitoring and tracking of Cybersecurity mitigations detailed in Information Technology security POAMs.   Activities include preparation of
certification and accreditation documentation and accreditation recommendations to the MDA Senior Information Assurance Officer (SIAO)/Certification Authority (CA)
and DAA.  Independent Verification and Validation team actions ensure the availability, integrity, authentication, confidentiality and non-repudiation of the MDA mission,
test and administrative systems.  Activities in the Project are necessary to comply with the Federal Information Security Management Act.

This project implements Risk Management Framework (RMF) system engineering principles as specified within DOD 8510.01 to acquire, design, test, implement and
field technical solutions throughout the systems architecture to ensure sufficient protections exist from a threat and risk based approach.  MDA's goal is to ensure
Cybersecurity engineering principles flow into system requirements and design specifications early to provide the most cost benefit and ensure security controls are
aligned with the National Institute of Standards and Technology (NIST) 800-53a security controls as applicable to systems categorized as National Security Systems.

This project includes funding to conduct an MDA Insider threat program to identify, deter, and mitigate potential insider threats.  This activity is Presidentially and DoD-
mandated.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Information Assurance / Cyber Network Defense

Articles:
Description: This activity funds network defense and Information System Security Manager (ISSM) activities for MDA
Engineering.  Specific tasks include:
- Conduct Cybersecurity/information assurance engineering and architecture planning for Engineering information technology
systems.
- Plan and test the information assurance controls for Engineering systems.
- Implement RMF system engineering principles to ensure sufficient protections exist from a threat and risk based approach
- Conduct Controls Validation Testing of systems and provide Plan of Action and Milestones to mitigate information assurance
deficiencies.

2.980
-  

3.838
-  

4.466
-  
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MC31 / Engineering Cyber Operations

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
- Conduct annual information assurance reviews to assess compliance in implementing and maintaining information assurance
controls.
- Perform cybersecurity upgrades as needed to MDA Engineering systems to be in compliance with DoD mandates.
Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
FY 2018 increase is to fund additional cybersecurity support needed to ensure BMDS networks and MDA Engineering content
on external networks is protected, and to monitor those networks in accordance with DoD mandates.  Also beginning in FY 2018,
funding for MDA Insider Threat mitigation has been transferred to this project from project MD28, Intelligence and Security.
- Augment Insider Threat mitigation capabilities, including enhancements for defense of IT systems.
- Complete upgrades to MDA Engineering networks, including the Threat Modeling Center network and the BMDS I-SIM
development network.
FY 2019 Plans:
- Continue development and implementation of Software Assurance policies, processes, and guidelines.
- Augment Cyber Assistance Teams to conduct assessments of MDA Defense Industrial Base partners' ability to safeguard MDA
information.
FY 2018 to FY 2019 Increase/Decrease Statement:
Increase from FY 2018 to FY 2019 reflects requirements to address statutory requirements for Cybersecurity and Software
Assurance.

Accomplishments/Planned Programs Subtotals 2.980 3.838 4.466

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total FY 2020 FY 2021 FY 2022 FY 2023
Cost To

Complete Total Cost
• 0305103C: Cyber
Security Initiative

0.945 0.986 0.985 -   0.985 1.140 1.163 1.187 1.209 Continuing Continuing

Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MC31 / Engineering Cyber Operations

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Information Assurance /
Cyber Network Defense -
Cybersecurity Upgrades

C/CPAF Northrop Grumman :
CO 0.000 1.250 Jan 2017 1.150 Dec 2017 0.510 Dec 2018 -   0.510 Continuing Continuing Continuing

Information Assurance /
Cyber Network Defense -
IT / Cybersecurity Support

C/CPFF MiDAESS / TEAMS :
CO, AL, VA 0.817 0.886 Nov 2016 1.559 Nov 2017 1.194 Nov 2018 -   1.194 Continuing Continuing Continuing

Information Assurance /
Cyber Network Defense -
Insider Threat Mitigation
Cell IT Network Defense

Various MDA : Various 0.000 0.500 Dec 2016 1.129 Dec 2017 0.862 Dec 2018 -   0.862 Continuing Continuing Continuing

Information Assurance /
Cyber Network Defense -
Software Assurance

Various MDA : Various 0.000 0.344 Dec 2016 0.000 1.900 Nov 2018 -   1.900 Continuing Continuing Continuing

Subtotal 0.817 2.980 3.838 4.466 -   4.466 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.817 2.980 3.838 4.466 -   4.466 Continuing Continuing N/A

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MC31 / Engineering Cyber Operations
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MC31 / Engineering Cyber Operations

Schedule Details

Start End
Events Quarter Year Quarter Year

MC31 M&S Cyber Operations 1 2018 4 2023
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD32 / Quality, Safety, and Mission
Assurance

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD32: Quality, Safety, and
Mission Assurance

206.246 29.813 30.516 29.319 -   29.319 31.135 30.766 31.398 32.286 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
N/A

A. Mission Description and Budget Item Justification
Quality, Safety, and Mission Assurance verifies that all systems are functioning and tracking against actual verified targets and that all associated processes and
procedures are strictly followed.

Quality: Provides on-site Quality Assurance (QA) inspection for all ground and flight tests to ensure that all processes and procedures are adhered to and no short cuts
or deviations occur. Quality management system audits are performed on the sub tier supply chain to determine adequacy of contractor requirement flow down and sub
tier supplier compliance to industry standards. Quality Subject Matter Experts (SMEs) attend BMDS configuration control boards to ensure quality is implemented across
all Programs. Provides quality on-site formal inspection and resolution when troubled suppliers are identified and also initiates and leads on-site Joint Government and
Industry Team field support and expertise to assist when critical sole source suppliers are failing. Conducts initiatives to revamp sole source suppliers by assisting them
to get healthy and perform at world class levels, establishes consistent acquisition and award fee contractual requirements to ensure that a strategic approach is applied
to all mission critical systems and maintains MDA Assurance Provisions for the Agency.

Safety: Responsible for system safety of the BMDS and for the Safety and Occupational Health of personnel located in the National Capital Region (NCR); Huntsville,
Alabama; Fort Greely, Alaska; Vandenberg Air Force Base (VAFB), California; and, Dahlgren, VA. Additionally responsible for ensuring the overall safety of the civilian,
contractor and military workforce. BMDS Safety Officers (BSOs) provide on-site support 24 hours a day, 365 days a year to ensure operational safety of systems.

Mission Assurance: Provides in-plant MDA Assurance Representatives (MARs) for the MDA at government and contractor facilities. MARs are Government Mission
Assurance and Quality experts who provide quality and technical oversight of contractor manufacturing. Mission Assurance Audits are conducted which focus on
design margin, the effectiveness of acceptance testing and the sufficiency of manufacturing processes. Audits are performed for contractual requirements, internal
requirements, and industry best practices. These audits are one of MDA's most effective methods of enabling change among the MDA contractors and suppliers.
Quality, Safety, and Assurance provides Subject Matter Experts (SMEs) who attend all technical reviews (i.e. Design, Test, Mission Readiness Reviews, and Failure
Review Boards) to ensure mission assurance principles are consistently implemented across the Ballistic Missile Defense System (BMDS). Quality, Safety, and Mission
Assurance develops overarching design and quality standards such as the MDA Assurance Provisions (MAP) for MDA which enhances BMDS reliability. Hardware
acceptance reviews and pedigree documentation reviews are performed to ensure all manufacturing rework and repair is performed within approved processes.
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD32 / Quality, Safety, and Mission
Assurance

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Quality, Safety & Mission Assurance

Articles:
Description: Quality, Safety, and Mission Assurance verifies that all systems are functioning and tracking against actual verified
targets and that all associated processes and procedures are strictly followed.

Specific and/or unique accomplishments to each FY are as follows:

FY 2018 Plans:
- SEE ABOVE.
FY 2019 Plans:
- SEE ABOVE.
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

29.813
-  

30.516
-  

29.319
-  

Accomplishments/Planned Programs Subtotals 29.813 30.516 29.319

C. Other Program Funding Summary ($ in Millions)
N/A

Remarks

D. Acquisition Strategy
The Quality, Safety and Mission Assurance program is a collaboration between subject matter expertise in the Government, Federally Funded Research and
Development Centers (FFRDC), University Affiliated Research Centers (UARC), Contract Support Services (CSS), and Industry.

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD32 / Quality, Safety, and Mission
Assurance

Product Development ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A

Remarks
N/A

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Quality, Safety & Mission
Assurance - Agency Safety
& Occupational Health

C/CPFF Various Multi : AL,
CO, AK, DC 2.327 0.227 Dec 2016 0.260 Dec 2017 0.273 Nov 2018 -   0.273 Continuing Continuing Continuing

Quality, Safety & Mission
Assurance - Audits &
Quality On-site Support

MIPR NSWC Corona : AL,
CA 19.839 2.417 Dec 2016 3.316 Dec 2017 3.305 Nov 2018 -   3.305 Continuing Continuing Continuing

Quality, Safety & Mission
Assurance - BMDS
Mission Assurance Agency
Operations

C/CPFF AI Solutions : AL 7.745 1.009 Dec 2016 1.100 Dec 2017 0.714 Nov 2018 -   0.714 Continuing Continuing Continuing

Quality, Safety & Mission
Assurance - BMDS Quality
Support

C/CPFF AI Solutions : AL 7.897 1.710 Dec 2016 1.500 Dec 2017 0.762 Nov 2018 -   0.762 Continuing Continuing Continuing

Quality, Safety & Mission
Assurance - BMDS Safety C/CPFF APT, INC : AL 9.628 1.208 Dec 2016 1.200 Dec 2017 1.191 Nov 2018 -   1.191 Continuing Continuing Continuing

Quality, Safety & Mission
Assurance - BMDS Safety
Officers

MIPR AMRDEC : AL 4.016 0.281 Dec 2016 0.300 Dec 2017 0.101 Nov 2018 -   0.101 Continuing Continuing Continuing

Quality, Safety & Mission
Assurance - HQ & Core
Management

MIPR AMRDEC : AL 2.450 0.300 Dec 2016 0.275 Dec 2017 0.221 Nov 2018 -   0.221 Continuing Continuing Continuing

Quality, Safety & Mission
Assurance - In-Plant
Quality Support (MARS)

C/CPFF Various Multi : AL,
AK, AZ, CA, CO, FL, 11.426 1.413 Dec 2016 1.415 Dec 2017 1.417 Nov 2018 -   1.417 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD32 / Quality, Safety, and Mission
Assurance

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

HI, NJ, MA, MO, MD,
UT

Quality, Safety & Mission
Assurance - Independent
Readiness Review Team

C/CPFF AI Solutions : AL 4.809 0.550 Dec 2016 0.540 Dec 2017 0.191 Nov 2018 -   0.191 Continuing Continuing Continuing

Quality, Safety & Mission
Assurance - Mission
Assurance Subject Matter
Experts

C/CPFF APT, INC. : AL 7.112 0.531 Dec 2016 0.520 Dec 2017 0.476 Nov 2018 -   0.476 Continuing Continuing Continuing

Quality, Safety & Mission
Assurance - Operations
Support

MIPR Various Multi : AL,
CA 4.809 0.200 Dec 2016 0.200 Dec 2017 0.200 Nov 2018 -   0.200 Continuing Continuing Continuing

Quality, Safety & Mission
Assurance - Parts,
Materials and Processes
(PMP) Program

MIPR Various Multi : AL,
CA, IN 12.020 2.015 Dec 2016 1.961 Dec 2017 2.727 Nov 2018 -   2.727 Continuing Continuing Continuing

Quality, Safety & Mission
Assurance - Parts,
Materials and Processes -
PMP - Program

C/CPFF APT, INC : AL 4.086 0.600 Dec 2016 0.600 Dec 2017 0.700 Nov 2018 -   0.700 Continuing Continuing Continuing

Quality, Safety & Mission
Assurance - Pedigree
& Design Certification -
FFRDC

MIPR Aerospace : AL, CA 21.067 2.902 Dec 2016 3.000 Dec 2017 2.752 Nov 2018 -   2.752 Continuing Continuing Continuing

Subtotal 119.231 15.363 16.187 15.030 -   15.030 Continuing Continuing N/A

Remarks
N/A

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD32 / Quality, Safety, and Mission
Assurance

Test and Evaluation ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
N/A

Management Services ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Quality, Safety & Mission
Assurance - Quality,
Safety & Mission
Assurance HQ & Core
Management (MDA CIV)

Allot
MDA QS : AL, VA,
MD, CA, AZ, HI, AK,
MA, NJ, FL, AR, UT

63.866 11.813 Oct 2016 11.794 Oct 2017 11.822 Oct 2018 -   11.822 Continuing Continuing Continuing

Quality, Safety & Mission
Assurance - Quality,
Safety & Mission
Assurance Operations
Support

C/CPFF MDA QS : AL, DC,
VA 8.533 1.527 Nov 2016 1.345 Nov 2017 1.467 Nov 2018 -   1.467 Continuing Continuing Continuing

Quality, Safety & Mission
Assurance - Quality,
Safety & Mission
Assurance Operations
Support (Travel/PCS)

Allot MDA QS : AL, CO,
AK, DC, VA 14.616 1.110 Nov 2016 1.190 Nov 2017 1.000 Nov 2018 -   1.000 Continuing Continuing Continuing

Subtotal 87.015 14.450 14.329 14.289 -   14.289 Continuing Continuing N/A

Remarks
N/A

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 206.246 29.813 30.516 29.319 -   29.319 Continuing Continuing N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD32 / Quality, Safety, and Mission
Assurance

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian salaries
on the R-3.
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD32 / Quality, Safety, and Mission
Assurance
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
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R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD32 / Quality, Safety, and Mission
Assurance

Schedule Details

Start End
Events Quarter Year Quarter Year

MD32 Quality, Safety, and Mission Assurance 1 2017 4 2022
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD40 / Program-Wide Support

COST ($ in Millions) Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total FY 2020 FY 2021 FY 2022 FY 2023

Cost To
Complete

Total
Cost

MD40: Program-Wide Support 124.578 15.006 21.474 20.550 -   20.550 23.237 27.493 22.427 22.585 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Program Wide Support (PWS) reflects proportional changes as a result of budget changes in BMD Enabling Program element. Funding in the All Prior Years column
represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests on the R-3.

A. Mission Description and Budget Item Justification
PWS contains non-headquarters management costs in support of MDA functions and activities across the entire BMDS.  It Includes Government Civilians and Contract
Support Services.  This provides integrity and oversight of the BMDS as well as supports MDA in the development and evaluation of technologies that will respond to
the changing threat. Additionally, PWS includes Global Deployment personnel and support performing deployment site preparation and activation, and provides facility
capabilities for MDA Executing Agent locations.  Other MDA-wide costs include:  physical and technical security; civilian drug testing; audit readiness; the Science,
Technology, Engineering, and Mathematics (STEM) program; legal services and settlements; travel and agency training; office, equipment, vehicle, and warehouse
leases; utilities and base operations; data and unified communications support; supplies and maintenance; materiel and readiness and central property management
of equipment; and similar operating expenses. PWS is allocated on a pro-rata basis and therefore, fluctuates by year based on the adjusted RDT&E profile (which
excludes: 0305103C Cyber Security Initiative, 0603274C Special Programs, 0603913C Israeli Cooperative Program and 0901598C Management Headquarters).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2017 FY 2018 FY 2019
Title: Program Wide Support

Articles:
Description: N/A

FY 2018 Plans:
N/A
FY 2019 Plans:
N/A
FY 2018 to FY 2019 Increase/Decrease Statement:
N/A

15.006
-  

21.474
-  

20.550
-  

Accomplishments/Planned Programs Subtotals 15.006 21.474 20.550

C. Other Program Funding Summary ($ in Millions)
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD40 / Program-Wide Support

C. Other Program Funding Summary ($ in Millions)
Remarks

D. Acquisition Strategy
N/A

E. Performance Metrics
N/A
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD40 / Program-Wide Support

Support ($ in Millions) FY 2017 FY 2018
FY 2019

Base
FY 2019

OCO
FY 2019

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Wide Support
- Agency Facilities and
Maintenance (MIPR)

MIPR Various Multi: : AL,
CO, CA, VA etc. 14.604 5.293 Jan 2017 4.299 Jan 2018 3.635 Mar 2019 -   3.635 Continuing Continuing Continuing

Program Wide Support
- Agency Operations
Management

Allot Various : Multi: AL,
CA, CO, VA 5.416 0.000 0.429 Jul 2018 0.311 Jul 2019 -   0.311 Continuing Continuing Continuing

Program Wide Support -
Agency Operations User
Services

C/CPAF Various : Multi: AL,
CO, NM, VA, various 5.602 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Civilian Salaries,
Travel, Training

Allot MDA : AK, AL, CA,
CO, VA 32.108 0.000 0.000 0.000 -   0.000 32.378 64.486 0.000

Program Wide Support -
Agency Operations and
Support Services

C/CPFF Various : Multi: AL,
CO, CA, VA 66.043 9.713 Nov 2016 16.746 Nov 2017 16.604 Apr 2019 -   16.604 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Services (Reqn)

Reqn Various : Multi: AK,
AL, CA, CO, VA 0.805 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Agency Operations and
Support Services MIPRs

MIPR

Various : Multi: AK,
AL, CO, CA, HI,
MD, VA, NJ, NY,
OCONUS

0.000 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
FFRDC C/CPFF JHU : CA 0.000 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Program Wide Support -
Facilities and Maintenance
SRM

MIPR Various : Multi: AL,
CA, AL, AK 0.000 0.000 0.000 0.000 -   0.000 Continuing Continuing Continuing

Subtotal 124.578 15.006 21.474 20.550 -   20.550 Continuing Continuing N/A

Remarks
N/A



UNCLASSIFIED

PE 0603890C: BMD Enabling Programs UNCLASSIFIED
Missile Defense Agency Page 108 of 110 R-1 Line #76

Exhibit R-3, RDT&E Project Cost Analysis: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD40 / Program-Wide Support

Prior
Years FY 2017 FY 2018

FY 2019
Base

FY 2019
OCO

FY 2019
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 124.578 15.006 21.474 20.550 -   20.550 Continuing Continuing N/A

Remarks
N/A
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Exhibit R-4, RDT&E Schedule Profile: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD40 / Program-Wide Support
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Exhibit R-4A, RDT&E Schedule Details: PB 2019 Missile Defense Agency Date: February 2018
Appropriation/Budget Activity
0400 / 4

R-1 Program Element (Number/Name)
PE 0603890C / BMD Enabling Programs

Project (Number/Name)
MD40 / Program-Wide Support

Schedule Details

Start End
Events Quarter Year Quarter Year

MD40 Program-Wide Support 1 2017 4 2023
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         Missile Defense Agency
         0400
         Research, Development, Test & Evaluation, Defense-Wide
         4
         Advanced Component Development & Prototypes (ACD&P)
         
             1702.637
             435.203
             465.642
             540.926
             540.926
             542.326
             608.210
             489.637
             496.313
             Continuing
             Continuing
        
         FY 2017 MISSILE DEFEAT ENCHANCEMENTS REPROGRAMMING (FY17-26 PA): +$1.100 million to address emergency warfighting requirements in support of a Joint Emergent Operational Need. Additional details are available at a higher classification level. This is a base budget requirement.

FY 2018 MISSILE DEFEAT AND DEFENSE ENCHANCEMENT (MDDE) BUDGET AMENDMENT: +$16.200 million is required to address emergency warfighting requirements in support of USFK Joint Emergent Operational Need Statement (JEON). Additional details are available at a higher classification level.
         The Ballistic Missile Defense System (BMDS) Enabling Programs provide critical products and processes needed to combine element missile defense systems into a single, integrated and layered BMDS to provide new defensive capabilities and evaluate existing capabilities against the emerging threats. Specifically, the Enabling Programs:
- Define BMDS architectures and functional requirements, conduct Analyses of Alternatives (AoA) for the DoD, and provide engineering requirements, execution support, and pre- and post-mission analysis for BMD System tests
- Provide validated models and simulations for BMD System assessment 
- Assess BMDS performance and deliver capabilities to the Warfighter
- Provide multi-disciplinary security and intelligence support for BMDS acquisition, development, test, and deployment
- Identify potential threats and vulnerabilities to MDA and the BMDS and develop and implement strategies to mitigate those risks
- Assess architecture alternatives to address advanced threats and provide recommendations for future BMDS configurations to keep pace with evolving threats
- Provide Information Management tools and products supporting the development of BMDS capabilities while safeguarding networks and critical program information
- Provide MDA secure communication networks, IT systems, special purpose processing nodes, operations and monitoring centers, and disaster recovery and continuity of operations requirements
- Evaluate quality, technical safeguards, and mission assurance effectiveness
- Assess System ability to maintain integrity and superiority with advances in technology development 

This Program Element includes BMDS threat discrimination improvements, which will enhance BMDS effectiveness against the evolving adversary threat.  The end result will be a BMDS architecture more capable of discriminating and destroying reentry vehicles with a higher degree of confidence, improving Warfighter shot doctrine, and more efficiently using interceptor inventory.  BMDS threat discrimination improvements are funded from the Enabling (0603890C), Midcourse (0603882C), BMD Sensors (0603884C), BMD Command, Control, Battle Management and Communications (C2BMC) (0603896C), and Aegis BMD (0603892C) PEs.
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             The increase in FY 2019 from PB18 to PB19 supports emerging Department of Defense priorities, including capability enhancements to address USFK Joint Emergent Operational Need; establishing a continuous integration and agile ground testing capability; enhanced modeling and simulation in support of BMD System Assessment to give Warfighters confidence in BMDS performance; enhanced Verification, Validation, and Accreditation (VV&A) to provide confidence in BMDS modeling and simulation results; and the consolidation of cybersecurity investments to implement the Office of the Secretary of Defense four lines of effort and Risk Management Framework (RMF) activities across MDA programs.

FY 2017 CONGRESSIONAL ADDS: +25.000 million is a Congressional add for Cybersecurity training and enhancements and cybersecurity investments for Secretary of Defense priority effort in the Cybersecurity Four Lines of Effort.

FY 2017 MISSILE DEFEAT ENCHANCEMENTS REPROGRAMMING (FY17-26 PA): +$1.100 million to address emergency warfighting requirements in support of a Joint Emergent Operational Need. Additional details are available at a higher classification level. This is a base budget requirement.

FY 2017 OTHER ADJUSTMENTS: +$9.985 million reflects MDA realignments to support acceleration of systems engineering efforts to address analysis of emerging BMD threats, filtering and tracking capabilities, and spaced-based architecture alternatives.

FY 2018 MISSILE DEFEAT AND DEFENSE ENCHANCEMENT (MDDE) BUDGET AMENDMENT: +$16.200 million is required to address emergency warfighting requirements in support of USFK Joint Emergent Operational Need Statement (JEON). Additional details are available at a higher classification level.

PB19 reflects approved out year Missile Defeat and Defense Enhancement (MDDE) tails.
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                     170.348
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                     151.341
                     148.663
                     158.262
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                     Continuing
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                     N/A
                     The System Engineering & Integration (SE&I) workforce, including Industry and Contractor Support Services (CSS), defines, designs, tests and integrates the BMDS, and provides analysis, decision support and planning activities for real-world operations to the National Command Authority, Joint Staff, Military Services, Combatant Commanders, Operational Test Agencies, Director of Operational Test and Evaluation, Allies, and others. 

The SE&I Major Program Goals are: 
- Plan, design, develop, integrate, and test a layered BMDS that provides the required BMD performance 
- Provide system-level engineering support to the BMDS Elements, and lead collaborative cross-Element, cross-Component engineering
- Lead the engineering required to achieve Enhanced Homeland Defense capability
- Develop architectures and requirements to respond to the proliferation of short and medium range ballistic missiles
- Provide a more effective missile defense capability for U.S. deployed forces, allies, and partners, and enhance homeland defense 
- Develop discrimination improvements for the Homeland and Regional Defense missions
- As technical authority for Integrated Air and Missile Defense (IAMD), provide a consistent, disciplined systems engineering process using a multi-Service team to integrate Joint IAMD systems  
- Provide technical direction to Element and Component developers and provide System-level forums to track, assess, and improve hardware and software reliability
- Identify BMDS capabilities and limitations 
- Develop performance assessment requirements, verify BMDS performance through testing, and conduct assessments to form the basis for technical capability declarations in support of fielding decisions
- Identify Critical Engagement Conditions and data required to develop the test campaigns to demonstrate BMDS performance 
- Define the test objectives necessary to anchor BMDS-level models and simulations, enable independent verification and validation
- Identify System issues occurring in ground and flight tests and lead the effort to resolve them 
- Analyze architecture alternatives and new technologies to establish technical roadmaps for future capabilities
- Ensure the BMDS is complementary to and interoperable with NATO and other theater systems  
- Develop anti-tamper approaches to enable international fielding of the BMDS

The BMDS discrimination improvements effort will develop and field integrated Element capabilities to improve the BMDS ability to identify lethal and non-lethal objects.  SE&I will conduct BMDS performance analysis and engineering to specify the BMDS requirements and interfaces to achieve the improved capability.
                     
                         
                             Requirements and Design
                             The Requirements and Design effort develops the BMD System level requirements and specifications for the Phased Adaptive Approach (PAA) Phases and beyond, and drives the integration of the BMDS. Requirements and Design allocates requirements to BMDS Elements and adjudicates Element level specifications to provide required capabilities for the Warfighter.
- Define BMDS technical content expectations and develop system requirements.
- Develop and allocate functional performance, interface, and design suitability requirements to Programs, in collaboration with BMDS element engineers. 
- Deliver system technical baseline updates to document integrated system build content as identified in the R4 summary.
- Identify and resolve technical disconnects through the requirements trace process and element certifications; conduct engineering analyses and perform trade studies.
- Participate in Element Requirements Reviews.
- Develop Specification Change Notices (SCN) for future requirements changes, to include mitigation strategies to address BMDS Discrepancy Reports.
- Ensure reporting of Element functionality and software / hardware integration in the BMDS Accountability Report (BAR) and Director's Program Reviews. 
- Assess and add emerging threats to MDA`s lethality prediction models.
- Incorporate updates to lethality assessments, collateral effects, and consequences of intercept into the BMDS Lethality Program Plan.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     32.395
                                     0
                                
                            
                             
                                 
                                     34.118
                                     0
                                     FY 2018 increase is due to requirements and design work required to incorporate Post Intercept Assessment (PIA) into the BMDS.
- Define BMDS technical content expectations and develop system requirements, to include integration of new capabilities, such as Overhead Persistent Infrared (OPIR) interfaces and improved regional sensor discrimination
- Develop requirements for Additional Protection Techniques.
- Conduct initial experimentation for Post Intercept Assessment (PIA).
- Refine approach to implement and assess BMD System Track capability.
- Assure the successful integration of evolving DoD Position, Navigation, and Timing services into the BMDS.
                                
                                 
                                     31.223
                                     0
                                
                                 
                                     31.223
                                     0
                                     - Complete system requirements and interface definition for the Homeland Defense Radar in Hawaii.
                                
                                 N/A
                            
                        
                         
                             Integrated Air and Missile Defense (IAMD)
                             The IAMD effort provides a consistent, disciplined systems engineering process using a joint service systems engineering team to develop the technical requirements necessary to support integration of joint service IAMD systems, implementing capabilities required by the Geographic Combatant Commands.  This effort includes systems engineering analysis, development of technical and interface control requirements and documents, definition of candidate Joint IAMD increments, and configuration control across the joint systems.  IAMD provides improved performance such as an improved air picture to enable engagement coordination decision making, increase battlespace, and improve track continuity.  Additional efforts will address critical joint Command and Control and interoperability needs such as integrated fire control.

Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     19.292
                                     0
                                
                            
                             
                                 
                                     16.911
                                     0
                                     - Update IAMD M&S capabilities to support requirements development for the option(s) selected at the improved air picture Alternative System Review
- Continue to conduct  additional systems engineering and prototyping to address issues uncovered for IAMD Increment 1
   -- Conduct Joint IAMD System Requirements Reviews with the affected service systems to incorporate IAMD Increment 1 capability
- Improve upon the IAMD joint system architecture description by incorporating IAMD Increment 2 capabilities such as Combat Identification and/or planning capabilities as appropriate
- Continue to conduct long-range planning for future capability increments
                                
                                 
                                     16.996
                                     0
                                
                                 
                                     16.996
                                     0
                                     - Continue IAMD Increment 2 engineering efforts:
    -- Develop Combat Identification models and conduct analyses 
    -- Develop Joint Force Planner options
    -- Work with the Combatant Commands, Joint Staff, and Services to understand and prioritize existing and emerging capability gaps
    -- Conduct studies and analysis to assess and advocate for the development of technologies to address these technical gaps 
    -- Monitor and assess the implementation of technical requirement compliance within Service and MDA Programs of Record
- Conduct long-range planning for future capabilities
                                
                                 N/A
                            
                        
                         
                             System-Level Verification and Assessment
                             This activity funds BMD System Assessment and Verification, Validation, and Accreditation (VV&A) activities to support BMDS Operational Capacity Baseline (OCB) delivery decisions and Technical Capability Declarations (TCDs), and anchor System modeling & simulation.
- Develop and manage assessment plans and requirements for BMDS capability increments:
  -- Map assessment requirements to data collection venues (i.e., ground tests, flight tests, and exercises).
  -- Evaluate current Modeling & Simulation (M&S) capability to address assessment requirements, and provide recommendations for new or improved M&S.
- Maintain assessment documentation per the R4 summary.
- Conduct extensive analysis of data collected in BMDS ground and flight test events, instrumental to understanding BMDS interoperability and performance, and anchoring models and simulations.
- Identify mitigation approaches for system performance issues uncovered during the course of analysis and assessment.
- Monitor development and recommend improvements to the simulation enterprise based on an evaluation of the validity of Component, Element and System-level models (and frameworks) and participation in assessment activities and Modeling and Simulation events.
- Conduct assessments of BMD System capabilities and limitations prior to capability delivery decisions.
- Produce independent assessments of each incremental BMDS Capability Delivery to support fielding readiness determinations.
- Verify BMDS performance against specified requirements, and produce BMDS verification status reports.
- Maintain M&S VV&A database and toolkit.
- Maintain verification data for BMD System Specification Change Notices.
- Recommend solutions to improve assessment confidence, including M&S and testing issue resolutions.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     15.196
                                     0
                                
                            
                             
                                 
                                     18.462
                                     0
                                     FY 2018 increase is based on additional work required to implement Operational Test Agency (OTA) Accreditation Plan.

- Conduct system assessment in support of BMDS EPAA Phase 3 TCD.
- Develop assessment plans and requirements for BMDS 2020 Homeland Defense and Mid-term Discrimination Improvements.
- Implement the BMDS OTA Accreditation Plan by generating additional VV&A evidence to meet M&S accreditation requirements for ground tests in support of BMDS TCDs and Operational Acceptance.
                                
                                 
                                     28.758
                                     0
                                
                                 
                                     28.758
                                     0
                                     - Complete system assessment in support of BMDS EPAA Phase 3 TCD.
- Increase verification documentation and analyze additional performance parameters for each BMDS model.
- Improve VV&A process for M&S used in ground tests, per MDA-BMDS OTA joint prioritized M&S limitations list
   -- Develop new analysis tools to verify that the Objective Simulation Framework correctly presents threat data to all Element M&S
   -- Develop threat implementation verification reports for all Element M&S
   -- Conduct verification and validation for additional environmental models
   -- Identify root cause for and resolve sensor model track accuracy issues
- Continue analysis of tactical system outputs to increase confidence in ground test data
                                
                                 Increase from FY 2018 to FY 2019 reflects an increased effort to address shortcomings outlined in yearly DOT&E reporting and provide additional confidence in BMDS performance to the Warfighter.
                            
                        
                         
                             Knowledge Centers
                             Knowledge Centers serve as independent technical advisors to BMDS program offices in the C2BMC, Interceptor, Space, and Sensor areas to support development of technical approaches and improve reliability.
- Provide Federally Funded Research and Development Centers (FFRDC) and University Affiliated Research Centers (UARC) subject matter expertise, to include reach-back capability as needed, for Element program managers:
   -- Provide Subject Matter Expertise and analytical support for Independent Review Teams, mission assurance assessments, Failure Review Boards and Failure Investigation Teams
   -- Identify and provide recommendations to mitigate technical risks, including innovative and unconventional approaches
   -- Promote knowledge sharing  between external technical sources and MDA.
- Perform independent technical assessments of critical BMDS and Element program issues:
   -- Define element knowledge points (KPs), establish closure criteria, and provide closure recommendations
   -- Continue to provide BMD System and Element performance assessments.
-  Conduct assessments of emerging technologies as required.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     14.142
                                     0
                                
                            
                             
                                 
                                     15.469
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     14.819
                                     0
                                
                                 
                                     14.819
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             Future Concepts and Planning
                             This activity funds BMDS architecture and future concept development, and efforts and studies to address the BMDS emergent threat, including DoD Analyses of Alternatives (AoA).  
 - Perform BMDS capability gap analysis, and analyze and document architecture alternatives and/or new technologies to address gaps
 - Develop Initial Requirements Documents (IRDs) to establish functional, performance and integration planning requirements for next generation BMD weapons and sensors 
 - Identify architecture alternatives that improve BMDS performance and are complementary to and interoperable with North Atlantic Treaty Organization (NATO) systems and theaters around the world
 - Conduct technology development reviews for future/follow-on BMDS Element development efforts.
 - Update concept capability documentation based on architectural options, trade studies, and technology development experiments.
 - Maintain and update Phased Implementation Plan to document integrated requirements for improvements to, or augmentations of, current system capabilities.
 - Develop Preliminary Specification Change Notices for selected future BMDS capabilities and technologies.
 - Maintain a dialog with the warfighter community for all BMDS engineering and technical issues
    -- Inform Warfighter development of the Prioritized Capabilities List (PCL) by providing relevant BMD System data
    -- Develop updates to the Achievable Capabilities List (ACL) as required
 - Lead collaborative effort to improve foreign partners' understanding of existing system capabilities, architectural performance and operational concepts of the BMDS
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     22.370
                                     0
                                
                            
                             
                                 
                                     13.120
                                     0
                                     FY 2018 decrease reflects transfer of Hypersonic Defense activities to Project MD29, Hypersonic Defense, in PE 0604181C.
- Conduct activities listed in Description section (SEE ABOVE).
- Participate in designated OSD activities or analyses, as directed by Congress
- Conduct analyses of architecture alternatives, including:
     -- Space sensor technologies
     -- Boost phase concepts
                                
                                 
                                     12.988
                                     0
                                
                                 
                                     12.988
                                     0
                                     - Participate in designated OSD activities or analyses, as directed by Congress
- Conduct analyses of architecture alternatives, including:
     -- Directed energy technologies
     -- Improvements recommended by the Ballistic Missile Defense Review (BMDR)
                                
                                 N/A
                            
                        
                         
                             Systems Engineering, Engineering Analysis and Quick Response Team
                             This task provides rapid response, high quality systems engineering analysis products and supporting technical data to address external and internal Agency inquiries and decisions: 
- Conduct system level analyses to support ongoing BMDS Architecture and Systems Engineering efforts.
- Analyze expected performance of BMDS Architecture options:
    -- Analyze and predict the performance of future BMDS capabilities
    -- Provide technical assessments, and collaborate with BMDS Elements to define and track technical performance measures.
- Respond to Warfighter, Combatant Command (CCMD) and Congressional requests for information and analysis (RFIs/RFAs)
- Provide analytical support for real-world events.
- Maintain analysis parameters database and standards per the R4 summary to ensure consistency.
- Develop analytical data to respond to information requests from MDA and DoD leadership.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     9.865
                                     0
                                
                            
                             
                                 
                                     10.620
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     10.690
                                     0
                                
                                 
                                     10.690
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             Discrimination
                             For Mid-term and Far-term discrimination, SE&I will establish performance goals for the technology development phase; develop functional, performance, and interface requirements to address the Mid-term and Far-term threat sets.  SE&I will establish ground and flight test requirements for the Mid-term and Far-term phases, and generate threat data to support analysis and testing activities.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     19.854
                                     0
                                
                            
                             
                                 
                                     12.774
                                     0
                                     FY 2018 decrease is in-line with efforts to transition focus from top-level systems engineering to element engineering.

- Identify and address Mid-term discrimination integration issues and work resolution with BMDS Elements in preparation for 2021 Technical Capability Declaration.
- Support modifications to Mid-term discrimination content in the integrated master assessment plan and integrated master test plan.
- Develop detailed plan to support Mid-term discrimination Technical Capability Declaration.
                                
                                 
                                     22.322
                                     0
                                
                                 
                                     22.322
                                     0
                                     - Develop and refine requirements to integrate new and improved discrimination capabilities.
- Complete integration phase of ground testing for Mid-term discrimination capabilities via GTI-08.
- Monitor Mid-term ground testing and analyze test results.
- Support planning of distributed phase of ground testing for Mid-term discrimination capabilities via GTD-08.
                                
                                 Increase from FY 2018 to FY 2019 reflects providing system-level engineering for required discrimination capabilities, including electronic protection based on threat requirements and emergent threats, to improve communications and sensor performance for Homeland defense.
                            
                        
                         
                             Risk Management
                             The Risk Management task identifies BMDS element and component technical risks, and tracks status and risk mitigation progress.
- Convene and chair Risk Management Working Group.
- Execute the risk management and mission readiness working group process.
- Maintain a risk database using the Failure Reporting and Corrective Action System.
- Review and approve program element risks, on quarterly basis.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     7.619
                                     0
                                
                            
                             
                                 
                                     8.145
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     7.768
                                     0
                                
                                 
                                     7.768
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             Anti-Tamper & Engineering Manufacturing Readiness Level Development
                             This task develops anti-tamper approaches to inhibit reverse engineering of critical technologies, and oversees the use of Engineering and Manufacturing Readiness Levels (EMRLs) to assess BMDS element, component, or system maturity.
- Develop anti-tamper approaches to enable international fielding, support coalition warfare, and extend the effective operational life of the BMDS.
- Engage and support the Services in understanding and transitioning BMDS Element Anti-Tamper activities.
- Participate in Element reviews to assess proposed Anti-Tamper solutions and assist programs in developing and implementing Anti-Tamper detection and response technologies to mitigate risk.
- Monitor application of EMRLs to evaluate engineering and manufacturing maturity of BMDS elements, systems, and components.
- Assess and report readiness of MDA development efforts for transition to production.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     5.353
                                     0
                                
                            
                             
                                 
                                     5.795
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     5.637
                                     0
                                
                                 
                                     5.637
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             Manufacturing and Producibility
                             This activity supports a system-level manufacturing and producibility team to address materials, key component, and subsystem design and development to reduce cycle time, part count, and risk.  This activity also supports a system-level reliability team to reduce risk of test failures and performance shortcomings and drive reliability into system and component designs.
- Assess BMDS industrial base and determine critical manufacturing technologies
   -- Conduct assessments of critical component supply base and update critical technologies database
   -- Collaborate with national security space components on investment strategies for critical technologies
   -- Develop engineering management tool to characterize industrial base risks.
- Utilize supply chain risk identification and mitigation tracking system to mitigate manufacturing supply issues for critical components
- Assess the effectiveness of reliability programs for each MDA Product (Radar, Launcher, Missile/Interceptor, etc.) to achieve/sustain required reliability.
- Perform reliability, composite risk, and probability of mission success assessments for flight tests.
- Identify failure trends/modes and evaluate impact on the Probability of Mission Success; evaluate potential corrective actions
   -- Provide element/program scorecard data to support reliability evaluations/assessments.
- With Logistics Support, develop MDA Reliability and Logistic Policies/Plans to promote an integrated Sustainability efforts
- Ensure that BMDS products have achieved the required maturity in Reliability, Availability, and Maintainability (RAM) to support the transition from MDA to the appropriate service organization; provide RAM expertise as needed to Element Program Offices.
- Provide updates to MDA RAM policy and guidance.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     4.662
                                     0
                                
                            
                             
                                 
                                     4.944
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     4.647
                                     0
                                
                                 
                                     4.647
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             Aegis Ashore Defense
                             Consistent with direction in Public Law 114-92, National Defense Authorization Act for FY 2016, the Department is required to provide defense of Aegis Ashore sites in Romania and Poland by mid-year 2019. This effort will build upon a previously-conducted study that assessed potential options to fulfill this requirement.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     10.000
                                     0
                                     - Demonstrate a viable, organic capability for Aegis Ashore sites in Romania and Poland in accordance with the NDAA.
     -- Conduct testing, analysis and assessment utilizing the land-based test facility at White Sands Missile Range (WSMR).
     -- Partner with MDA Functional and Navy/Army Program Offices to conduct two demonstrations at WSMR in FY18.
- Develop and implement an architecture, and prove a target track provided by an Army sensor can effectively provide enough track data to allow the Aegis Combat System (ACS) to develop an engagement order.   
- Integrate Navy's Sea Rolling Airframe Missile (SeaRAM) with the ACS to characterize architecture and functionality.  
- Conduct a live missile test to prove missile performance over land.
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 Effort is scheduled for completion in FY 2018.
                            
                        
                         
                             USFK JEON Capability
                             In conjunction with the Lower Tier Project Office (LTPO), MDA requested and was approved funding for a four-phased capability enhancement project in response to a U.S. Forces-Korea (USFK) Joint Emergent Operational Need (JEON).  Congress approved $74.1 million in an FY 2017 Rapid Acquisition Authority (RAA), and an FY 2018 Budget Amendment was submitted for $16.2 million in the Enabling PE to continue this effort to meet this emergent requirement.
System-level engineering activities will enable the development, testing and deployment of an integrated solution for upper tier/lower tier integration by achieving enhanced interoperability between the Terminal High Altitude Area Defense (THAAD) and PATRIOT capabilities:
 -- Develop threat updates to inform requirements
 -- Develop functional, performance, and interface requirements
 -- Develop test requirements
 -- Update Modeling and Simulation (M&S) frameworks and core truth models
 -- Provide M&S integration for testing, and provide Wargame and training support
 -- Develop requirements for capability assessments
 -- Provide test and performance analysis
 -- Perform Element integration
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     16.200
                                     0
                                     - Improve THAAD and Aegis BMD system performance against emerging threats.
- Improve command and control infrastructure and interoperability.
                                
                                 
                                     14.500
                                     0
                                
                                 
                                     14.500
                                     0
                                     - Improve THAAD performance against defended area and emerging threats.
                                
                                 N/A
                            
                        
                    
                     
                         
                             0603881C
                             Ballistic Missile Defense Terminal Defense Segment
                             
                                 197.171
                                 292.262
                                 214.173
                                 214.173
                                 199.399
                                 197.451
                                 174.161
                                 152.174
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603882C
                             Ballistic Missile Defense Midcourse Defense Segment
                             
                                 1034.861
                                 957.097
                                 926.359
                                 926.359
                                 1046.235
                                 847.537
                                 585.956
                                 572.619
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603884C
                             Ballistic Missile Defense Sensors
                             
                                 252.665
                                 278.145
                                 220.876
                                 220.876
                                 250.238
                                 267.502
                                 263.758
                                 260.273
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603892C
                             AEGIS BMD
                             
                                 889.489
                                 860.788
                                 767.539
                                 767.539
                                 780.085
                                 707.901
                                 693.256
                                 562.748
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603896C
                             Ballistic Missile Defense Command and Control, Battle Management & Communication
                             
                                 465.433
                                 454.862
                                 475.168
                                 475.168
                                 515.239
                                 494.873
                                 492.119
                                 515.529
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603914C
                             Ballistic Missile Defense Test
                             
                                 294.441
                                 316.193
                                 365.681
                                 365.681
                                 349.388
                                 320.909
                                 320.332
                                 327.584
                                 Continuing
                                 Continuing
                            
                        
                    
                     In order to optimize the performance of the BMDS, MDA leverages the nation's engineering Centers of Excellence at government agencies and Military Services, FFRDCs, UARCs, and industry. The executing agents utilize various contracting strategies in a flexible manner to maximize their contribution to the BMDS. Products and Services will be acquired by competitive means to the extent that is possible and practical.
                     N/A
                
                 
                     Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian salaries on the R-3.
                     
                         
                             Product Development
                             N/A
                        
                         
                             Support
                             N/A
                             
                                 
                                     Requirements and Design -   Reqts & Design - Lethality Spt - FFRDC/UARC
                                     MIPR
                                     Various
                                     CA
                                     
                                         1.041
                                         
                                             0.364
                                             2016-11
                                        
                                         
                                             1.046
                                             2017-11
                                        
                                         
                                             0.947
                                        
                                         
                                             0.947
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Requirements and Design -  Reqts & Design - Lethality Spt - CSS
                                     C
                                     CPAF
                                     TEAMS
                                     NC
                                     
                                         1.459
                                         
                                             0.758
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.592
                                        
                                         
                                             0.592
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Requirements and Design - Reqts & Design - ATMD Requirements
                                     Various
                                     Various
                                     AL, VA
                                     
                                         0.000
                                         
                                             3.295
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         3.295
                                         0.000
                                    
                                
                                 
                                     Requirements and Design - Reqts & Design - CSS 1
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     AL
                                     
                                         34.147
                                         
                                             1.886
                                             2016-11
                                        
                                         
                                             3.654
                                             2017-11
                                        
                                         
                                             4.557
                                        
                                         
                                             4.557
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Requirements and Design - Reqts & Design - CSS 3
                                     C
                                     CPFF
                                     MEI
                                     AL
                                     
                                         0.881
                                         
                                             0.286
                                             2016-11
                                        
                                         
                                             0.509
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Requirements and Design - Reqts & Design - FFRDC/UARC 1
                                     MIPR
                                     ORNL
                                     TN
                                     
                                         0.984
                                         
                                             0.000
                                        
                                         
                                             0.391
                                             2017-11
                                        
                                         
                                             0.399
                                        
                                         
                                             0.399
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Requirements and Design - Reqts & Design - FFRDC/UARC 2
                                     MIPR
                                     MITRE
                                     VA
                                     
                                         0.555
                                         
                                             0.762
                                             2016-11
                                        
                                         
                                             2.074
                                             2017-11
                                        
                                         
                                             1.196
                                        
                                         
                                             1.196
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Requirements and Design - Reqts & Design - HAENS Spt
                                     MIPR
                                     NSWC Crane
                                     IN
                                     
                                         0.974
                                         
                                             0.469
                                             2016-11
                                        
                                         
                                             0.479
                                             2017-11
                                        
                                         
                                             0.488
                                        
                                         
                                             0.488
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Requirements and Design - Reqts & Design - ICT
                                     C
                                     CPAF
                                     Northrop Grumman
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         0.000
                                         
                                             1.300
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.300
                                         0.000
                                    
                                
                                 
                                     Requirements and Design - Reqts & Design - Industry
                                     C
                                     CPFF
                                     Boeing
                                     AL
                                     
                                         97.346
                                         
                                             9.486
                                             2016-11
                                        
                                         
                                             8.077
                                             2017-11
                                        
                                         
                                             7.095
                                        
                                         
                                             7.095
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Requirements and Design - Reqts & Design - MDA
                                     Allot
                                     MDA
                                     AL, VA
                                     
                                         34.770
                                         
                                             11.917
                                             2016-10
                                        
                                         
                                             8.800
                                             2017-10
                                        
                                         
                                             8.018
                                        
                                         
                                             8.018
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Requirements and Design - Reqts & Design - OGA
                                     MIPR
                                     AMRDEC
                                     AL
                                     
                                         5.587
                                         
                                             1.872
                                             2016-11
                                        
                                         
                                             2.188
                                             2017-11
                                        
                                         
                                             2.231
                                        
                                         
                                             2.231
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Requirements and Design - Reqts & Design - Post Intercept Assessment
                                     Various
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             6.900
                                             2017-12
                                        
                                         
                                             5.700
                                        
                                         
                                             5.700
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Integrated Air and Missile Defense (IAMD) - IAMD - FFRDC
                                     Various
                                     Various
                                     AL, VA, MD
                                     
                                         2.547
                                         
                                             3.303
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         5.850
                                         0.000
                                    
                                
                                 
                                     Integrated Air and Missile Defense (IAMD) - IAMD - ICT
                                     C
                                     CPAF
                                     Northrop Grumman
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         0.000
                                         
                                             0.670
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.670
                                         0.000
                                    
                                
                                 
                                     Integrated Air and Missile Defense (IAMD) - IAMD - OGA
                                     MIPR
                                     AMRDEC
                                     AL
                                     
                                         0.000
                                         
                                             4.319
                                             2016-11
                                        
                                         
                                             4.448
                                             2017-11
                                        
                                         
                                             4.627
                                        
                                         
                                             4.627
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Integrated Air and Missile Defense (IAMD) - IAMD - Support
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     AL, VA, CO
                                     
                                         3.391
                                         
                                             0.499
                                             2016-11
                                        
                                         
                                             1.498
                                             2017-11
                                        
                                         
                                             2.202
                                        
                                         
                                             2.202
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Integrated Air and Missile Defense (IAMD) - IAMD - Various
                                     MIPR
                                     DoD Activities
                                     Various
                                     
                                         22.158
                                         
                                             10.501
                                             2016-11
                                        
                                         
                                             10.965
                                             2017-11
                                        
                                         
                                             10.167
                                        
                                         
                                             10.167
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     System-Level Verification and Assessment - Sys V&A - CSS
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     AL
                                     
                                         5.365
                                         
                                             1.044
                                             2016-11
                                        
                                         
                                             3.368
                                             2017-11
                                        
                                         
                                             5.723
                                        
                                         
                                             5.723
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     System-Level Verification and Assessment - Sys V&A - CSS 2
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     AL, CO
                                     
                                         0.000
                                         
                                             2.046
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2.046
                                         0.000
                                    
                                
                                 
                                     System-Level Verification and Assessment - Sys V&A - FFRDC/UARC 1
                                     MIPR
                                     Aerospace
                                     CA
                                     
                                         16.791
                                         
                                             1.433
                                             2016-11
                                        
                                         
                                             1.700
                                             2017-11
                                        
                                         
                                             1.750
                                        
                                         
                                             1.750
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     System-Level Verification and Assessment - Sys V&A - FFRDC/UARC 2
                                     MIPR
                                     JHU/APL
                                     MD, VA
                                     
                                         9.996
                                         
                                             0.962
                                             2016-11
                                        
                                         
                                             1.100
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     System-Level Verification and Assessment - Sys V&A - FFRDC/UARC 3
                                     MIPR
                                     GTRI
                                     AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             1.125
                                        
                                         
                                             1.125
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     System-Level Verification and Assessment - Sys V&A - FFRDC/UARC 6
                                     MIPR
                                     MIT/LL
                                     MA
                                     
                                         18.526
                                         
                                             1.372
                                             2016-11
                                        
                                         
                                             1.400
                                             2017-11
                                        
                                         
                                             1.425
                                        
                                         
                                             1.425
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     System-Level Verification and Assessment - Sys V&A - FFRDC/UARC 7
                                     MIPR
                                     MITRE
                                     VA
                                     
                                         16.567
                                         
                                             1.599
                                             2016-11
                                        
                                         
                                             1.618
                                             2017-11
                                        
                                         
                                             1.619
                                        
                                         
                                             1.619
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     System-Level Verification and Assessment - Sys V&A - ICT
                                     C
                                     CPAF
                                     Northrop Grumman
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         0.993
                                         
                                             1.200
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2.193
                                         0.000
                                    
                                
                                 
                                     System-Level Verification and Assessment - Sys V&A - M&S Accreditation
                                     Various
                                     AMRDEC / Various
                                     AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             2.000
                                             2017-11
                                        
                                         
                                             10.581
                                        
                                         
                                             10.581
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     System-Level Verification and Assessment - Sys V&A - MDA
                                     Allot
                                     MDA
                                     VA, AL
                                     
                                         6.649
                                         
                                             0.619
                                             2016-10
                                        
                                         
                                             2.389
                                             2017-10
                                        
                                         
                                             2.306
                                        
                                         
                                             2.306
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     System-Level Verification and Assessment - Sys V&A - OGA
                                     MIPR
                                     AMRDEC
                                     AL
                                     
                                         8.828
                                         
                                             1.043
                                             2016-11
                                        
                                         
                                             1.369
                                             2017-10
                                        
                                         
                                             1.332
                                        
                                         
                                             1.332
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     System-Level Verification and Assessment - V&A Industry Support
                                     C
                                     CPFF
                                     Boeing
                                     AL
                                     
                                         10.104
                                         
                                             3.878
                                             2016-11
                                        
                                         
                                             3.518
                                             2017-11
                                        
                                         
                                             2.897
                                        
                                         
                                             2.897
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Knowledge Centers -  KC - FFRDC/UARC 5
                                     MIPR
                                     Draper
                                     VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.639
                                        
                                         
                                             0.639
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Knowledge Centers - KC - FFRDC/UARC 1
                                     MIPR
                                     Aerospace
                                     CA
                                     
                                         11.464
                                         
                                             1.716
                                             2016-11
                                        
                                         
                                             1.793
                                             2017-11
                                        
                                         
                                             1.828
                                        
                                         
                                             1.828
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Knowledge Centers - KC - FFRDC/UARC 2
                                     MIPR
                                     MIT/LL
                                     MA
                                     
                                         7.017
                                         
                                             0.983
                                             2016-11
                                        
                                         
                                             1.027
                                             2017-11
                                        
                                         
                                             1.048
                                        
                                         
                                             1.048
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Knowledge Centers - KC - FFRDC/UARC 3
                                     FFRDC
                                     MITRE
                                     VA
                                     
                                         7.068
                                         
                                             0.998
                                             2016-11
                                        
                                         
                                             1.042
                                             2017-11
                                        
                                         
                                             1.063
                                        
                                         
                                             1.063
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Knowledge Centers - KC - FFRDC/UARC 4
                                     FFRDC
                                     JHU/APL
                                     VA
                                     
                                         6.478
                                         
                                             0.657
                                             2016-11
                                        
                                         
                                             0.820
                                             2017-11
                                        
                                         
                                             0.700
                                        
                                         
                                             0.700
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Knowledge Centers - KC - FFRDC/UARC 7
                                     MIPR
                                     GTRI
                                     GA
                                     
                                         3.939
                                         
                                             0.347
                                             2016-11
                                        
                                         
                                             0.363
                                             2017-11
                                        
                                         
                                             0.370
                                        
                                         
                                             0.370
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Knowledge Centers - KC - ICT
                                     C
                                     CPAF
                                     Northrop Grumman
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         1.332
                                         
                                             1.700
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         3.032
                                         0.000
                                    
                                
                                 
                                     Knowledge Centers - KC - MDA
                                     Various
                                     MDA
                                     AL, VA
                                     
                                         24.051
                                         
                                             6.125
                                             2016-11
                                        
                                         
                                             5.099
                                             2017-10
                                        
                                         
                                             4.460
                                        
                                         
                                             4.460
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Knowledge Centers - KC - TEAMS
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             3.276
                                             2017-11
                                        
                                         
                                             2.725
                                        
                                         
                                             2.725
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Knowledge Centers - KC - Various
                                     MIPR
                                     Various
                                     Various
                                     
                                         4.023
                                         
                                             1.616
                                             2016-11
                                        
                                         
                                             2.049
                                             2017-11
                                        
                                         
                                             1.986
                                        
                                         
                                             1.986
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Future Concepts and Planning -   Future Concepts - Architecture CSS
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     AL
                                     
                                         6.615
                                         
                                             3.371
                                             2016-11
                                        
                                         
                                             3.740
                                             2017-11
                                        
                                         
                                             2.920
                                        
                                         
                                             2.920
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Future Concepts and Planning - Future Concepts - Architecture Support
                                     Various
                                     Various
                                     VA, AL
                                     
                                         6.407
                                         
                                             1.109
                                             2016-11
                                        
                                         
                                             1.780
                                             2017-10
                                        
                                         
                                             0.471
                                        
                                         
                                             0.471
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Future Concepts and Planning - Future Concepts - CSS
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     AL
                                     
                                         21.534
                                         
                                             1.498
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         23.032
                                         0.000
                                    
                                
                                 
                                     Future Concepts and Planning - Future Concepts - FFRDC / UARC 1
                                     MIPR
                                     SNL
                                     CA
                                     
                                         2.682
                                         
                                             0.385
                                             2016-11
                                        
                                         
                                             0.391
                                             2017-11
                                        
                                         
                                             0.399
                                        
                                         
                                             0.399
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Future Concepts and Planning - Future Concepts - FFRDC / UARC 3
                                     MIPR
                                     MIT/LL
                                     MA
                                     
                                         3.531
                                         
                                             0.385
                                             2016-11
                                        
                                         
                                             0.783
                                             2017-11
                                        
                                         
                                             0.797
                                        
                                         
                                             0.797
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Future Concepts and Planning - Future Concepts - FFRDC / UARC 4
                                     MIPR
                                     JHU/APL
                                     MD, VA
                                     
                                         4.453
                                         
                                             0.790
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         5.243
                                         0.000
                                    
                                
                                 
                                     Future Concepts and Planning - Future Concepts - FFRDC / UARC 5
                                     MIPR
                                     MITRE
                                     VA
                                     
                                         1.982
                                         
                                             0.462
                                             2016-11
                                        
                                         
                                             0.478
                                             2017-11
                                        
                                         
                                             0.080
                                        
                                         
                                             0.080
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Future Concepts and Planning - Future Concepts - FFRDC / UARC 6
                                     MIPR
                                     Aerospace
                                     CA
                                     
                                         2.338
                                         
                                             1.727
                                             2016-11
                                        
                                         
                                             0.391
                                             2017-11
                                        
                                         
                                             0.399
                                        
                                         
                                             0.399
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Future Concepts and Planning - Future Concepts - ICT
                                     C
                                     CPAF
                                     Northrop Grumman
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         0.000
                                         
                                             0.450
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.450
                                         0.000
                                    
                                
                                 
                                     Future Concepts and Planning - Future Concepts - Industry
                                     C
                                     CPFF
                                     Boeing
                                     AL
                                     
                                         28.556
                                         
                                             2.420
                                             2016-11
                                        
                                         
                                             2.000
                                             2017-11
                                        
                                         
                                             2.000
                                        
                                         
                                             2.000
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Future Concepts and Planning - Future Concepts - Support
                                     Allot
                                     MDA
                                     VA / AL
                                     
                                         7.472
                                         
                                             2.573
                                             2016-10
                                        
                                         
                                             3.557
                                             2017-10
                                        
                                         
                                             5.922
                                        
                                         
                                             5.922
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Future Concepts and Planning - Hypersonic Defense - CSS
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     AL, VA
                                     
                                         0.000
                                         
                                             0.800
                                             2017-04
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.800
                                         0.000
                                    
                                
                                 
                                     Future Concepts and Planning - Hypersonic Defense - FFRDC
                                     Various
                                     Various
                                     AL, NM, MA, VA
                                     
                                         0.000
                                         
                                             2.017
                                             2017-04
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2.017
                                         0.000
                                    
                                
                                 
                                     Future Concepts and Planning - Hypersonic Defense - Industry
                                     C
                                     CPAF
                                     Boeing
                                     AL
                                     
                                         0.000
                                         
                                             1.000
                                             2017-04
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.000
                                         0.000
                                    
                                
                                 
                                     Future Concepts and Planning - Hypersonic Defense - UARC
                                     MIPR
                                     JHU / APL
                                     MD, VA
                                     
                                         0.000
                                         
                                             1.413
                                             2017-04
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.413
                                         0.000
                                    
                                
                                 
                                     Future Concepts and Planning - Hypersonic Defense - Various
                                     Various
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             1.970
                                             2017-04
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.970
                                         0.000
                                    
                                
                                 
                                     Systems Engineering, Engineering Analysis and Quick Response Team -   Sys Engrg, QRT - ICT
                                     C
                                     CPAF
                                     Northrop Grumman
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         1.025
                                         
                                             0.270
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.295
                                         0.000
                                    
                                
                                 
                                     Systems Engineering, Engineering Analysis and Quick Response Team - Sys Engrg, QRT - CSS
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     AL
                                     
                                         31.360
                                         
                                             4.682
                                             2016-11
                                        
                                         
                                             2.421
                                             2017-11
                                        
                                         
                                             2.063
                                        
                                         
                                             2.063
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering, Engineering Analysis and Quick Response Team - Sys Engrg, QRT - CSS 2
                                     C
                                     CPFF
                                     SAIC
                                     VA, AL
                                     
                                         13.787
                                         
                                             4.556
                                             2016-11
                                        
                                         
                                             7.650
                                             2017-11
                                        
                                         
                                             7.636
                                        
                                         
                                             7.636
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering, Engineering Analysis and Quick Response Team - Sys Engrg, QRT - Industry Spt
                                     C
                                     CPFF
                                     Boeing
                                     VA, AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.520
                                        
                                         
                                             0.520
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Systems Engineering, Engineering Analysis and Quick Response Team - Sys Engrg, QRT - MDA
                                     Various
                                     MDA
                                     VA, AL
                                     
                                         2.912
                                         
                                             0.357
                                             2016-11
                                        
                                         
                                             0.549
                                             2017-10
                                        
                                         
                                             0.471
                                        
                                         
                                             0.471
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Discrimination - Discrimination - CSS
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     AL
                                     
                                         12.738
                                         
                                             1.998
                                             2016-11
                                        
                                         
                                             2.489
                                             2017-11
                                        
                                         
                                             2.450
                                        
                                         
                                             2.450
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Discrimination - Discrimination - ICT
                                     C
                                     CPAF
                                     Northrop Grumman
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         0.000
                                         
                                             2.006
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2.006
                                         0.000
                                    
                                
                                 
                                     Discrimination - Discrimination - Industry
                                     C
                                     CPAF
                                     Boeing
                                     AL, VA
                                     
                                         19.572
                                         
                                             3.100
                                             2016-11
                                        
                                         
                                             3.172
                                             2017-11
                                        
                                         
                                             12.769
                                        
                                         
                                             12.769
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Discrimination - Discrimination - Support
                                     Allot
                                     MDA
                                     AL, VA
                                     
                                         17.015
                                         
                                             8.400
                                             2016-10
                                        
                                         
                                             3.337
                                             2017-10
                                        
                                         
                                             3.260
                                        
                                         
                                             3.260
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Discrimination - Discrimination - Various
                                     Various
                                     Various
                                     AL, VA
                                     
                                         9.851
                                         
                                             4.350
                                             2016-11
                                        
                                         
                                             3.776
                                             2017-11
                                        
                                         
                                             3.843
                                        
                                         
                                             3.843
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Discrimination - Prior year Discrimination Improvements no longer funded in FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         25.213
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         25.213
                                         0.000
                                    
                                
                                 
                                     Risk Management - Risk Mgt - Analysis
                                     Various
                                     MDA
                                     VA, AL
                                     
                                         12.731
                                         
                                             5.892
                                             2016-10
                                        
                                         
                                             6.824
                                             2017-10
                                        
                                         
                                             6.403
                                        
                                         
                                             6.403
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Risk Management - Risk Mgt - Analysis Spt
                                     C
                                     CPAF
                                     MiDAESS / TEAMS
                                     AL
                                     
                                         2.713
                                         
                                             0.250
                                             2016-11
                                        
                                         
                                             0.733
                                             2017-11
                                        
                                         
                                             0.767
                                        
                                         
                                             0.767
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Risk Management - Risk Mgt - FFRDC/UARC
                                     MIPR
                                     MITRE
                                     VA
                                     
                                         4.247
                                         
                                             0.577
                                             2016-11
                                        
                                         
                                             0.588
                                             2017-11
                                        
                                         
                                             0.598
                                        
                                         
                                             0.598
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Risk Management - Risk Mgt - ICT
                                     C
                                     CPAF
                                     Northrop Grumman
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         1.225
                                         
                                             0.900
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2.125
                                         2.125
                                    
                                
                                 
                                     Anti-Tamper & Engineering Manufacturing Readiness Level Development  - AT & EMRL - Anti-Tamper Support
                                     MIPR
                                     NSWC Crane
                                     IN
                                     
                                         6.268
                                         
                                             0.213
                                             2016-11
                                        
                                         
                                             0.498
                                             2017-11
                                        
                                         
                                             0.508
                                        
                                         
                                             0.508
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Anti-Tamper & Engineering Manufacturing Readiness Level Development  - AT & EMRL - MDA
                                     Allot
                                     MDA
                                     AL, VA
                                     
                                         15.998
                                         
                                             4.927
                                             2016-10
                                        
                                         
                                             5.297
                                             2017-10
                                        
                                         
                                             5.129
                                        
                                         
                                             5.129
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Anti-Tamper & Engineering Manufacturing Readiness Level Development  - OGA Support
                                     MIPR
                                     AMRDEC
                                     AL
                                     
                                         0.769
                                         
                                             0.213
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.982
                                         0.000
                                    
                                
                                 
                                     Anti-Tamper & Engineering Manufacturing Readiness Level Development  - Prior year AT & EMRL no longer funded in FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         2.001
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         2.001
                                         0.000
                                    
                                
                                 
                                     Manufacturing and Producibility - Core Standards
                                     C
                                     CPFF
                                     Boeing
                                     AL
                                     
                                         2.200
                                         
                                             1.113
                                             2016-11
                                        
                                         
                                             1.500
                                             2017-11
                                        
                                         
                                             1.282
                                        
                                         
                                             1.282
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Manufacturing and Producibility - Mfg and Producibility
                                     Allot
                                     MDA
                                     AL
                                     
                                         1.932
                                         
                                             0.491
                                             2016-10
                                        
                                         
                                             1.475
                                             2017-10
                                        
                                         
                                             2.154
                                        
                                         
                                             2.154
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Manufacturing and Producibility - Mfg and Producibility - ICT
                                     C
                                     CPAF
                                     Northrop Grumman
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         0.500
                                         
                                             0.950
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.450
                                         0.000
                                    
                                
                                 
                                     Manufacturing and Producibility - Mfg and Producibility - OGA Support
                                     MIPR
                                     AMRDEC
                                     AL
                                     
                                         5.913
                                         
                                             2.108
                                             2016-11
                                        
                                         
                                             1.969
                                             2017-11
                                        
                                         
                                             1.211
                                        
                                         
                                             1.211
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Aegis Ashore Defense - Concept Dev
                                     Various
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             10.000
                                             2017-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         10.000
                                         0.000
                                    
                                
                                 
                                     USFK JEON Capability - CSS
                                     C
                                     CPFF
                                     TEAMS
                                     VA, AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.652
                                             2017-12
                                        
                                         
                                             0.562
                                        
                                         
                                             0.562
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     USFK JEON Capability - FFRDC/UARC
                                     MIPR
                                     MITRE
                                     VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.528
                                             2018-01
                                        
                                         
                                             0.499
                                        
                                         
                                             0.499
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     USFK JEON Capability - Framework, Truth Models
                                     Various
                                     Various
                                     CO, AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.064
                                             2018-01
                                        
                                         
                                             1.628
                                        
                                         
                                             1.628
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     USFK JEON Capability - Industry Support
                                     C
                                     CPFF
                                     Boeing
                                     AL, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             2.106
                                             2018-01
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     USFK JEON Capability - Industry Support - IRES
                                     C
                                     CPAF
                                     Northrop Grumman
                                     AL, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             2.445
                                             2017-12
                                        
                                         
                                             2.494
                                        
                                         
                                             2.494
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     USFK JEON Capability - OGA
                                     MIPR
                                     AMRDEC
                                     AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.984
                                             2017-12
                                        
                                         
                                             1.016
                                        
                                         
                                             1.016
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     USFK JEON Capability - Systems Engineering
                                     Various
                                     MDA Various
                                     VA, AL, CO
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.179
                                             2017-12
                                        
                                         
                                             2.996
                                        
                                         
                                             2.996
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     USFK JEON Capability - Test & Performance Analysis
                                     Various
                                     Various
                                     VA, AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             3.268
                                             2018-01
                                        
                                         
                                             3.967
                                        
                                         
                                             3.967
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     USFK JEON Capability - UARC
                                     MIPR
                                     JHU / APL
                                     MD, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             3.974
                                             2017-12
                                        
                                         
                                             1.338
                                        
                                         
                                             1.338
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             N/A
                        
                         
                             Management Services
                             N/A
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                 Enabling - Test
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                     17.187
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                     21.081
                     21.373
                     Continuing
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                         0
                         0
                         0
                         0
                    
                     Increase from FY 2018 to FY 2019 reflects additional requirements for the Continuous Integration and Agile Test (CI/CAT) capability for HWIL / Ground Test, incorporation of cyber security test engineering, and Non-MDA Element (NME) test engineering support for System Post Flight Reconstructions (SPFRs) previously funded in Program Element 0603914C.
                     The Enabling Test project includes the SE&I that drives BMDS test planning, execution, and post-test analysis and assessment, and the M&S tools and framework required to prepare for and execute ground and flight tests.

SE&I allocates test requirements to individual test events, designs test architectures, defines target requirements, and generates ground and flight test scenarios to collect data essential for model validation and system verification. SE&I works with the Service Operational Test Agencies (OTA) to incorporate operational test requirements into BMDS events to ensure the incremental capability being transferred to the Warfighter will be operationally effective, suitable, and survivable. The resulting data ensures BMDS requirements are being met by the system under test and confirms proper BMD System operation. It also helps to anchor system and element M&S for use in simulations to characterize BMDS performance across the battle space, including areas where no live-fire-testing is performed. 

Engineering ground test (GT) responsibilities include BMDS performance sensitivity analysis; scenario design and optimization; analysis to mitigate test data collection risks; test architecture certification analysis; and test result analysis.  Flight test (FT) responsibilities include pre-mission scenario analysis to identify and mitigate test execution risk in advance; range safety analysis; mission analysis during test execution; extensive post-mission analysis; and event analysis reporting products. These efforts inform senior leaders' decisions on BMDS development and evolution and underpin the BMDS capability declarations that deliver new capabilities to the Warfighter. 

Pre-mission predictions use the test framework and Hardware in the Loop (HWIL) and digital models of the test configuration to exercise system interfaces, calculate expected BMDS performance, and gauge readiness for test execution. Post-mission, MDA uses test results to anchor System and element M&S and provide confidence in their ability to correctly predict BMDS behavior and performance.

Reliability, Availability and Maintainability data collected through BMDS test events increases confidence in BMDS performance over the entire lifecycle. SE&I documents any abnormal system behavior observed during tests and alerts MDA to issues with test article reliability. SE&I leads test failure review boards, identifies data collection shortfalls, and reallocates objectives to future test events as needed until all required model validation data is collected. The Failure Reporting, Analysis, and Corrective Action System provides a framework to investigate test failures and anomalies and identify solutions that will ultimately improve BMDS performance and reliability. 

MDA's M&S systems and products provide the BMDS, the Warfighter, and the OTA with the capability to evaluate individual BMDS components and the overall M&S system-of-systems. MDA validates and accredits system-level models and simulations to support accurate and comprehensive assessments of the BMDS. M&S System and product testing follows the test program outlined in MDA's IMTP and serves as a necessary precursor to conducting BMD System-level testing. Resources for the planning, design, execution and management of this testing are provided in accordance with the BMDS Test Policy, as listed in the most current version of the IMTP.
                     
                         
                             Engineering and Analysis
                             The Engineering and Analysis effort provides essential BMDS ground and flight test event planning, execution, and evaluation activities for each test event:  
- Designing test architecture, defining test objectives and evaluation criteria, defining target requirements, and generating ground and flight test scenarios appropriate to the data collection requirements to assess BMDS performance and anchor Models and Simulations. 
- Producing the threat data for BMDS ground and flight tests. 
- Coordinating with BMDS Operational Test Agency (OTA) to address test issues, disposition them, coordinate them, with the OTA and recommend action plans to achieve closure. 
- Delivering HWIL M&S integration test cases.
 - Conducting M&S HWIL Integration Benchmark and integrating the BMDS HWIL M&S framework with MDA and non-MDA Elements into the test event BMDS architecture. 
- Integrating, testing, functionally qualifying, and delivering end-to-end BMDS simulations supporting ground test missions. 
- Deploying and maintaining M&S System Interface Units (SIUs) for BMDS testing. 
- Analyzing System-level interoperability. 
- Conducting modeling and technical analysis for Combatant Command wargames and exercises. 
- Utilizing M&S for pre-test assessment and post-test review, as well as M&S updates. 
- Providing test configuration management; risk assessments; and anomaly/deficiency review, assessment and closure. 
- Analyzing test results to identify verification and validation data collection shortfalls and reassigning objectives to future test events as required. 
- Documenting BMDS test observations for system-level test anomalies and coordinating the resulting BMDS Discrepancy Reports within the Failure Reporting, Analysis, and Corrective Action System (FRACAS) 
- Upgrading test analysis tools in concert with the BMDS evolution (e.g., Modular Analysis and Reporting Suite (MARS)) to enhance analysis capability and efficiency.
Specific unique accomplishments per FY are as follows:
                             
                                 
                                     17.187
                                     0
                                
                            
                             
                                 
                                     22.767
                                     0
                                     FY 2018 increase keeps pace with projected FY 2018-FY 2022 IMTP events, and reflects System-level test analyses, M&S integration, and supporting validation and assessment activities required for EPAA Phase 3 Technical Capability Declaration (TCD). 
- Validate test event data collection and conduct post-test analyses supporting the EPAA Phase 3 TCD.
                                
                                 
                                     34.131
                                     0
                                
                                 
                                     34.131
                                     0
                                     - Provide more robust BMDS architecture analysis for Ground Test to support expanded assessment requirements.
- Increase Cybersecurity requirements across Ground Test venues and cybersecurity events.
- Purchase additional System Interface Units (SIUs) for new BMDS hardware under test (i.e., LRDR, Clear UEWR)
- Augment test and performance analysis capability in response to:
    -- Increased number of flight and ground test events requiring system analysis
    -- Extended analysis timeline due to early analysis requirements
- Develop/refine requirements for Continuous Integration and Agile Test (CI/CAT) capability
- Begin implementation of M&S infrastructure upgrades to support CI/CAT
                                
                                 Increase from FY 2018 to FY 2019 reflects incorporation of cyber security test engineering, and Non-MDA Element (NME) test engineering support for SPFRs previously funded in Program Element 0603914C.
                            
                        
                         
                             Continuous Integration and Agile Test (CI/CAT)
                             MDA Engineering will provide test planning, analysis, M&S integration, M&S execution, and post-event analysis to support the BMDS-wide Continuous Integration / Continuous Agile Testing approach for integrated ground testing. 
Specific unique accomplishments per FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 
                                     5.157
                                     0
                                
                                 
                                     5.157
                                     0
                                     - Develop/refine requirements for Continuous Integration and Agile Test (CI/CAT) capability
- Begin implementation of M&S infrastructure upgrades to support CI/CAT
                                
                                 Increase from FY 2018 to FY 2019 reflects additional requirements for the Continuous Integration and Agile Test (CI/CAT) capability for HWIL / Ground Test.
                            
                        
                    
                     
                         
                             0603914C
                             Ballistic Missile Defense Test
                             
                                 294.441
                                 316.193
                                 365.681
                                 365.681
                                 349.388
                                 320.909
                                 320.332
                                 327.584
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604878C
                             Aegis BMD Test
                             
                                 131.012
                                 137.783
                                 95.756
                                 95.756
                                 80.684
                                 94.138
                                 146.910
                                 137.601
                                 Continuing
                                 Continuing
                            
                        
                    
                     In order to optimize the performance of the BMDS, MDA leverages the nation's engineering Centers of Excellence at government agencies and Military Services, FFRDCs, UARCs, and industry. The executing agents utilize various contracting strategies in a flexible manner to maximize their contribution to the BMDS. MDA will acquire products and services by competitive means to the extent practical.
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                     N/A
                     
                         
                             Product Development
                             N/A
                        
                         
                             Support
                             N/A
                             
                                 
                                     Engineering and Analysis - Engineering & Analysis - CSS Support
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     AL
                                     
                                         1.494
                                         
                                             1.514
                                             2016-10
                                        
                                         
                                             1.526
                                             2017-11
                                        
                                         
                                             2.147
                                        
                                         
                                             2.147
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Engineering and Analysis - Engineering & Analysis - FFRDC
                                     MIPR
                                     Aerospace
                                     AL
                                     
                                         0.346
                                         
                                             0.385
                                             2016-11
                                        
                                         
                                             0.391
                                             2017-11
                                        
                                         
                                             0.399
                                        
                                         
                                             0.399
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Engineering and Analysis - Engineering & Analysis - Industry
                                     C
                                     CPAF
                                     Boeing
                                     VA, AL
                                     
                                         7.705
                                         
                                             2.382
                                             2016-11
                                        
                                         
                                             4.486
                                             2017-11
                                        
                                         
                                             5.405
                                        
                                         
                                             5.405
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Engineering and Analysis - Engineering & Analysis - Integration Support CSS
                                     C
                                     CPAF
                                     COLSA
                                     AL, CO
                                     
                                         7.866
                                         
                                             5.328
                                             2016-11
                                        
                                         
                                             7.505
                                             2017-11
                                        
                                         
                                             8.774
                                        
                                         
                                             8.774
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Engineering and Analysis - Engineering & Analysis - OGA Support
                                     MIPR
                                     AMRDEC
                                     AL
                                     
                                         12.739
                                         
                                             7.301
                                             2016-11
                                        
                                         
                                             7.032
                                             2017-11
                                        
                                         
                                             10.441
                                        
                                         
                                             10.441
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Engineering and Analysis - Engineering & Analysis - OGA Support - NME
                                     MIPR
                                     LTPO
                                     AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.652
                                             2017-11
                                        
                                         
                                             4.375
                                        
                                         
                                             4.375
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Engineering and Analysis - Engineering & Analysis - Technical Support
                                     C
                                     CPAF
                                     Northrop Grumman
                                     VA, AL
                                     
                                         2.559
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             2.340
                                        
                                         
                                             2.340
                                             2018-11
                                        
                                         0.000
                                         4.899
                                         0.000
                                    
                                
                                 
                                     Engineering and Analysis - Engineering & Analysis - Test Engineering Support
                                     Various
                                     Various
                                     AL, CO, VA
                                     
                                         1.559
                                         
                                             0.277
                                             2016-11
                                        
                                         
                                             0.175
                                             2017-11
                                        
                                         
                                             0.250
                                        
                                         
                                             0.250
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Continuous Integration and Agile Test (CI/CAT) - CSS
                                     Various
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             2.734
                                        
                                         
                                             2.734
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Continuous Integration and Agile Test (CI/CAT) - Hardware
                                     C
                                     CPFF
                                     TBE
                                     AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             2.423
                                        
                                         
                                             2.423
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             N/A
                        
                         
                             Management Services
                             N/A
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                             IMTP v19.1 flight and ground test event details are at a higher classification.
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                 MD28
                 Intelligence & Security
                 0
                 
                     147.039
                     44.696
                     44.708
                     44.078
                     44.078
                     47.226
                     46.859
                     47.581
                     48.905
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     Beginning in FY 2018, funding for Cyber related portion of Insider Threat mitigation has been transferred to project MC31, Engineering - Cyber.
                     The Intelligence and Security program provides multi-disciplinary intelligence and security for the BMDS acquisition, development, test and deployment.  The Intelligence and Security Major Program Goals are:
  -- Ensure the Intelligence Community (IC) understands and fulfills MDA's current and future prioritized intelligence requirements; advocate BMDS test intelligence requirements; and work closely with the IC. 
  -- Leverage available National and DoD Counterintelligence resources.  Ensure counterintelligence products and services are fully integrated into all RDT&E programs and activities to protect classified information and critical technologies and to protect MDA and BMDS personnel, facilities, information and activities. 
  -- Define cybersecurity systems engineering requirements for BMDS assets. Identify cybersecurity systems engineering and infrastructure intelligence requirements to focus IC collection, analysis and production to target MDA/BMDS cyber vulnerabilities. Incorporate cybersecurity engineering requirements into the BMDS systems engineering process.
-- Provide cross-Agency acquisition security oversight and support for the identification and protection of Critical Program Information (CPI), and evaluation and implementation of developing Supply Chain Risk Management (SCRM) requirements.  Provide physical security for BMDS weapons/sensor system deployments, including Foreign Military Sales (FMS).  Implement MDA's information security and declassification programs.  Strengthen Test and Operations Security (OPSEC) across the Agency.

The Security and Intelligence Project captures five specific areas:  1) Intelligence; 2) Counterintelligence; 3) Cybersecurity Engineering; 4) Program Protection (formerly Research, Development, and Acquisition (RDA) Security); and 5) Threat Systems Engineering. Collectively, these efforts provide critical information regarding threat ballistic missile system capabilities; protection of personnel, activities, and technology from espionage and terrorism; and identification and mitigation of BMDS system vulnerabilities.
                     
                         
                             Intelligence
                             The Intelligence program provides expertise to develop intelligence products on threat ballistic missile system capabilities, and leverages unique intelligence-community developed, owned, and operated capabilities for the benefit and advocacy of the missile defense community.  Program goals include:
- Serve as designated intelligence broker between MDA and the Intelligence Community 
   -- Maintain and communicate prioritized, specific BMDS intelligence requirements to the Intelligence Community.
   -- Maintain a focused dialog with members of the Intelligence Community to ensure understanding, urgency and context of MDA intelligence requirements.
- Provide Current, Technical, Acquisition, Collection and Cyber intelligence to the BMDS throughout the acquisition life cycle.
- Maintain and update MDA's knowledge base of foreign ballistic missile threats, including development, enhancement, and population of the Missile Threat Portals with Intelligence Community produced documents at the appropriate security classification levels.
- Characterize all ballistic missile threat systems from adversaries for use by the MDA Systems Engineer, Program Managers, and Director for Test to perform modeling, simulation, and testing of the BMDS.
- Maintain Missile Intelligence Secure Link (MISL) classified portal (full operational capability).
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     9.203
                                     0
                                
                            
                             
                                 
                                     10.324
                                     0
                                     FY 2018 increase reflects need for additional, dedicated support to new BMDS programs (e.g., LRDR).
- SEE ABOVE.
                                
                                 
                                     10.186
                                     0
                                
                                 
                                     10.186
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             Counterintelligence
                             The Counterintelligence Program detects, exploits or neutralizes espionage, foreign intelligence collection activities and terrorist activities conducted for or on behalf of foreign powers, organizations, persons, or their agents directed against U.S. national security interests, or DoD/MDA and its personnel, information, material, facilities, and activities.   Program goals include:
- Serve as MDA Liaison with Federal, State and Local Law Enforcement and Counterintelligence (CI) Organizations to report and resolve incidents involving MDA personnel, information and technologies.
   -- Engage National, Combatant Command and DoD CI resources to share and obtain threat information impacting MDA personnel, facilities, information, technologies, programs and activities, worldwide.
   -- Provide CI, technical and cyber threat support to MDA flight tests, conferences, and BMDS deployment activities worldwide, including FMS Programs, to detect, deter, or neutralize criminal, terrorist and foreign intelligence collection threats targeting MDA and BMDS technologies, personnel, facilities and activities.
- Execute life cycle replacement of outdated technical surveillance countermeasures and cyber forensics gear to employ the latest technologies during conferences, flight tests and other classified activities to detect, deter and prevent the loss or compromise of classified or sensitive information to foreign adversary collection activities. 
- Conduct CI in Cyberspace activities to detect malicious and insider threat activities targeting MDA administrative and fire control networks.
- Conduct MDA Insider Threat Program to identify, deter and mitigate potential insider threats.
- Provide required CI Awareness and Reporting training to MDA workforce.
- Provide CI research and assistance for cyber forensics and analysis to identify insider and foreign entity cyber threats to MDA computer networks and BMDS fire control systems.
- Conduct CI research and analysis to produce CI threat products that address foreign intelligence, cyber and international terrorist threats to MDA personnel, facilities, information, systems and activities worldwide.
- Maintain technical surveillance countermeasures and cyber forensic gear to detect, identify and neutralize adversary collection platforms and capabilities used to gain unauthorized access to MDA classified and controlled unclassified information.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     6.389
                                     0
                                
                            
                             
                                 
                                     6.919
                                     0
                                     FY 2018 increase reflects need for additional Cyber Assessment Team assets.
- SEE ABOVE.
                                
                                 
                                     6.776
                                     0
                                
                                 
                                     6.776
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             Cybersecurity Engineering Program
                             The Cybersecurity Engineering Program is focused on developing designs and solutions to protect the BMDS from existing and emerging cyber threats through coherent cybersecurity systems engineering. Program goals include:
- Ensure Cybersecurity is integrated into the Acquisition Process.
- Assess the Cybersecurity Architecture to address gaps/disconnects, enhance interoperability, and realize efficiencies across all mission systems. Define the ''As Built'' and ''To Be'' Cybersecurity Systems Engineering concepts to strengthen technical assessments and cybersecurity design solutions and implementation recommendations impacted by the change in requirements. 
    -- Develop and coordinate near-term and long-term engineering changes to the BMDS
    -- Develop requirements for building cybersecurity into incremental BMDS Hardware and Software builds
    -- Monitor allocation of these requirements to the Elements. 
    -- Recommend updates to the BMDS Core Standards, including Cyber-related requirements specified by the Agency, the Combatant Commanders (CCMDs), the DoD, and the Federal Government.
    -- Perform cybersecurity systems engineering assessments for proposed BMD System Specification and interface changes and additions.
- Provide and recommend updates to cybersecurity systems engineering policy and guidance for BMDS system design and acquisition to enhance BMDS resiliency against cyber threats
- Implement cybersecurity engineering resiliency techniques.
- Provide objectives and requirements for Cybersecurity testing.
- Provide independent cybersecurity reviews at critical engineering milestones.
- Provide information system security engineering by assessing cybersecurity requirements, design, and implementations and provide recommendations to address architecture gaps or shortfalls.
- Implement cyber threat mitigation strategies within BMDS architecture, design, system requirements, and specifications documentation to ensure traceability to necessary components and interfaces that make up the BMDS mission.
- Coordinate evaluation of cybersecurity capability during BMDS tests.
- Develop verification and assessment strategies for system cybersecurity requirements.

Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     4.958
                                     0
                                
                            
                             
                                 
                                     4.537
                                     0
                                     Beginning in FY 2018, funding for Cyber related portion of Insider Threat mitigation has been transferred to project MC31, Engineering - Cyber.
- SEE ABOVE.
                                
                                 
                                     4.572
                                     0
                                
                                 
                                     4.572
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             Program Protection
                             Program Protection (formerly RDA Security) protects BMDS information, Critical Program Information, technologies, and deploying systems; develops and coordinates Security Classification Guides; and performs declassification reviews to identify equities that warrant continued protection in order to preserve the technological advantage of the BMDS.  Program Protection also coordinates MDA intelligence, counterintelligence and security to help BMDS test activities.  Program goals include:
- Perform reviews required for all Agency public release, security classification, and FOIA and Mandatory Declassification Reviews to ensure sensitive BMDS information is not inadvertently released into the public domain. 
- Perform Information Security program management and oversee implementation by MDA programs
    -- Perform internal program reviews, policy oversight and implementation, and training to identify and fix deficiencies and protect critical BMDS information
    -- Collect information required for annual reports and communicate security posture to leadership 
- Provide security oversight for the Agency's classified contracts by drafting and coordinating DD254 "Contract Security Classification Specification" documents. 
- Execute an effective SCRM program to prevent unmitigated risks from degrading the performance of components and systems across the BMDS supply chain. 
- Provide dedicated on-site security and protection of BMDS resources and personnel at operational sites in Alaska, California and Colorado to ensure security protection coverage of the BMDS mission operations and test assets based in those regions.
- Perform systematic Declassification reviews on historical Agency information to prevent unauthorized disclosures due to automatic declassification requirements.
- Identify and integrate Physical Security requirements for overseas sites with existing or planned missile defense weapons or sensor systems to ensure protection of deployed sites.
- Provide effective physical protection to low density/high demand emerging warfighter capability.
- Expand security activities to include FMS.
- Conduct program protection planning for the continuing assessment of candidate critical program information for Advanced Technology programs and reassessment of other BMDS programs affected by technical baseline changes; ensure critical technologies embedded in missile defense systems are not vulnerable to compromise.
- Keep pace with mission growth in program protection, system security engineering, acquisition security, and SCRM.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     10.965
                                     0
                                
                            
                             
                                 
                                     11.998
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     11.889
                                     0
                                
                                 
                                     11.889
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             Threat Systems Engineering
                             Threat Engineering provides representations of adversary missile capabilities based on available intelligence information, and develops, coordinates, and baselines BMDS-level targets and countermeasures requirements to define target capabilities required to meet BMDS flight test objectives.  Program goals include:
- Develop threat definitions for system specifications
    -- Produce threat / scenario data for BMDS development events
    -- Perform Threat Verification and Validation analysis to verify missile models meet specifications and are consistent with intelligence assessments.
- Produce Adversary Data Package (ADP) updates.
- Develop target requirements to ensure flight test targets meet operationally realistic conditions.
- Produce Target Assessment and Certification Reports.
- Assess threat representation of flight test targets.
- Develop target system specifications and guide targets requirements development, planning, and certification for BMDS flight tests. 
- Analyze flight test target performance relative to threat intelligence assessments to support target system verification and certification. 
- Provide Technical Data for major reviews (System Requirements Reviews, Critical Design Reviews, etc.)
- Complete Target Specification builds.
- Update MDA INS 5000.06, Target Class Capabilities and Requirements documents as necessary.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     13.181
                                     0
                                
                            
                             
                                 
                                     10.930
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     10.655
                                     0
                                
                                 
                                     10.655
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                    
                     
                         
                             0305103C
                             Cyber Security Initiative
                             
                                 0.945
                                 0.986
                                 0.985
                                 0.985
                                 1.140
                                 1.163
                                 1.187
                                 1.209
                                 Continuing
                                 Continuing
                            
                        
                    
                     This project leverages expertise in the intelligence community, counterintelligence community, and information assurance community, including the Military Services, Federally Funded Research and Development Centers (FFRDCs), University Affiliated Research Centers (UARCs), and industry. The executing agents utilize various contracting strategies in a flexible manner to maximize their contribution to the BMDS. Products and Services will be acquired by competitive means to the extent that is beneficial and practical.
                     N/A
                
                 
                     Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian salaries on the R-3.
                     
                         
                             Product Development
                             N/A
                        
                         
                             Support
                             NASIC - National Air and Space Intelligence Center
                             
                                 
                                     Intelligence - Intelligence Analysis & Support
                                     Allot
                                     MDA
                                     VA, AL, CO
                                     
                                         16.867
                                         
                                             3.832
                                             2016-10
                                        
                                         
                                             4.779
                                             2017-10
                                        
                                         
                                             4.046
                                        
                                         
                                             4.046
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Intelligence - Intelligence Support
                                     C
                                     CPFF
                                     MIDAESS / TEAMS
                                     AL, VA, CO
                                     
                                         16.850
                                         
                                             4.746
                                             2016-11
                                        
                                         
                                             4.988
                                             2017-11
                                        
                                         
                                             5.832
                                        
                                         
                                             5.832
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Intelligence - Intelligence Support (2)
                                     C
                                     CPFF
                                     Northrop Grumman
                                     AL, CO
                                     
                                         1.431
                                         
                                             0.625
                                             2016-11
                                        
                                         
                                             0.557
                                             2017-11
                                        
                                         
                                             0.308
                                        
                                         
                                             0.308
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Intelligence - Prior year Intelligence Support no longer funded in FYDP
                                     Various
                                     Various
                                     Various
                                     
                                         7.770
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         7.770
                                         0.000
                                    
                                
                                 
                                     Counterintelligence - CI Analysis & Support
                                     Allot
                                     MDA
                                     AL, CO, VA
                                     
                                         6.938
                                         
                                             1.468
                                             2016-10
                                        
                                         
                                             1.892
                                             2017-10
                                        
                                         
                                             3.075
                                        
                                         
                                             3.075
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Counterintelligence - CI Analysis and Support 3
                                     C
                                     CPFF
                                     MIDAESS / TEAMS
                                     AL, CO, VA
                                     
                                         10.925
                                         
                                             4.514
                                             2016-11
                                        
                                         
                                             4.020
                                             2017-11
                                        
                                         
                                             2.667
                                        
                                         
                                             2.667
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Counterintelligence - CI Insider Threat Analysis
                                     C
                                     CPFF
                                     MIDAESS / TEAMS
                                     VA
                                     
                                         0.662
                                         
                                             0.407
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.069
                                         0.000
                                    
                                
                                 
                                     Counterintelligence - CI Surveillance Gear
                                     Various
                                     Various
                                     Various
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.007
                                             2017-12
                                        
                                         
                                             1.034
                                        
                                         
                                             1.034
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Cybersecurity Engineering Program - Cybersecurity - FFRDC
                                     FFRDC
                                     Aerospace
                                     CA, VA
                                     
                                         2.525
                                         
                                             0.754
                                             2016-11
                                        
                                         
                                             0.384
                                             2017-11
                                        
                                         
                                             0.398
                                        
                                         
                                             0.398
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Cybersecurity Engineering Program - Cybersecurity - FFRDC (2)
                                     FFRDC
                                     MITRE
                                     VA, AL
                                     
                                         1.959
                                         
                                             0.754
                                             2016-11
                                        
                                         
                                             1.145
                                             2017-11
                                        
                                         
                                             1.196
                                        
                                         
                                             1.196
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Cybersecurity Engineering Program - Cybersecurity Engineering
                                     Allot
                                     MDA
                                     VA, AL
                                     
                                         9.331
                                         
                                             2.355
                                             2016-10
                                        
                                         
                                             2.467
                                             2017-10
                                        
                                         
                                             2.241
                                        
                                         
                                             2.241
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Cybersecurity Engineering Program - Cybersecurity Engineering CSS
                                     C
                                     CPFF
                                     MIDAESS / TEAMS
                                     VA, AL
                                     
                                         1.733
                                         
                                             1.095
                                             2016-11
                                        
                                         
                                             0.541
                                             2017-11
                                        
                                         
                                             0.737
                                        
                                         
                                             0.737
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Protection - Declassification Analysis
                                     C
                                     CPFF
                                     MIDAESS / TEAMS
                                     VA, AL
                                     
                                         5.643
                                         
                                             1.853
                                             2016-11
                                        
                                         
                                             2.183
                                             2017-11
                                        
                                         
                                             2.055
                                        
                                         
                                             2.055
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Protection - Program Protection Analysis
                                     Allot
                                     MDA
                                     VA, AL
                                     
                                         16.642
                                         
                                             4.250
                                             2016-10
                                        
                                         
                                             4.550
                                             2017-10
                                        
                                         
                                             4.654
                                        
                                         
                                             4.654
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Protection - Program Protection Analysis & Support
                                     C
                                     CPFF
                                     MIDAESS / TEAMS
                                     AL, AK, CA, CO, VA
                                     
                                         15.212
                                         
                                             4.322
                                             2016-11
                                        
                                         
                                             4.665
                                             2017-11
                                        
                                         
                                             4.648
                                        
                                         
                                             4.648
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Program Protection - Program Protection Support
                                     Various
                                     Various
                                     AL, VA, CO
                                     
                                         2.177
                                         
                                             0.540
                                             2016-11
                                        
                                         
                                             0.600
                                             2017-11
                                        
                                         
                                             0.532
                                        
                                         
                                             0.532
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Threat Systems Engineering - Threat Systems Engineering
                                     Various
                                     MDA
                                     VA, AL, CO
                                     
                                         8.433
                                         
                                             5.558
                                             2016-10
                                        
                                         
                                             5.353
                                             2017-10
                                        
                                         
                                             4.522
                                        
                                         
                                             4.522
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Threat Systems Engineering - Threat Systems Engineering - CSS
                                     C
                                     CPFF
                                     MIDAESS / TEAMS
                                     AL, MD, VA
                                     
                                         11.557
                                         
                                             4.218
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         15.775
                                         31.550
                                         0.000
                                    
                                
                                 
                                     Threat Systems Engineering - Threat Systems Engineering - CSS (2)
                                     C
                                     CPFF
                                     MIDAESS / TEAMS
                                     VA, AL
                                     
                                         4.007
                                         
                                             2.230
                                             2016-11
                                        
                                         
                                             2.971
                                             2017-11
                                        
                                         
                                             3.343
                                        
                                         
                                             3.343
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Threat Systems Engineering - Threat Systems Engineering - FFRDC
                                     FFRDC
                                     MIT/LL
                                     MA
                                     
                                         1.869
                                         
                                             0.000
                                        
                                         
                                             1.174
                                             2017-11
                                        
                                         
                                             1.196
                                        
                                         
                                             1.196
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Threat Systems Engineering - Threat Systems Engineering - UARC
                                     FFRDC
                                     JHU/APL
                                     MD
                                     
                                         2.233
                                         
                                             0.000
                                        
                                         
                                             1.432
                                             2017-11
                                        
                                         
                                             1.594
                                        
                                         
                                             1.594
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Threat Systems Engineering - Unique RCS
                                     FFRDC
                                     NSWC Corona
                                     CA, MD
                                     
                                         2.275
                                         
                                             1.175
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         3.450
                                         6.900
                                         0.000
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             N/A
                        
                         
                             Management Services
                             N/A
                        
                    
                
                 
                     
                         Test_131618956262241305.png
                    
                
                 
                     
                         
                             MD28 Intelligence & Security
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Adversary Data Package (ADP) - 2018
                             
                                 
                                     4
                                     2018
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             Submit Annual MDA OPSEC Report to USD(I) - 2018
                             
                                 
                                     4
                                     2018
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             Complete Annual Declassification Review - 2018
                             
                                 
                                     4
                                     2018
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             ADP - 2019
                             
                                 
                                     4
                                     2019
                                
                                 
                                     4
                                     2019
                                
                            
                        
                         
                             Submit Annual MDA OPSEC Report to USD(I) - 2019
                             
                                 
                                     4
                                     2019
                                
                                 
                                     4
                                     2019
                                
                            
                        
                         
                             Complete Annual Declassification Review - 2019
                             
                                 
                                     4
                                     2019
                                
                                 
                                     4
                                     2019
                                
                            
                        
                         
                             ADP - 2020
                             
                                 
                                     4
                                     2020
                                
                                 
                                     4
                                     2020
                                
                            
                        
                         
                             Submit Annual MDA OPSEC Report to USD(I) - 2020
                             
                                 
                                     4
                                     2020
                                
                                 
                                     4
                                     2020
                                
                            
                        
                         
                             Complete Annual Declassification Review - 2020
                             
                                 
                                     4
                                     2020
                                
                                 
                                     4
                                     2020
                                
                            
                        
                         
                             ADP - 2021
                             
                                 
                                     4
                                     2021
                                
                                 
                                     4
                                     2021
                                
                            
                        
                         
                             Submit Annual MDA OPSEC Report to USD(I) - 2021
                             
                                 
                                     4
                                     2021
                                
                                 
                                     4
                                     2021
                                
                            
                        
                         
                             Complete Annual Declassification Review - 2021
                             
                                 
                                     4
                                     2021
                                
                                 
                                     4
                                     2021
                                
                            
                        
                         
                             ADP - 2022
                             
                                 
                                     4
                                     2022
                                
                                 
                                     4
                                     2022
                                
                            
                        
                         
                             Submit Annual MDA OPSEC Report to USD(I) - 2022
                             
                                 
                                     4
                                     2022
                                
                                 
                                     4
                                     2022
                                
                            
                        
                         
                             Complete Annual Declassification Review - 2022
                             
                                 
                                     4
                                     2022
                                
                                 
                                     4
                                     2022
                                
                            
                        
                         
                             ADP - 2023
                             
                                 
                                     4
                                     2023
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Submit Annual MDA OPSEC Report to USD(I) - 2023
                             
                                 
                                     4
                                     2023
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Complete Annual Declassification Review - 2023
                             
                                 
                                     4
                                     2023
                                
                                 
                                     4
                                     2023
                                
                            
                        
                    
                
            
             
                 MD30
                 BMD Information Management Systems
                 0
                 
                     325.017
                     84.671
                     84.499
                     79.979
                     79.979
                     88.786
                     87.686
                     90.970
                     93.890
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     In FY 2018, consolidated $4.343 million of IT funding from MD24 to MD30 for more efficient execution.
                     The BMD Information Management Systems budget project funds information technology mission critical functions necessary for the efficient operations and safeguarding of BMD information in compliance with DoD policies and in keeping with the President's declaration on 29 May 2009, "cyber threat is one of the most serious economic and national security challenges we face as a nation".  IT is critical to the day-to-day functions of MDA personnel to communicate (classified and unclassified) with each other, Congress, senior DoD and other U.S. government agency personnel, Combatant Commander's, NATO partners, and other industry partners. Communication among these organizations facilitates the MDA mission of developing and fielding an integrated BMDS to defend the United States, our deployed forces, allies, and friends against all ranges of enemy ballistic missiles in all phases of flight. 

MDA information management systems capabilities support rigorous missile defense Research, Development, Test and Engineering (RDT&E) and facilitate the development of technologies to guard against evolving missile threat. Communications are vital for missile defense to continue a viable homeland defense against rogue threats and to provide the integration required to defend deployed forces, allies, and friends against theater threats. The BMD information management consists of MDA Special Purpose Processing Nodes (SPPNs), IT systems, data centers, operations and monitoring centers which are vital to support the strategic mission of the Agency and necessary to meet disaster recovery and continuity of operations requirements. This infrastructure is required to sustain access to the Secret Internet Protocol Router Network (SIPRNET), Non secure Internet Protocol Router Network (NIPRNET), MDA classified and unclassified networks, classified and unclassified video teleconferencing services, test and business knowledge data centers, the Defense Research Engineering Network (DREN). These mission critical functions provide for the efficient operation and safeguarding of all agency information in locations supporting MDA around the world. 

Project MD30 was realigned into the following inter-agency mission critical IT services and the associated plans to align with the Federal Information Technology Shared Services Strategy. 

1. End User Support 
2. Special Purpose Processing Nodes (SPPNs) 
3. IT Planning and Solutions
4. Unified Communications
5. Portal and Data Services 
6. Business Automation Services
                     
                         
                             End User Support
                             Provides IT operations, support and maintenance (18 hours a day, six days a week) to over 10,500 MDA worldwide users (classified and unclassified) executing the Research, Development, Test and Engineering (RDT&E) mission.  Services include Integrated Service Desk support (Help Desk and Client Support Services); management of hardware and software maintenance and licensing; and monitoring network activity to ensure users comply with DoD policies for the proper use of information systems.  Services also include printing and copying; email and file; directory and authentication services.  Includes investments in equipment at end-of-life to comply with Federal and DoD mandated cybersecurity policies.  Provides life-cycle management of over 190,000 IT assets including IT procurement, receiving, shipping/transportation, warehousing, transfers and disposal using the Defense Property Accountability System (DPAS).
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     15.211
                                     0
                                
                            
                             
                                 
                                     19.694
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     20.791
                                     0
                                
                                 
                                     20.791
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             Special Purpose Processing Nodes (SPPNs) (formerly Network and Infrastructure Services)
                             Provides for the developmental engineering and operational strategies and concepts; and planning, design, implementation and maintenance for MDA Research, Development, Test and Evaluation (RDT&E) Special Purpose Processing Nodes (SPPNs) in Huntsville, AL and Colorado Springs, CO.  The SPPN infrastructure consists of routers, switches, firewalls, compute, storage and intrusion detection systems that provide IT support to over 10,500 MDA classified/unclassified users worldwide.   The SPPNs support dynamic and rapid modifications and reconfigurations of network infrastructure in support of RDT&E mission and event unique configurations.   Funds provide for network operations and performance monitoring; development of detailed solutions, designs, and plans; Disaster Recovery and Continuity of Operations (DR/COOP) rehearsals; Internet access management; and web filtering.  Sustains core communications distribution services across the MDA Enterprise.  Includes investments in equipment at end-of-life to comply with Federal and DoD mandated cybersecurity policies.  Plan, engineer and implement sustainment projects for general IT services and business systems consistent with the IT architecture roadmap.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     28.130
                                     0
                                
                            
                             
                                 
                                     19.301
                                     0
                                     The $11.335 million decrease from FY 2017 to FY 2018 reflects the cost sharing strategy for SPPN services used by the MDA BMDS Programs to accomplish their RDT&E mission.

- SEE ABOVE.
                                
                                 
                                     10.964
                                     0
                                
                                 
                                     10.964
                                     0
                                     - SEE ABOVE.
                                
                                 The $7.587 million decrease from FY 2018 to FY 2019 reflects the cost sharing strategy for SPPN services used by the MDA BMDS Programs to accomplish their RDT&E mission and funded from multiple Program Elements.
                            
                        
                         
                             Information Technology (IT) Planning and Solutions
                             Provides IT engineering support for new requirements analysis, design, planning and implementation of IT solutions for real-world issues.  Addresses the increasing demand for more complex IT products and highly specialized IT services. Manages the prioritization and integration of investments in the MDA IT Portfolio to ensure compliance with Federal and DoD polices.  Supports the MDA Chief Information Officer Enterprise Architecture Board, Project Steering Committee and the Change Control Board. Ensures compliance with Federal Laws, DoD policies, directives and regulations including: Clinger-Cohen Act, the Federal Information Security Management Act (FISMA), and Office of Management and the Office of Management and Budget (OMB) IT budget reporting policies.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     13.793
                                     0
                                
                            
                             
                                 
                                     14.998
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     14.431
                                     0
                                
                                 
                                     14.431
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             Unified Communications
                             Provides for the management, operations and sustainment of classified and unclassified globally deployed video teleconferencing capabilities and equipment.  Also includes unclassified desktop instant messaging, wireless services, and collaboration capabilities.  Provides and implements engineering solutions for all unified communications services. Supports MDA global RDT&E mission for classified and unclassified voice and data circuits (wide area, local area and metropolitan area networks) and interfaces with the Defense Information System Network (DISN) Video Services Global (DVSG), the Defense Research and Engineering Network (DREN), Joint Service Provider (JSP) and commercial vendors.  Maintenance agreements and licenses for MDA Enterprise network and telecommunications equipment (classified and unclassified mobile and desktop telephony devices).
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     15.548
                                     0
                                
                            
                             
                                 
                                     14.998
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     16.973
                                     0
                                
                                 
                                     16.973
                                     0
                                     - SEE ABOVE.
                                
                                 The increase from FY 2018 to FY 2019 reflects additional support and sustainment requirements for asset management, test operations tempo and bandwidth expansion due to the increased global mission.
                            
                        
                         
                             Business Automation Services
                             Provides for the management, operation and maintenance of enterprise business applications for the MDA community to access and share various sources of available data, information and knowledge and enable improved organization, retrieval, manipulation, and storage.  Operate and maintain nine Defense Business Systems that meet the reporting requirements of Title 10 United States Code section 2222; these include portal-based Electronic Learning Management System (E-LMS), Program Resource Internet Database Environment (PRIDE), Information Management Program Activity control Tool (IMPACT), Standard Procurement System (SPS), Human Resource Tracking System/Personnel Tracking System (HRTS/PTS), TEAMMATE, E-TASKER, Comprehensive Cost and Requirements (CCaR), Electronic Content and Records Tool (ECART).
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     6.052
                                     0
                                
                            
                             
                                 
                                     8.087
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     9.255
                                     0
                                
                                 
                                     9.255
                                     0
                                     - SEE ABOVE.
                                
                                 The increase from FY 2018 to FY 2019 reflects evolving requirements for DoD mandated knowledge and records management and reporting, defense business system reporting and sustainment costs for business applications.
                            
                        
                         
                             Portal and Data Services
                             Provides for the management, operation and maintenance support for the classified and unclassified MDA Portal application and the IT portal infrastructure.  The support includes web-based developmental engineering and operations, planning, design, application implementation, content management and training.  Also provides MDA Privacy Office and Civil Liberties compliance and reporting, and manages data storage capacity to accommodate MDA users.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     5.937
                                     0
                                
                            
                             
                                 
                                     7.421
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     7.565
                                     0
                                
                                 
                                     7.565
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                    
                     
                         
                             0603176C
                             Advanced Concepts and Performance Assessment
                             
                                 14.534
                                 12.996
                                 13.017
                                 13.017
                                 14.267
                                 14.899
                                 15.235
                                 16.224
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603178C
                             Weapons Technology
                             
                                 47.403
                                 5.495
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603180C
                             Advanced Research
                             
                                 27.185
                                 20.184
                                 20.365
                                 20.365
                                 20.778
                                 21.194
                                 21.652
                                 22.036
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603294C
                             Common Kill Vehicle Technology
                             
                                 54.395
                                 252.879
                                 189.753
                                 189.753
                                 205.645
                                 254.130
                                 122.494
                                 52.373
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603881C
                             Ballistic Missile Defense Terminal Defense Segment
                             
                                 197.171
                                 292.262
                                 214.173
                                 214.173
                                 199.399
                                 197.451
                                 174.161
                                 152.174
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603882C
                             Ballistic Missile Defense Midcourse Defense Segment
                             
                                 1034.861
                                 957.097
                                 926.359
                                 926.359
                                 1046.235
                                 847.537
                                 585.956
                                 572.619
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603884C
                             Ballistic Missile Defense Sensors
                             
                                 252.665
                                 278.145
                                 220.876
                                 220.876
                                 250.238
                                 267.502
                                 263.758
                                 260.273
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603892C
                             AEGIS BMD
                             
                                 889.489
                                 860.788
                                 767.539
                                 767.539
                                 780.085
                                 707.901
                                 693.256
                                 562.748
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603893C
                             Space Tracking and Surveillance System
                             
                                 37.809
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603895C
                             Ballistic Missile Defense System Space Programs
                             
                                 20.910
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603896C
                             Ballistic Missile Defense Command and Control, Battle Management & Communication
                             
                                 465.433
                                 454.862
                                 475.168
                                 475.168
                                 515.239
                                 494.873
                                 492.119
                                 515.529
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603898C
                             Ballistic Missile Defense Joint Warfighter Support
                             
                                 47.402
                                 48.954
                                 48.767
                                 48.767
                                 53.418
                                 51.448
                                 54.076
                                 54.061
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603904C
                             Missile Defense Integration and Operations Center (MDIOC)
                             
                                 53.483
                                 53.265
                                 54.925
                                 54.925
                                 58.498
                                 57.764
                                 59.020
                                 61.915
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603907C
                             Sea Based X-Band Radar (SBX)
                             
                                 115.201
                                 145.695
                                 149.715
                                 149.715
                                 175.013
                                 155.718
                                 129.044
                                 136.390
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603913C
                             Israeli Cooperative Programs
                             
                                 268.735
                                 105.354
                                 300.000
                                 300.000
                                 300.000
                                 300.000
                                 300.000
                                 300.000
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603914C
                             Ballistic Missile Defense Test
                             
                                 294.441
                                 316.193
                                 365.681
                                 365.681
                                 349.388
                                 320.909
                                 320.332
                                 327.584
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603915C
                             Ballistic Missile Defense Targets
                             
                                 521.784
                                 460.125
                                 517.852
                                 517.852
                                 441.827
                                 383.739
                                 405.909
                                 417.800
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604880C
                             Land Based SM-3 (LBSM3)
                             
                                 40.452
                                 30.486
                                 27.692
                                 27.692
                                 29.263
                                 28.370
                                 27.228
                                 28.225
                                 Continuing
                                 Continuing
                            
                        
                         
                             0604881C
                             AEGIS SM-3 Block IIA Co-Development
                             
                                 102.272
                                 9.739
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 0.000
                                 112.011
                            
                        
                         
                             0901598C
                             Management HQ - MDA
                             
                                 30.693
                                 29.947
                                 28.626
                                 28.626
                                 27.276
                                 27.894
                                 28.466
                                 29.005
                                 Continuing
                                 Continuing
                            
                        
                    
                     This acquisition strategy to provide IT services for MDA consists of three MDA issued contracts.  The Joint National Integration Center Research and Development Contract (JRDC) provides IT design, engineering, implementation and sustainment services.  The JRDC contract expires January 2018 and was re-competed as Full and Open under the name of Integrated Research and Development for Enterprise Solutions (IRES). The IRES transition team was awarded with work started end of FY 2017.

The Network Management Resources (NMR) contract provides Video Teleconferencing, Portal, Data and Business Automation services.  The NMR contract expires in March 2018 and is being re competed as a Service Disabled Veteran Owned Small Business Set Aside under the new name of Research & Development Enterprise Collaboration Services (RECS).

MDA issues multiple Military Interdepartmental Purchase Requisitions (MIPRs) for leased communications including DISA, DREN and the US Army.
                     N/A
                
                 
                     N/A
                     
                         
                             Product Development
                             N/A
                        
                         
                             Support
                             N/A
                             
                                 
                                     End User Support - Consolidated Support Logistics/Asset Mgmt
                                     C
                                     CPFF
                                     Venturi
                                     AL, CO
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.514
                                        
                                         
                                             0.514
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     End User Support - End User Civilian Pay/Travel/PCS
                                     Allot
                                     MDA Civilian Pay/TDY/PCS
                                     AL, CO, NM, VA
                                     
                                         11.685
                                         
                                             3.148
                                             2016-10
                                        
                                         
                                             3.213
                                             2017-10
                                        
                                         
                                             3.117
                                        
                                         
                                             3.117
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     End User Support - End User Civilian Travel
                                     Allot
                                     MDA Civilian Travel
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         0.875
                                         
                                             0.218
                                             2016-10
                                        
                                         
                                             0.232
                                             2017-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.325
                                         0.000
                                    
                                
                                 
                                     End User Support - End User IT Hardware/Software Support
                                     C
                                     CPAF
                                     Northrop Grumman / Jacobs Engineering
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         25.167
                                         
                                             5.075
                                             2016-10
                                        
                                         
                                             7.071
                                             2018-02
                                        
                                         
                                             6.130
                                        
                                         
                                             6.130
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     End User Support - End User IT Licenses
                                     C
                                     CPAF
                                     Northrop Grumman / Jacobs Engineering
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         10.676
                                         
                                             1.161
                                             2016-10
                                        
                                         
                                             1.744
                                             2018-02
                                        
                                         
                                             5.262
                                        
                                         
                                             5.262
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     End User Support - End User Operational Support
                                     C
                                     CPAF
                                     Northrop Grumman / Jacobs Engineering
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         37.886
                                         
                                             5.609
                                             2016-10
                                        
                                         
                                             7.434
                                             2018-02
                                        
                                         
                                             5.768
                                        
                                         
                                             5.768
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Special Purpose Processing Nodes (SPPNs) (formerly Network and Infrastructure Services) - SPPN Civilian Pay/Travel/PCS
                                     Allot
                                     MDA Civilian Pay
                                     AL, CO, VA
                                     
                                         4.716
                                         
                                             1.259
                                             2016-10
                                        
                                         
                                             1.280
                                             2017-10
                                        
                                         
                                             1.326
                                        
                                         
                                             1.326
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Special Purpose Processing Nodes (SPPNs) (formerly Network and Infrastructure Services) - SPPN Licenses
                                     C
                                     CPAF
                                     Northrop Grumman / Jacobs Engineering
                                     AL, CO, VA
                                     
                                         51.350
                                         
                                             13.450
                                             2016-10
                                        
                                         
                                             9.037
                                             2018-02
                                        
                                         
                                             6.525
                                        
                                         
                                             6.525
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Special Purpose Processing Nodes (SPPNs) (formerly Network and Infrastructure Services) - SPPN Operational Support
                                     C
                                     CPAF
                                     Northrop Grumman / Jacobs Engineering
                                     AL, CO, VA
                                     
                                         49.997
                                         
                                             13.421
                                             2016-10
                                        
                                         
                                             8.984
                                             2018-02
                                        
                                         
                                             3.113
                                        
                                         
                                             3.113
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Information Technology (IT) Planning and Solutions - Consolidated Support, IT Planning and Solutions
                                     C
                                     CPFF
                                     Colsa
                                     AL, CO, VA
                                     
                                         10.633
                                         
                                             4.423
                                             2017-03
                                        
                                         
                                             5.755
                                             2018-03
                                        
                                         
                                             5.423
                                        
                                         
                                             5.423
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Information Technology (IT) Planning and Solutions - IT Planning and Solutions Civilian Pay/Travel/PCS
                                     Allot
                                     MDA Civilian Pay
                                     AL, CO, VA
                                     
                                         3.632
                                         
                                             1.785
                                             2016-10
                                        
                                         
                                             0.960
                                             2017-10
                                        
                                         
                                             1.823
                                        
                                         
                                             1.823
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Information Technology (IT) Planning and Solutions - IT Planning and Solutions OMB,OSD, and DOD Compliance Monitoring and Reporting/Contract Deliverable
                                     C
                                     CPFF
                                     Colsa
                                     AL, CO, VA
                                     
                                         0.834
                                         
                                             0.000
                                        
                                         
                                             0.128
                                             2018-03
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.962
                                         0.000
                                    
                                
                                 
                                     Information Technology (IT) Planning and Solutions - IT Planning and Solutions Operational Support
                                     C
                                     CPAF
                                     Northrop Grumman / Jacobs Engineering
                                     AL, CO, VA
                                     
                                         23.043
                                         
                                             7.585
                                             2017-02
                                        
                                         
                                             8.155
                                             2018-02
                                        
                                         
                                             7.185
                                        
                                         
                                             7.185
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Information Technology (IT) Planning and Solutions - MDA Agency Business Operations
                                     Allot
                                     MDA Business Operations
                                     AL, CO, VA
                                     
                                         1.904
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.904
                                         0.000
                                    
                                
                                 
                                     Unified Communications - Unified Communications Civilian Pay/Travel/PCS
                                     Allot
                                     MDA Civilian Pay
                                     Al, CO, VA
                                     
                                         4.505
                                         
                                             0.796
                                             2016-10
                                        
                                         
                                             1.120
                                             2017-10
                                        
                                         
                                             0.994
                                        
                                         
                                             0.994
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Unified Communications - Unified Communications Leased Communications/Licenses
                                     MIPR
                                     DISA/DREN/IT2S
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         15.777
                                         
                                             2.891
                                             2016-10
                                        
                                         
                                             2.813
                                             2017-10
                                        
                                         
                                             3.102
                                        
                                         
                                             3.102
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Unified Communications - Unified Communications Operational Support
                                     C
                                     CPAF
                                     JRDC / IRES
                                     AL, CO, VA
                                     
                                         6.835
                                         
                                             2.047
                                             2017-02
                                        
                                         
                                             2.088
                                             2018-02
                                        
                                         
                                             4.062
                                        
                                         
                                             4.062
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Unified Communications - Unified Communications Wireless Services
                                     C
                                     FFP
                                     AT&T
                                     AL, CO, VA
                                     
                                         2.121
                                         
                                             1.471
                                             2016-11
                                        
                                         
                                             2.011
                                             2017-11
                                        
                                         
                                             1.998
                                        
                                         
                                             1.998
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Unified Communications - VTC HW Licenses
                                     C
                                     CPIF
                                     NMR / TBD
                                     AL, CO, VA
                                     
                                         0.000
                                         
                                             1.800
                                        
                                         
                                             0.000
                                        
                                         
                                             1.736
                                        
                                         
                                             1.736
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Unified Communications - VTC HW/Break-Fix
                                     C
                                     CPIF
                                     NMR / TBD
                                     AL, CO, VA
                                     
                                         0.000
                                         
                                             1.209
                                        
                                         
                                             0.000
                                        
                                         
                                             1.267
                                        
                                         
                                             1.267
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Unified Communications - VTC Operations Support
                                     C
                                     CPIF
                                     NMR / TBD
                                     AL, AK, CO, NM, VA
                                     
                                         22.113
                                         
                                             5.334
                                             2016-11
                                        
                                         
                                             6.966
                                             2017-11
                                        
                                         
                                             3.814
                                        
                                         
                                             3.814
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Business Automation Services - Business Automation Civilian Pay/Travel/PCS
                                     Allot
                                     MDA Civilian Pay
                                     AL, CO, VA
                                     
                                         2.715
                                         
                                             0.318
                                             2016-10
                                        
                                         
                                             0.480
                                             2017-10
                                        
                                         
                                             0.331
                                        
                                         
                                             0.331
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Business Automation Services - Business Automation Licenses
                                     C
                                     CPAF
                                     Northrop Grumman / Jacobs Engineering
                                     AL, CO, VA
                                     
                                         3.562
                                         
                                             0.934
                                             2016-10
                                        
                                         
                                             0.953
                                             2018-02
                                        
                                         
                                             0.972
                                        
                                         
                                             0.972
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Business Automation Services - Business Automation Operational Support
                                     C
                                     CPAF
                                     Northrop Grumman /  Jacobs Engineering
                                     AL, CO, VA
                                     
                                         10.246
                                         
                                             4.779
                                             2016-10
                                        
                                         
                                             6.632
                                             2018-02
                                        
                                         
                                             7.930
                                        
                                         
                                             7.930
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Business Automation Services - Business Automation Services Support
                                     MIPR
                                     CACI
                                     AL, CO, VA
                                     
                                         0.059
                                         
                                             0.021
                                             2016-10
                                        
                                         
                                             0.022
                                             2017-10
                                        
                                         
                                             0.022
                                        
                                         
                                             0.022
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Portal and Data Services - Portal and Data Services Civilian Pay/Travel/PCS
                                     Allot
                                     MDS Civilian Pay
                                     AL, CO, VA
                                     
                                         3.632
                                         
                                             0.796
                                             2016-10
                                        
                                         
                                             0.800
                                             2017-10
                                        
                                         
                                             0.829
                                        
                                         
                                             0.829
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Portal and Data Services - Portal and Data Services Licenses and Maintenance
                                     C
                                     CPAF
                                     Northrop Grumman / Jaobs Engineering
                                     AL, CO, VA
                                     
                                         6.789
                                         
                                             1.800
                                             2016-10
                                        
                                         
                                             1.627
                                             2018-02
                                        
                                         
                                             1.661
                                        
                                         
                                             1.661
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Portal and Data Services - Portal and Data Services Operational
                                     C
                                     CPAF
                                     Online Subscriptions Services
                                     AL, CO, VA
                                     
                                         1.430
                                         
                                             0.419
                                             2016-10
                                        
                                         
                                             0.408
                                             2017-10
                                        
                                         
                                             0.417
                                        
                                         
                                             0.417
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Portal and Data Services - Portal and Data Services Operational Support
                                     C
                                     FFP
                                     NMR / TBD
                                     AL, CO, VA
                                     
                                         12.835
                                         
                                             2.922
                                             2016-10
                                        
                                         
                                             4.586
                                             2017-11
                                        
                                         
                                             4.658
                                        
                                         
                                             4.658
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Test and Evaluation
                             N/A
                        
                         
                             Management Services
                             N/A
                        
                    
                
                 
                     
                         Test_131618956264113305.png
                    
                
                 
                     
                         
                             Operate, Monitor and Sustain Recurring Operations for Video Teleconferencing for Unified Communications Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Manage DoD Mandated Business Applications and Sustain MDA Financial and Contractual Support Systems - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Operate and Maintain General Information Technology Services 18 hours per day, 6 days per week - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Revise and Test Contingency Plans for Information Technology Systems - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Operate and Maintain Classified and Unclassified MDA Knowledge Online Services - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Procure, Implement, and Asset Control for Information Technology Operational Systems -Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Provide 18 hours per day, 6 days per week Network and Helpdesk Services for General Information Technology Services for MDA Workforce - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Fund Recurring Leased Circuits, Maintenance Agreements and Licenses for MDA Enterprise - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Operate, Monitor and Sustain Recurring Classified and Unclassified Telecommunication Requirements for Unified Communications - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Sustain the BMDS Integrated Master Schedule and the Ballistic Missile Defense Asset Management Tool - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Perform Analysis, Track, and Report Metrics on Equipment Lifecycle - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Sustain the Information Technology Infrastructure Across the MDA Enterprise - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                    
                
            
             
                 MC30
                 Cyber Operations
                 0
                 
                     58.697
                     43.589
                     41.458
                     63.112
                     63.112
                     66.286
                     72.775
                     68.150
                     56.599
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     FY17 reflects a Congressional add for Cybersecurity training and enhancements of $20M and some internal realignments for cybersecurity investments for Secretary of Defense priority effort in the Cybersecurity Four Lines of Effort.

Beginning in FY 2018, this MC30 Cyber Operations Budget Project will consist of new Accomplishments that will map to the Office of Management and Budget (OMB) and Office of the Secretary of Defense (OSD) approved Cybersecurity Taxonomy.  The new Accomplishments are:  1) Preventing Malicious Activity; 2) Detect, Analyze and Mitigate Intrusions, 3) Planning, Policy Development and Workforce Management and 4) Continuous Monitoring.

In FY 2018, $10.585 million of IT funding was realigned from MD24 to MC30 for Cyber Operations priority efforts.

In FY 2019, new Accomplishment "Outside Federal Outreach, Defense Industrial Base" was added with $162 thousand realigned from the Detect, Analyze and Mitigate.
                     A number of key IT strategies were identified in the DoD Information Technology Enterprise Strategy and Roadmap issued by the Deputy Secretary of Defense in 2011.  The IT Roadmap specifically addresses the need to improve Cybersecurity.  It states that DoD networks are under constant attack from cybersecurity threats launched from various sources.  MDA must meet the National Command Authority Directives for rapid deployment of the BMDS while complying with the key principles of the Cybersecurity standards to ensure MDA remains a secure member of the DoD Information Network (DODIN).

DoD Instruction 8500.01 Cybersecurity issued in March 2014, requires continuous monitoring, data analysis, reporting and incident mitigation of DoD classified and unclassified, mission, test and administrative networks.  To comply with the Instruction, MDA must implement a multi-tiered cybersecurity risk management capability to protect critical BMD data and systems from rapidly evolving internal and external threats.    

The issuance of DoD Instruction 8510.01, Risk Management Framework (RMF) Information Technology in March 2014 requires additional resources to implement, manage, monitor and report as a result of a thirty-five percent increase in controls (237 controls with 817 enhancements).   DoD 8510.01 also states that resources for implementing the RMF must be identified and allocated as part of the Defense planning, programming, budgeting, and execution process.  The Controls must be tested on all IT supporting research, development, test and evaluation and DoD-controlled IT operated by a contractor or other entity on behalf of DoD and reported.   

The Cyber Operations budget project in the Enabling Program Element is executed by the MDA Chief Information Officer who has responsibility over the Agency Authorizing Official (AO). The project provides funds to sustain the Risk Management Framework (RMF) and Controls Validation Testing (CVT) activities, analysis of validation results, risk assessments and reviews of proposed Program Manager/Information Systems Security Officer (PM/ISSO) Plan of Action and Milestones (POA&M) for the MDA mission, test and administrative systems.  It maintains the Certification and Accreditation (C&A) data repository, capturing the RMF documentation (artifacts, validation results, and Cybersecurity Risk Assessment results, and Authorizing Official (AO) accreditation decisions) and POA&M on all MDA information systems.  It supports the monitoring and tracking of Cybersecurity mitigations detailed in IT security POA&Ms.  Activities include preparation of C&A documentation and accreditation recommendations to the MDA PM/ISSO and AO.  Independent Verification and Validation (IV&V) team actions ensure the availability, integrity, confidentiality and non-repudiation of the MDA mission, test and administrative systems.  Activities in the Project are necessary to comply with Federal Information Security Management Act(FISMA). 

This project funds the MDA Security Operations Center (SOC), responsible for monitoring, managing, patching, and maintaining MDA network and core IT services; issuing and tracking Technical Compliance Orders; and coordinating overarching Enterprise NetOps. The SOC provides the network security operations centers and supporting processes to protect and defend BMDS and the MDA Enterprise information and information systems.  

The MDA Computer Emergency Response Team (CERT), funded in this project, monitors the classified and unclassified information technology MDA administrative IT networks and reports vulnerabilities.  The MDA CERT coordinates with U.S. Cyber Command to identify and implement network vulnerability updates and patches to comply with U.S. Cyber Command vulnerabilities identified for DoD networks.

The project funds Cybersecurity governance management and administrative management support, annual Agency-wide computer-based IA training and metrics reporting, implementation of Public Key Infrastructure and Enabling and COMSEC related activities.

Beginning in FY 2018, new Accomplishments will map to the Cybersecurity Taxonomy approved by OMB and OSD.  The following are the recurring activities in each new accomplishment.

Recurring Activities for the Prevent Malicious Cyber Attacks Accomplishment:
-Maintain a current Information Assurance risk and residual risk assessment of the BMDS.
-Provide coordination on all IT projects and remote sites for Cybersecurity compliance.
-Implement methodologies and goals to identify insecure and unauthorized vectors of access to networks or applications, analyze the threat, attempt to exploit the vectors and confirm existence and analyze the risk for exploiting an application, network or service.
-Track ports, protocols, and services. 
-Coordinate with private partnerships to ensure the Defense Industrial Base protects MDA data.

Recurring Activities for the Detect, Analyze and Mitigate Intrusions Accomplishment:
-Test RMF controls on all IT supporting research, development, test and evaluation and DoD-controlled IT operated by a contractor or other entity on behalf of DoD and reported.
-Conduct RMF analysis and reporting for the BMDS such as evaluation of residual risk by incorporating current and proposed BMDS monitoring and mitigations.
-Maintain MDA Computer Emergency Response Team (MDA CERT) as a fully accredited Tier II Computer Network Defense Service provider (CNDSP) in accordance with CJCSI 6510.01F and DoD O-8530.1. 
-Perform CNDSP services (protect, detect, respond and sustain) for all MDA Admin/General Services, MDA Mission and test networks and enclaves 24 hours per day, seven days a week, 365 days a year.
-Conduct application testing that looks for vulnerabilities and issues using a number of tactics, technical and procedures. 
-Conduct vulnerability scanning of MDA network to assess risks to MDA data from inside and outside sources.
-Conduct monthly information assurance vulnerability audits.
-Issue and track implementation of Information Assurance Vulnerability Alerts (IAVA), Bulletins and Technical Advisories.
-Implement Information Assurance Vulnerability Alerts (IAVA) and Communication Tasking Orders remediation and patches. 
-Perform network security monitoring of all MDA subscriber networks and enclaves.
-Conduct system forensic analysis, review content of compromised system, document files and data, and identify tactics, techniques and procedures used by an attacker to gain access.
-Develop and maintain the RMF package for the BMDS Mission System to support a full Authorization to Operation (ATO).
-Compile and validate BMDS Mission Element-level certification and accreditation documents to include BMDS Element-level SIPs, DIPs, C&A Scorecards, POA&M artifacts (CVT -Ensure MDA mission, test, and administrative systems are operated securely in accordance with DoD Information Assurance Certification and Accreditation policies. 
-Prepare and maintain current certification and accreditation documentation for general service networks reported to DoD and Office of Management and Budget. 

Recurring Activities for the Planning, Policy Development, Workforce Training and Force Management Accomplishment:
-Document and maintain Standard Operating Instructions/Procedures for consistent interface with the MDA BMDS Network Operations Support Center (BNOSC) and the BMDS elements.
-Publish MDA policies to incorporate new requirements stated in DoDI 8510.01 Risk Management Framework (RMF) to comply with 237 new controls and 817 control enhancements into controls validation testing of BMDS elements and networks.
-Manage the Information Assurance Workforce Improvement Program to certify Cybersecurity professionals and report compliance in accordance with Federal Information Security Management Act (FISMA) and Information Assurance Workforce Improvement Program (DoD Manual 8570.1), achieving the DoD certification goal; reports IA Risk Assessments, Primary RMF artifacts.
-Interface with Central Command (CENTCOM) to provide BMDS Mission RMF package.
-Conduct an annual IA Security review of the BMDS in accordance with DoDI 8510.01 and provide an analysis of changes in IA posture.
-Collect, analyze, and report vulnerability and cyber warfare attack metrics to the MDA CIO, MDA leadership, and U.S. Cyber Command. 

-Provide Information Assurance engineering and planning guidance and vulnerability assessment for all MDA Information Technology acquisition programs.

Recurring Activities for the Continuous Monitoring Accomplishment:
-Manage data-at-rest encryption to ensure compliance with Global Information Grid mandated policies.
-Procure/renew cybersecurity software maintenance agreements for IT Security Tools.
-Procure/renew cybersecurity hardware maintenance for hardware.

New Accomplishment beginning in FY 2019:
Outside Federal Service Outreach - Defense Industrial Base 
- Participate and liaison with the Defense Security Service (DSS), MDA organizations and industry partners to conduct site visits and inspections to improve network monitoring capabilities at classified contractor sites to ensure protection of MDA BMDS data.
-Assist with the analysis of network scans of industry partner networks and mitigation of risks to BMDS data.
                     
                         
                             Information Assurance/Computer Network Defense (IA/CND)
                             Provides for the certification of Information Technology networks and systems, monitoring and computer emergency response services. Beginning in FY18, new Accomplishments align to the OSD/OMB Cybersecurity Taxonomy.
                             
                                 
                                     43.589
                                     0
                                
                            
                             
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 
                                     0.000
                                     0
                                
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 N/A
                            
                        
                         
                             Detect, Analyze and Mitigate Intrusions
                             Beginning in FY 2018, this new Accomplishment will map to the Office of Management and Budget (OMB) and the Office of the Secretary of Defense (OSD) approved Cybersecurity Taxonomy.  The cybersecurity activities funded within this Accomplishment include: Federal Incident Response Centers; National Institute of Standards for Technology (NIST) SP 800.53 Implementation; Cyber Threat Analysis; Cyber Continuity of Operations (COOP); Incident Response and Remediation; Forensics and Damage Assessment; and Computer Emergency Response Teams.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     24.300
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     36.057
                                     0
                                
                                 
                                     36.057
                                     0
                                     - SEE ABOVE.
                                
                                 The overall increase of $11,757 includes the realignment of $13,447 of Agency Cybersecurity funding from multiple RDT&E Program Elements for centralized visibility of cybersecurity investments to implement the Office of the Secretary of Defense four lines of effort and Risk Management Framework (RMF) activities across MDA programs.  It also includes a proportional decrease of $1,690 for revised inflation rates and decreases for Defense Acquisition Workforce Development Fund based on MDA usage.
                            
                        
                         
                             Preventing Malicious Cybersecurity Activity
                             Beginning in FY 2018, this new Accomplishment will map to the Office of Management and Budget (OMB) and the Office of the Secretary of Defense (OSD) approved Cybersecurity Taxonomy.  The efforts funded in this Accomplishment include: Federal Information Security Management Activity Act (FISMA)-related activities; Intrusion Prevention Systems; Trusted Internet Connections; Identity Management and Authentication; Supply Chain Management; Network & Data Protection and Insider Threat Mitigation Activities. 
In FY2018, $4.2 million was added to this Accomplishment to execute BMDS Positioning, Navigation and Timing (PNT) Last Mile Integration for six (6) Ballistic Missile Defense System (BMDS) sites leveraging the DoD Chief Information Officer Regional Clock installations at BMDS locations.  This effort includes integration and test capabilities for element interface verification and provide operations and sustainment of the deployed PNT Last Mile integration capabilities at BMDS locations.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     9.685
                                     0
                                     -SEE ABOVE.
                                
                                 
                                     18.738
                                     0
                                
                                 
                                     18.738
                                     0
                                     -SEE ABOVE.
                                
                                 The $9.053M increase from FY 2018 to FY 2019 reflects the realignment of cybersecurity activities previously identified in the Detect, Analyze and Mitigate Intrusions Accomplishment and also reflects the increasing requirements for support to accomplish cybersecurity activities necessary to protect and defend MDA systems and networks.
                            
                        
                         
                             Continuous Monitoring
                             Beginning in FY 2018, this new Accomplishment will map to the Office of Management and Budget (OMB) and the Office of the Secretary of Defense (OSD) approved Cybersecurity Taxonomy.  The cybersecurity activities funded within this Accomplishment include: IT Security Tools and Other Continuous Monitoring.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     4.827
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     5.134
                                     0
                                
                                 
                                     5.134
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             Planning, Policy Development, Workforce Training & Force Management
                             Beginning in FY 2018, this new Accomplishment will map to the Office of Management and Budget (OMB) and the Office of the Secretary of Defense (OSD) approved Cybersecurity Taxonomy.  The cybersecurity activities funded within this Accomplishment include: National Initiative for Cybersecurity Education (NICE); Workforce Development; Security Training for Employees with Significant Security Responsibilities; and Cybersecurity Strategic Planning, Policy, Oversight and Management.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     2.646
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     3.017
                                     0
                                
                                 
                                     3.017
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             Outside Federal Outreach - Defense Industrial Base
                             Activities in this new Accomplishment includes reviewing current Cybersecurity Policies and coordinating with MDA BMDS Programs to ensure all applicable Cybersecurity clauses are included into MDA contracts with MDA Industry partners in the Defense Industrial Base (DIB) to ensure protection of Ballistic Missile Defense System (BMDS) Controlled Unclassified Information (CUI).
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     0.000
                                     0
                                     N/A
                                
                                 
                                     0.166
                                     0
                                
                                 
                                     0.166
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                    
                     N/A
                     N/A
                
                 
                     N/A
                     
                         
                             Product Development
                             N/A
                        
                         
                             Support
                             N/A
                             
                                 
                                     Information Assurance/Computer Network Defense (IA/CND) - BMDS IA Advisory and Assistance Services
                                     C
                                     CPFF
                                     Booz Allen Hamilton
                                     AL, CO, VA
                                     
                                         2.950
                                         
                                             2.446
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         5.396
                                         0.000
                                    
                                
                                 
                                     Information Assurance/Computer Network Defense (IA/CND) - CND/IA Advisory and Assistance Services
                                     C
                                     CPFF
                                     Torch Technologies
                                     AL, CO, VA
                                     
                                         7.950
                                         
                                             2.805
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         10.755
                                         0.000
                                    
                                
                                 
                                     Information Assurance/Computer Network Defense (IA/CND) - CND/IA Civilian Travel
                                     Allot
                                     MDA Civilian Travel
                                     AL, AK, CA, CO, HI, NM, VA
                                     
                                         0.416
                                         
                                             0.215
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.631
                                         0.000
                                    
                                
                                 
                                     Information Assurance/Computer Network Defense (IA/CND) - CND/IA Civilian pay/Travel/PCS
                                     Allot
                                     MDA Civilian Pay
                                     AL, CO, VA
                                     
                                         6.692
                                         
                                             2.917
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         9.609
                                         0.000
                                    
                                
                                 
                                     Information Assurance/Computer Network Defense (IA/CND) - CND/IA Licenses
                                     C
                                     CPAF
                                     Northrop Grumman
                                     AL, CO, VA
                                     
                                         6.661
                                         
                                             5.218
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         11.879
                                         0.000
                                    
                                
                                 
                                     Information Assurance/Computer Network Defense (IA/CND) - CND/IA Operational Support
                                     C
                                     FFP
                                     Northrop Grumman
                                     AL, CO, VA
                                     
                                         27.025
                                         
                                             16.647
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         43.672
                                         0.000
                                    
                                
                                 
                                     Information Assurance/Computer Network Defense (IA/CND) - CND/IA, CCRI, Comsec
                                     MIPR
                                     NSA/DISA
                                     AL, CO, VA
                                     
                                         0.332
                                         
                                             0.409
                                             2016-10
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         0.741
                                         0.000
                                    
                                
                                 
                                     Information Assurance/Computer Network Defense (IA/CND) - Cyber Compliance Projects
                                     C
                                     CPAF
                                     Northop Grumman
                                     AL, CO, VA
                                     
                                         6.671
                                         
                                             12.932
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         19.603
                                         0.000
                                    
                                
                                 
                                     Detect, Analyze and Mitigate Intrusions - A&AS Cyber IT Mgmt
                                     C
                                     CPFF
                                     TEAMS, TBD
                                     AL, CO, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.164
                                             2018-03
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Detect, Analyze and Mitigate Intrusions - A&AS, BMDS CSM/CND
                                     C
                                     CPFF
                                     TEAMS, TBD
                                     AL, CO, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.140
                                             2018-03
                                        
                                         
                                             1.452
                                        
                                         
                                             1.452
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Detect, Analyze and Mitigate Intrusions - A&AS, Cyber Risk Mgmt
                                     C
                                     CPFF
                                     TEAMS, TBD
                                     AL, CO, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             2.856
                                             2018-03
                                        
                                         
                                             3.916
                                        
                                         
                                             3.916
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Detect, Analyze and Mitigate Intrusions - Civilian Pay
                                     Allot
                                     Civilian Pay
                                     AL, CO, NM,, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             3.255
                                             2017-10
                                        
                                         
                                             2.320
                                        
                                         
                                             2.320
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Detect, Analyze and Mitigate Intrusions - Cyber CSS
                                     C
                                     CPAF
                                     JRDC / IRES
                                     AL, CO, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             12.685
                                             2018-02
                                        
                                         
                                             28.369
                                        
                                         
                                             28.369
                                             2019-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Detect, Analyze and Mitigate Intrusions - PNT, CSS
                                     C
                                     CPAF
                                     JRDC / IRES
                                     AL, CO, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             4.200
                                             2018-01
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Preventing Malicious Cybersecurity Activity - A&AS IT Mgmt
                                     C
                                     CPFF
                                     TEAMS, TBD
                                     AL, CO, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.328
                                             2018-03
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Preventing Malicious Cybersecurity Activity - Civpay
                                     Allot
                                     Civilian Pay
                                     AL, CO, VA, NM
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             2.945
                                             2017-10
                                        
                                         
                                             1.740
                                        
                                         
                                             1.740
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Preventing Malicious Cybersecurity Activity - Consolidated Support CSM
                                     C
                                     CPFF
                                     TEAMS, TBD
                                     AL, CO, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.570
                                             2018-04
                                        
                                         
                                             0.904
                                        
                                         
                                             0.904
                                             2019-03
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Preventing Malicious Cybersecurity Activity - Cyber CSS
                                     C
                                     CPAF
                                     JRDC / IRES
                                     AL, COL, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             5.842
                                             2018-02
                                        
                                         
                                             16.094
                                        
                                         
                                             16.094
                                             2019-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Continuous Monitoring - Continuous Monitoring - IT Security Tools
                                     C
                                     CPAF
                                     Northrop Grumman / TBD
                                     AL, CO, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             4.827
                                        
                                         
                                             5.134
                                        
                                         
                                             5.134
                                             2019-01
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Planning, Policy Development, Workforce Training & Force Management - A&AS Cyber BMDS CSM/CND
                                     C
                                     CPFF
                                     TEAMS, TBD
                                     AL, CO, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.612
                                             2018-03
                                        
                                         
                                             1.779
                                        
                                         
                                             1.779
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Planning, Policy Development, Workforce Training & Force Management - A&AS Cyber CRM
                                     C
                                     CPFF
                                     TEAMS, TBD
                                     AL, CO, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.329
                                             2018-03
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Planning, Policy Development, Workforce Training & Force Management - Civilian PayTravel/PCS
                                     Allot
                                     Civilian Pay
                                     AL, CO, NM, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             1.705
                                             2017-10
                                        
                                         
                                             1.238
                                        
                                         
                                             1.238
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Outside Federal Outreach - Defense Industrial Base - Civpay
                                     Allot
                                     MDA Civilian Pay
                                     AL, CO, NM, VA
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.166
                                        
                                         
                                             0.166
                                             2018-10
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                    
                
                 
                     
                         Test_131618956265517305.png
                    
                
                 
                     
                         
                             PNT Operations and Maint
                             
                                 
                                     1
                                     2019
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             PNT Test Capabilities
                             
                                 
                                     2
                                     2019
                                
                                 
                                     4
                                     2019
                                
                            
                        
                         
                             PNT BMDS Last Mile Capability Operations & Sustainment
                             
                                 
                                     4
                                     2018
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             PNT Last Mile Integration 3 Additional BMDS Sites
                             
                                 
                                     4
                                     2018
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             PNT Last Mile Integration 3 BMDS Sites
                             
                                 
                                     3
                                     2018
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             PNT interface testing equipment
                             
                                 
                                     2
                                     2018
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             Report Vulnerability and Cyber Warfare Attack Metrics to the MDA Chief Information Officer, MDA Leadership, and Cyber Command - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Monitor Networks and Systems to Defend Mission, Test, and Administrative Systems on a 24 hours per day, 7 days per week, 365 days per year basis for Information Assurance - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Provide Information Assurance Engineering and Planning Guidance and Vulnerability Assessment for Information Technology Acquisition Programs - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Procure, Implement, and Asset Control of Hardware maintenance and Software Licenses for Monitoring Systems of Information Assurance - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Conduct Information Assurance Certification Evaluation of Mission, Test, and Administrative Systems - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Complete Annual Information Assurance user Training for MDA Workforce - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                         
                             Implement Information Assurance Vulnerability Alert Control Improvements for General Information Technology Services - Follow-On
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                    
                
            
             
                 MD31
                 Modeling & Simulation
                 0
                 
                     165.404
                     46.513
                     49.824
                     89.786
                     89.786
                     97.004
                     135.297
                     48.670
                     49.030
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     Increase from FY 2018 to FY 2019 reflects M&S updates required to improve BMDS VV&A outcomes to address required OTA accreditation plan for all BMDS Elements, which will provide additional confidence in BMDS performance to the Warfighter. Also reflects completion of BMDS-level Digital M&S prototype development/risk reduction activities and transition to design and development of digital simulation capability, as well as increased effort to design and implement System-level ground test re-architecture improvements.
                     MDA's Modeling and Simulation (M&S) program is essential to ensuring missile defense capabilities are affordable and effective. M&S develops system-level models, frameworks, truth, simulations, and operational environments as missile defense technologies continually advance and the threat changes, and evaluates performance of the Elements, Components, and overall BMD System for verification, validation and accreditation purposes.  MDA's M&S program provides a cost effective means to assess and examine the performance space of the BMDS beyond what can be physically tested under current test range conditions and within the Agency's fiscal constraints. M&S future concept simulation activities provide the capability to design and develop technologies to hedge against future missile threats.  MDA's M&S systems and products provide analysis and decision-making and planning capabilities for Real-World Operations to inform the National Command Authority, Joint Staff, Military Services, NATO, Combatant Commanders (CCMDs), Operational Test Authority (OTAs), Director of Operational Test & Evaluation (DOT&E), and Allies.

The strategy of MDA's M&S Program is 1) to execute a single, integrated, and synchronized program to manage M&S development and sustainment in support of MDA's BMDS acquisition, 2) to improve BMDS Flight and Ground Test execution, 3) to leverage MDA test activities to collect data to anchor M&S, and 4) to perform warfighter training and tactics validation. The strategy also incorporates key elements to address DOT&E's BMDS Assessment Report:  Ensure that future M&S architectures are composable and flexible, and simplify the integration process to conserve resources and improve capabilities; Ensure that future M&S architectures incorporate and require the use of consistent truth representations (phenomenology, lethality, environmental factors, threat simulations, etc.); Improve cross-organizational system engineering processes to optimize requirements generation and ensure the inclusion of all stakeholders; Develop refined M&S accreditation criteria between MDA and the OTA.

MDA's M&S Program consists of system and product planning, development, integration, and operation; threat model development, verification, and analysis; and integration and deployment of MDA's Distributed BMDS real-time Hardware-in-the-Loop (HWIL) and digital M&S simulation capabilities. Models and simulations are tailored to the specific needs of the Agency's test events and to match BMDS components in their various stages of development, ranging from low-to-medium fidelity analyses supporting concept definitions studies, to high-fidelity models used to support engineering level activities. MDA validates and accredits system-level models and simulations by anchoring them to ground and flight test events, per the Integrated Master Test Plan (IMTP), to enable accurate and comprehensive assessments of the BMDS.
                     
                         
                             M&S Requirements, Design Support, Scenario Optimization
                             This activity provides the integrated program lifecycle planning and requirements definition of all BMDS M&S models and capabilities to enable assessment of BMDS capability deliveries. M&S capability development executes an integrated, synchronized program to manage M&S development in support of BMDS development, testing, and assessment. The following actions are required on a continuing basis to accomplish the M&S lifecycle planning and requirements definition mission:
- Maintain traceability between the M&S Systems Requirements Documents and M&S product development.
- Produce capability documents and specifications for M&S product development to enable BMDS flight and HWIL tests, training events, exercises, wargames, concept evaluation and development engineering.
- Support MDA response to export requests for M&S software and technical data to nations or international organizations. 
- Participate in Technical Interchange Meetings and provide support for bilateral agreements with allies and partners.  
- Support system engineering capability trades for all BMDS capability deliveries (including BMDS capability deliveries for Phased Adaptive Approach and Homeland Defense). 
- Continue the transition to replace the Single Stimulation Framework (SSF) with the Objective Simulation Framework (OSF) to support M&S Intended Uses.
- Provide integrated program lifecycle planning and scheduling of all BMDS M&S models and capabilities to enable assessment of BMDS capability deliveries for Phased Adaptive Approach (PAA) and Homeland Defense.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     8.285
                                     0
                                
                            
                             
                                 
                                     8.022
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     12.621
                                     0
                                
                                 
                                     12.621
                                     0
                                     -Upgrade the SUIU Fleet to current technical standards, interfaces, components and product line support to meet BMDS stakeholder needs for all BMDS Increments and associated test campaigns 
 -Update Threat Modeling Tools to meet future threat data needs and event environments
 -Ensure Environment and Plume core truth model development, verification, maintenance and sustainment meets requirements 
-Incorporate emerging BMDS capabilities to include advanced threats into BMD simulations and ground test events
                                
                                 Increase from FY 2018 to FY 2019 reflects M&S updates required to improve BMDS VV&A outcomes to address required OTA accreditation plan for all BMDS Elements. This will provide additional confidence in BMDS performance to the Warfighter.
                            
                        
                         
                             BMDS Simulations & Tools
                             This activity funds the development and sustainment of digital products and the architecture framework, and delivery/maintenance of infrastructure for BMDS performance assessments, Warfighter events, and BMD International Simulation events. The following actions are required on a continuing basis: 
Event Integration/Support Operations:
- Provide ground test architecture integration to meet IMTP requirements.  Use the BMDS test framework to integrate distributed architectures in support of BMDS capability deployments for EPAA Phase 3.
- Integrate, test, and verify the M&S enterprise supporting BMDS testing, assessment, exercises, and wargaming, including testing infrastructure.   
- Integrate, test, functionally qualify, and deliver M&S tools and complex test architectures to provide system test capabilities to support MDA IMTP based test events, wargames, and exercises. 
- Continue the transition of real-time digital simulation capability to OSF to support Intended Uses. 
- Maintain simulations for Element M&S development laboratories used in the BMDS Integration & Development Lab and Digital M&S Integration Center (DMIC) in Huntsville, AL and in the MDIOC Simulation Center. 
- Conduct integration, testing and system-level verification per the digital System Requirements Document (SRD).  Operate the testbed to mature the OSF-based digital system simulation. 
- Provide Event Integration Support for BMDS component models of PATRIOT weapon system for use in MDA test and validation events.
- Provide HWIL/M&S benchmarking/integration, documentation and coordination.  Sustain, integrate and execute ground tests, FAST Events and Exercises/Wargames. 
- Provide communications emulation (MTJ, STJ, and Link-16) and network analysis support via the Tactical Communications Environment Segment (TCES) for use in IMTP events, HWIL System Post Flight Reconstructions (SPFRs) and HWIL System Pre Mission Tests (SPMTs).
- Perform operational planning for planned BMDS assessment events.
- Conduct M&S system integration and verification to support M&S system architecture development.  Conduct developmental integration testing.
M&S Operations:
- Provide digital representations of BMDS elements/components using MDA's BMD International Simulation (I-SIM) in support of CCMD and International Wargames, conceptual planning, BMD visualizations, BMD training/orientation, M&S demonstrations, and the Warfighter's Modification & Fielding Requirements List (MFRL) for exercises and training.
- Implement I-SIM re-architecture requirements and emerging requirements such as IAMD/Fog of War to adapt to growing distributed event requirements. 
- Maintain the Missile Defense Space Warning Tool (MDST) to keep pace with fielded BMDS Overhead Persistent Infrared (OPIR) Architectures in support of Warfighter training events, BMDS exercise events, and BMDS development engineering.
- Provide software operations/maintenance support to the Extended Air Defense Simulation (EADSIM) code base for use in Warfighter exercises, training venues, and CCMD planning tools.
- Upgrade legacy models and develop new designs or software as required to support BMDS simulation Re-Architecture.
- Provide threat representations (kinematic trajectories, radar cross sections, and infrared signatures data) for use in real-world events, simulations, exercises, wargames, and test and evaluation activities across the DoD.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     12.384
                                     0
                                
                            
                             
                                 
                                     11.593
                                     0
                                     - Provide Integrated Threat Packages of red-force representations (kinematic trajectories, radar cross sections, and infrared signature data) for use in BMDS Ground Test events only.
- Begin transition off of Discrete Event Simulation (DESIM).
                                
                                 
                                     12.326
                                     0
                                
                                 
                                     12.326
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             M&S Objective Simulation Framework (OSF)
                             The following actions are required on a continuing basis to accomplish the OSF mission:
- Develop and implement OSF upgrades to incorporate advanced tracking, discrimination, engagement and associated upper tier debris mitigation capabilities, as well as other requirements and capabilities to meet MDA's evolving M&S Enterprise needs.
- Sustain and enhance framework products to maintain capabilities to support stakeholders.
- Develop plans, procedures and documentation for scheduled events including Wargames and Combatant Command Exercises and the Distributed, Focused and Integrated HWIL Events as presented in the IMTP. Provide event architecture integration and checkout of Wargames for these same IMTP scheduled events.
- Provide the ground test architecture integration expertise to meet the testing requirements of the IMTP.  Support delivery of integrated architectures for test across all test venues using the BMDS test framework to integrate distributed architectures in support of BMDS.
- Develop, maintain, test, field, and operate model representations for use in events and other MDA M&S stakeholder application areas. Deploy hardware and software updates to distributed sites. Perform regular maintenance and critical repairs of hardware and software.
- Develop a BMDS-level integrated, high-fidelity end-to-end digital simulation, including hardware and software, data storage and transmission, and verification tools.
- Maintain the M&S Integration and Development Laboratories for Element M&S. Maintain venue for stakeholders to conduct early integration efforts and identification of issues prior to event architecture integration to support system development.
- Deploy System Interface Units (SIUs) for BMDS testing - materials, licenses, SIU fleet purchasing. Deploy SIUs and components to maintain and sustain SIU fleet including cybersecurity; enables Developmental and Operational testing with full BMDS as required in IMTP.  
- Continue maintenance of SSF in the required venues until the transition to OSF in the venues completes.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     14.592
                                     0
                                
                            
                             
                                 
                                     14.049
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     14.680
                                     0
                                
                                 
                                     14.680
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                         
                             M&S Core Truth Modeling
                             The Core Truth Model (CTM) program provides consistent and common Phenomenology, Lethality, Environment, Communications, and Threat models for BMDS M&S venues utilized in all Digital and Ground Test Events and Wargaming Exercises. The CTM efforts are critical in the assessment of all BMDS capability deliveries. The following actions are required on a continuing basis to accomplish the CTM mission:
- Implement next generation truth representations for signatures and lethality to address advanced BMDS capability needs for tracking, discrimination and engagement
- Maintain legacy truth representations (e.g., Parametric Endoatmospheric-Exoatmospheric Lethality Simulation (PEELS), Kinetic Intercept Debris Distribution (KIDD) and Optical Signatures Code/Optical Signature Inline Generator (OSC/OPTISIG)) until fully transitioned.
- Support integration of all applicable CTM functions into the OSF framework. 
- Provided support for scheduled events including training, exercises, Wargames, and the Distributed, Focused and Integrated HWIL Events as presented in the IMTP. 
- Deliver CTM Toolkit for integrated truth representations across the M&S enterprise.
- Continue re-establishment of the Environments Program that will provide consistent environment models for system and element level simulations.
- Continue development of Truth Interaction which includes infrared (IR) propagation and radio frequency (RF) propagation,.  This will provide consistent models and truth to system and element level simulations.
- Generate CTM Sensitivity analysis to identify the sensitivity within system simulation of Core Truth Models and boundary.
- Develop and maintain CTM design to support system and element level simulations.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     11.252
                                     0
                                
                            
                             
                                 
                                     10.840
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     12.373
                                     0
                                
                                 
                                     12.373
                                     0
                                     - Update Threat Modeling Tools to meet evolving threat data needs and event environments
- Ensure Environment and Plume core truth model development, verification, maintenance and sustainment meets requirements
                                
                                 Increase from FY 2018 to FY 2019 reflects M&S updates required to improve BMDS VV&A outcomes to address required OTA accreditation plan for all BMDS Elements. This will provide additional confidence in BMDS performance to the Warfighter.
                            
                        
                         
                             M&S Improvements
                             This effort funds BMDS Enterprise-wide M&S improvements that will enhance digital and ground test capabilities. Planned improvements include an experimental, developmental M&S prototype capability necessary to achieve a BMDS-level integrated, high-fidelity end-to-end digital simulation. The prototype effort designs and develops a digital simulation capability that will provide assessment data for the BMDS, supplemental to Ground- and Flight tests, and in areas that those venues cannot address, with statistically significant numbers of runs.  The end-to-end digital simulation will eventually replace the current stand-alone approach to digital predictive pre-mission analysis.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     0.000
                                     0
                                
                            
                             
                                 
                                     5.320
                                     0
                                     This effort is a follow-on to planning and design efforts begun in FY 2016-2017.  FY 2018 increase is due to additional MDA focus on improvement of M&S digital capability to support Technical Capability Declarations.
- Design and develop prototype, including hardware for development and execution platforms, of enterprise-wide digital interface and new functionality in time-management and modeling of simulated BMDS communications, based on FY 2017 government/CSS design work.
                                
                                 
                                     37.786
                                     0
                                
                                 
                                     37.786
                                     0
                                     - Develop M&S infrastructure needed to modify Element-level models to meet System-level requirements
- Continue the development of initial digital capability for first use supporting BMDS Increment 6b in FY 2021 Timeframe
    -- Conduct Systems Engineering Design Reviews
    -- Implement software development for initial Digital M&S components
    -- Incorporate required M&S IT hardware infrastructure to enable statistically significant runs for Increment 6b FY21 assessment
- Design and develop full BMDS-level high-fidelity digital capability:
    -- Conduct System Requirements Review (SRR)
    -- Build towards full Digital BMDS M&S architecture
- Perform top-down systems engineering and software development to implement BMD System-level ground test improvements:  
  -- Develop a ground test system design to align with the tactical BMDS for new and more complex systems and implement system-wide M&S improvements in truth data consistency, framework interfaces, consistent data formats and reduce integration timelines
  -- Implement Ground Test enterprise-wide re-architecture, to address Ground Test capability gaps and limitations that have hindered M&S
                                
                                 Increase from FY 2018 to FY 2019 reflects completion of BMDS-level Digital M&S prototype development/risk reduction activities and transition to design and development of digital simulation capability, as well as major increased effort to design and implement System-level ground test re-architecture improvements.
                            
                        
                    
                     
                         
                             0603881C
                             Ballistic Missile Defense Terminal Defense Segment
                             
                                 197.171
                                 292.262
                                 214.173
                                 214.173
                                 199.399
                                 197.451
                                 174.161
                                 152.174
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603882C
                             Ballistic Missile Defense Midcourse Defense Segment
                             
                                 1034.861
                                 957.097
                                 926.359
                                 926.359
                                 1046.235
                                 847.537
                                 585.956
                                 572.619
                                 Continuing
                                 Continuing
                            
                        
                         
                             0603892C
                             AEGIS BMD
                             
                                 889.489
                                 860.788
                                 767.539
                                 767.539
                                 780.085
                                 707.901
                                 693.256
                                 562.748
                                 Continuing
                                 Continuing
                            
                        
                    
                     The M&S acquisition strategy utilizes full and open competition to develop, acquire and deliver the integrated architectures/frameworks while the Elements, using the same open competition methods, develop and deliver models of their systems. The Digital and HWIL product centers integrate the suite of M&S into a composite simulation capability, all based on an open architecture. M&S achieves this end-state via close collaboration between its integrating contractor teams (Digital and HWIL) and those of the Element prime contractors, with additional technical standards and engineering oversight provided by FFRDCs and UARCs.
                     N/A
                
                 
                     Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian salaries on the R-3.
                     
                         
                             Product Development
                             N/A
                             
                                 
                                     M&S Requirements, Design Support, Scenario Optimization - 3rd generation SIU development
                                     C
                                     CPFF
                                     TBE
                                     AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             4.500
                                        
                                         
                                             4.500
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S Requirements, Design Support, Scenario Optimization - FFRDC & UARC
                                     MIPR
                                     Various
                                     CO, AL
                                     
                                         2.864
                                         
                                             1.728
                                             2016-11
                                        
                                         
                                             1.632
                                             2017-11
                                        
                                         
                                             1.781
                                        
                                         
                                             1.781
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S Requirements, Design Support, Scenario Optimization - Prior Yr Requirements & Scenario Design no longer funded in FYDP
                                     Various
                                     Various
                                     AL
                                     
                                         1.933
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.933
                                         0.000
                                    
                                
                                 
                                     M&S Requirements, Design Support, Scenario Optimization - Requirements & Design - CSS 2
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     CO
                                     
                                         10.387
                                         
                                             5.400
                                             2016-11
                                        
                                         
                                             6.390
                                             2017-11
                                        
                                         
                                             6.340
                                        
                                         
                                             6.340
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S Requirements, Design Support, Scenario Optimization - Requirements & Design - OGA
                                     MIPR
                                     SMDC
                                     AL
                                     
                                         0.932
                                         
                                             0.482
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         1.414
                                         0.000
                                    
                                
                                 
                                     M&S Requirements, Design Support, Scenario Optimization - Requirements & Design Support
                                     Various
                                     MDA
                                     CO, AL
                                     
                                         4.510
                                         
                                             0.675
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         5.185
                                         0.000
                                    
                                
                                 
                                     BMDS Simulations & Tools - Digital Framework Development
                                     C
                                     CPAF
                                     Northrop Grumman
                                     CO
                                     
                                         15.162
                                         
                                             5.729
                                             2016-11
                                        
                                         
                                             6.884
                                             2017-11
                                        
                                         
                                             7.007
                                        
                                         
                                             7.007
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     BMDS Simulations & Tools - Digital Simulation Development / Support
                                     MIPR
                                     SMDC
                                     AL
                                     
                                         3.547
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         0.000
                                         3.547
                                         0.000
                                    
                                
                                 
                                     BMDS Simulations & Tools - M&S / Digital Framework Support
                                     Various
                                     MDA
                                     CO, AL
                                     
                                         1.665
                                         
                                             0.895
                                             2016-11
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     BMDS Simulations & Tools - M&S / Digital Framework Support - CSS
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     CO
                                     
                                         0.000
                                         
                                             1.539
                                             2016-11
                                        
                                         
                                             1.300
                                             2017-11
                                        
                                         
                                             1.339
                                        
                                         
                                             1.339
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     BMDS Simulations & Tools - M&S / Digital Framework Support - Industry
                                     C
                                     CPFF
                                     TBE
                                     AL
                                     
                                         0.000
                                         
                                             0.959
                                             2016-11
                                        
                                         
                                             0.891
                                             2017-11
                                        
                                         
                                             0.834
                                        
                                         
                                             0.834
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     BMDS Simulations & Tools - M&S / Digital Framework Support - OGA
                                     MIPR
                                     AMRDEC
                                     AL
                                     
                                         10.679
                                         
                                             3.262
                                             2016-11
                                        
                                         
                                             2.518
                                             2017-11
                                        
                                         
                                             3.146
                                        
                                         
                                             3.146
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S Objective Simulation Framework (OSF) - M&S HWIL -  CSS
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     CO
                                     
                                         0.000
                                         
                                             2.200
                                             2016-11
                                        
                                         
                                             0.800
                                             2017-11
                                        
                                         
                                             1.016
                                        
                                         
                                             1.016
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S Objective Simulation Framework (OSF) - M&S HWIL - Industry
                                     C
                                     CPAF
                                     Northrop Grumman
                                     CO
                                     
                                         5.570
                                         
                                             0.620
                                             2016-11
                                        
                                         
                                             0.350
                                             2017-11
                                        
                                         
                                             0.350
                                        
                                         
                                             0.350
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S Objective Simulation Framework (OSF) - M&S HWIL Framework Development and Support
                                     C
                                     CPFF
                                     MASC
                                     AL, CO
                                     
                                         15.645
                                         
                                             4.593
                                             2016-11
                                        
                                         
                                             9.434
                                             2017-11
                                        
                                         
                                             9.849
                                        
                                         
                                             9.849
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S Objective Simulation Framework (OSF) - M&S HWIL Simulations / Models Development
                                     MIPR
                                     AMRDEC
                                     AL
                                     
                                         19.198
                                         
                                             3.867
                                             2016-11
                                        
                                         
                                             0.550
                                             2017-11
                                        
                                         
                                             0.550
                                        
                                         
                                             0.550
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S Objective Simulation Framework (OSF) - M&S HWIL Support / GT re-architecture
                                     Various
                                     MDA
                                     AL, CO
                                     
                                         3.069
                                         
                                             3.312
                                             2016-11
                                        
                                         
                                             2.915
                                             2017-11
                                        
                                         
                                             2.915
                                        
                                         
                                             2.915
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S Core Truth Modeling -   M&S Core Truth Modeling - OGA
                                     MIPR
                                     AFRL
                                     CO
                                     
                                         0.000
                                         
                                             1.300
                                             2016-11
                                        
                                         
                                             1.400
                                             2017-11
                                        
                                         
                                             1.400
                                        
                                         
                                             1.400
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S Core Truth Modeling - Core Truth Models Validation
                                     Various
                                     MDA
                                     CO, AL
                                     
                                         5.644
                                         
                                             0.500
                                             2016-10
                                        
                                         
                                             1.000
                                             2017-11
                                        
                                         
                                             0.800
                                        
                                         
                                             0.800
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S Core Truth Modeling - M&S Core Truth Modeling - CSS
                                     C
                                     CPFF
                                     Peopletec
                                     AL, CO
                                     
                                         0.000
                                         
                                             0.916
                                             2016-11
                                        
                                         
                                             1.591
                                             2017-11
                                        
                                         
                                             1.990
                                        
                                         
                                             1.990
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S Core Truth Modeling - M&S Core Truth Modeling - CSS 2
                                     C
                                     CPFF
                                     TEAMS
                                     AL, CO
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             1.683
                                        
                                         
                                             1.683
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S Core Truth Modeling - M&S Core Truth Modeling - Lethality/Phenomenology Modeling
                                     MIPR
                                     AMRDEC
                                     AL
                                     
                                         30.002
                                         
                                             2.400
                                             2016-11
                                        
                                         
                                             1.310
                                        
                                         
                                             1.110
                                        
                                         
                                             1.110
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S Core Truth Modeling - M&S Core Truth Modeling Simulation System
                                     C
                                     CPAF
                                     Northrop Grumman
                                     CO
                                     
                                         34.597
                                         
                                             6.136
                                             2016-11
                                        
                                         
                                             5.539
                                             2017-11
                                        
                                         
                                             5.390
                                        
                                         
                                             5.390
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S Improvements - Enterprise-wide ground test re-architecture improvements
                                     Various
                                     Various
                                     CO, AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             0.000
                                        
                                         
                                             18.000
                                        
                                         
                                             18.000
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     M&S Improvements - M&S Improvement - Enterprise-wide digital capability development
                                     Various
                                     Various
                                     CO, AL
                                     
                                         0.000
                                         
                                             0.000
                                        
                                         
                                             5.320
                                             2017-12
                                        
                                         
                                             19.786
                                        
                                         
                                             19.786
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                         
                             Support
                             N/A
                        
                         
                             Test and Evaluation
                             N/A
                        
                         
                             Management Services
                             N/A
                        
                    
                
                 
                     
                         Test_131618956266921305.png
                    
                
                 
                     
                         
                             Release Update to OSF - FY 2018
                             
                                 
                                     1
                                     2018
                                
                                 
                                     1
                                     2018
                                
                            
                        
                         
                             MDST v16.3
                             
                                 
                                     1
                                     2018
                                
                                 
                                     1
                                     2018
                                
                            
                        
                         
                             International Simulation v8.5
                             
                                 
                                     1
                                     2018
                                
                                 
                                     1
                                     2018
                                
                            
                        
                         
                             FTG-11 HWIL System Pre-Mission Test (SPMT)
                             
                                 
                                     2
                                     2018
                                
                                 
                                     2
                                     2018
                                
                            
                        
                         
                             FTG-11 Count Down Exercise
                             
                                 
                                     4
                                     2018
                                
                                 
                                     4
                                     2018
                                
                            
                        
                         
                             International Simulation v8.6
                             
                                 
                                     1
                                     2019
                                
                                 
                                     1
                                     2019
                                
                            
                        
                         
                             Release Update to OSF - FY 2019
                             
                                 
                                     1
                                     2019
                                
                                 
                                     1
                                     2019
                                
                            
                        
                         
                             International Simulation v8.7
                             
                                 
                                     1
                                     2020
                                
                                 
                                     1
                                     2020
                                
                            
                        
                         
                             GTX-08 Part 2
                             
                                 
                                     1
                                     2020
                                
                                 
                                     1
                                     2020
                                
                            
                        
                         
                             Release Update to OSF - 2Q FY 2020
                             
                                 
                                     2
                                     2020
                                
                                 
                                     2
                                     2020
                                
                            
                        
                         
                             Release Update to OSF - FY 2021
                             
                                 
                                     1
                                     2021
                                
                                 
                                     1
                                     2021
                                
                            
                        
                         
                             International Simulation v8.8 - 1Q-FY 2021
                             
                                 
                                     1
                                     2021
                                
                                 
                                     1
                                     2021
                                
                            
                        
                         
                             GTX-09
                             
                                 
                                     4
                                     2021
                                
                                 
                                     4
                                     2021
                                
                            
                        
                         
                             Release Update to OSF - FY 2022
                             
                                 
                                     1
                                     2022
                                
                                 
                                     1
                                     2022
                                
                            
                        
                         
                             International Simulation v8.9 - 1Q FY 2022
                             
                                 
                                     1
                                     2022
                                
                                 
                                     1
                                     2022
                                
                            
                        
                         
                             International Simulation v8.10 - 1Q FY 2023
                             
                                 
                                     1
                                     2023
                                
                                 
                                     1
                                     2023
                                
                            
                        
                         
                             Release Update to OSF - FY 2023
                             
                                 
                                     1
                                     2023
                                
                                 
                                     1
                                     2023
                                
                            
                        
                    
                
            
             
                 MC31
                 Engineering Cyber Operations
                 0
                 
                     0.817
                     2.980
                     3.838
                     4.466
                     4.466
                     11.564
                     34.665
                     10.697
                     13.383
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     N/A
                     This project supports the monitoring and tracking of Cybersecurity mitigations detailed in Information Technology security POAMs.   Activities include preparation of certification and accreditation documentation and accreditation recommendations to the MDA Senior Information Assurance Officer (SIAO)/Certification Authority (CA) and DAA.  Independent Verification and Validation team actions ensure the availability, integrity, authentication, confidentiality and non-repudiation of the MDA mission, test and administrative systems.  Activities in the Project are necessary to comply with the Federal Information Security Management Act.

This project implements Risk Management Framework (RMF) system engineering principles as specified within DOD 8510.01 to acquire, design, test, implement and field technical solutions throughout the systems architecture to ensure sufficient protections exist from a threat and risk based approach.  MDA's goal is to ensure Cybersecurity engineering principles flow into system requirements and design specifications early to provide the most cost benefit and ensure security controls are aligned with the National Institute of Standards and Technology (NIST) 800-53a security controls as applicable to systems categorized as National Security Systems.

This project includes funding to conduct an MDA Insider threat program to identify, deter, and mitigate potential insider threats.  This activity is Presidentially and DoD-mandated.
                     
                         
                             Information Assurance / Cyber Network Defense
                             This activity funds network defense and Information System Security Manager (ISSM) activities for MDA Engineering.  Specific tasks include:
- Conduct Cybersecurity/information assurance engineering and architecture planning for Engineering information technology systems.  
- Plan and test the information assurance controls for Engineering systems.  
- Implement RMF system engineering principles to ensure sufficient protections exist from a threat and risk based approach
- Conduct Controls Validation Testing of systems and provide Plan of Action and Milestones to mitigate information assurance deficiencies. 
- Conduct annual information assurance reviews to assess compliance in implementing and maintaining information assurance controls.
- Perform cybersecurity upgrades as needed to MDA Engineering systems to be in compliance with DoD mandates.
Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     2.980
                                     0
                                
                            
                             
                                 
                                     3.838
                                     0
                                     FY 2018 increase is to fund additional cybersecurity support needed to ensure BMDS networks and MDA Engineering content on external networks is protected, and to monitor those networks in accordance with DoD mandates.  Also beginning in FY 2018, funding for MDA Insider Threat mitigation has been transferred to this project from project MD28, Intelligence and Security.
- Augment Insider Threat mitigation capabilities, including enhancements for defense of IT systems.
- Complete upgrades to MDA Engineering networks, including the Threat Modeling Center network and the BMDS I-SIM development network.
                                
                                 
                                     4.466
                                     0
                                
                                 
                                     4.466
                                     0
                                     - Continue development and implementation of Software Assurance policies, processes, and guidelines.
- Augment Cyber Assistance Teams to conduct assessments of MDA Defense Industrial Base partners' ability to safeguard MDA information.
                                
                                 Increase from FY 2018 to FY 2019 reflects requirements to address statutory requirements for Cybersecurity and Software Assurance.
                            
                        
                    
                     
                         
                             0305103C
                             Cyber Security Initiative
                             
                                 0.945
                                 0.986
                                 0.985
                                 0.985
                                 1.140
                                 1.163
                                 1.187
                                 1.209
                                 Continuing
                                 Continuing
                            
                        
                    
                     N/A
                     N/A
                
                 
                     N/A
                     
                         
                             Product Development
                             N/A
                        
                         
                             Support
                             N/A
                             
                                 
                                     Information Assurance / Cyber Network Defense - Cybersecurity Upgrades
                                     C
                                     CPAF
                                     Northrop Grumman
                                     CO
                                     
                                         0.000
                                         
                                             1.250
                                             2017-01
                                        
                                         
                                             1.150
                                             2017-12
                                        
                                         
                                             0.510
                                        
                                         
                                             0.510
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Information Assurance / Cyber Network Defense - IT / Cybersecurity Support
                                     C
                                     CPFF
                                     MiDAESS / TEAMS
                                     CO, AL, VA
                                     
                                         0.817
                                         
                                             0.886
                                             2016-11
                                        
                                         
                                             1.559
                                             2017-11
                                        
                                         
                                             1.194
                                        
                                         
                                             1.194
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Information Assurance / Cyber Network Defense - Insider Threat Mitigation Cell IT Network Defense
                                     Various
                                     MDA
                                     Various
                                     
                                         0.000
                                         
                                             0.500
                                             2016-12
                                        
                                         
                                             1.129
                                             2017-12
                                        
                                         
                                             0.862
                                        
                                         
                                             0.862
                                             2018-12
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Information Assurance / Cyber Network Defense - Software Assurance
                                     Various
                                     MDA
                                     Various
                                     
                                         0.000
                                         
                                             0.344
                                             2016-12
                                        
                                         
                                             0.000
                                        
                                         
                                             1.900
                                        
                                         
                                             1.900
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                            
                        
                    
                
                 
                     
                         Test_131618956267857305.png
                    
                
                 
                     
                         
                             MC31 M&S Cyber Operations
                             
                                 
                                     1
                                     2018
                                
                                 
                                     4
                                     2023
                                
                            
                        
                    
                
            
             
                 MD32
                 Quality, Safety, and Mission Assurance
                 0
                 
                     206.246
                     29.813
                     30.516
                     29.319
                     29.319
                     31.135
                     30.766
                     31.398
                     32.286
                     Continuing
                     Continuing
                
                 
                     
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                         0
                    
                     N/A
                     Quality, Safety, and Mission Assurance verifies that all systems are functioning and tracking against actual verified targets and that all associated processes and procedures are strictly followed.

Quality: Provides on-site Quality Assurance (QA) inspection for all ground and flight tests to ensure that all processes and procedures are adhered to and no short cuts or deviations occur. Quality management system audits are performed on the sub tier supply chain to determine adequacy of contractor requirement flow down and sub tier supplier compliance to industry standards. Quality Subject Matter Experts (SMEs) attend BMDS configuration control boards to ensure quality is implemented across all Programs. Provides quality on-site formal inspection and resolution when troubled suppliers are identified and also initiates and leads on-site Joint Government and Industry Team field support and expertise to assist when critical sole source suppliers are failing. Conducts initiatives to revamp sole source suppliers by assisting them to get healthy and perform at world class levels, establishes consistent acquisition and award fee contractual requirements to ensure that a strategic approach is applied to all mission critical systems and maintains MDA Assurance Provisions for the Agency.

Safety: Responsible for system safety of the BMDS and for the Safety and Occupational Health of personnel located in the National Capital Region (NCR); Huntsville, Alabama; Fort Greely, Alaska; Vandenberg Air Force Base (VAFB), California; and, Dahlgren, VA. Additionally responsible for ensuring the overall safety of the civilian, contractor and military workforce. BMDS Safety Officers (BSOs) provide on-site support 24 hours a day, 365 days a year to ensure operational safety of systems. 

Mission Assurance: Provides in-plant MDA Assurance Representatives (MARs) for the MDA at government and contractor facilities. MARs are Government Mission Assurance and Quality experts who provide quality and technical oversight of contractor manufacturing. Mission Assurance Audits are conducted which focus on design margin, the effectiveness of acceptance testing and the sufficiency of manufacturing processes. Audits are performed for contractual requirements, internal requirements, and industry best practices. These audits are one of MDA's most effective methods of enabling change among the MDA contractors and suppliers. Quality, Safety, and Assurance provides Subject Matter Experts (SMEs) who attend all technical reviews (i.e. Design, Test, Mission Readiness Reviews, and Failure Review Boards) to ensure mission assurance principles are consistently implemented across the Ballistic Missile Defense System (BMDS). Quality, Safety, and Mission Assurance develops overarching design and quality standards such as the MDA Assurance Provisions (MAP) for MDA which enhances BMDS reliability. Hardware acceptance reviews and pedigree documentation reviews are performed to ensure all manufacturing rework and repair is performed within approved processes.
                     
                         
                             Quality, Safety & Mission Assurance
                             Quality, Safety, and Mission Assurance verifies that all systems are functioning and tracking against actual verified targets and that all associated processes and procedures are strictly followed.

Specific and/or unique accomplishments to each FY are as follows:
                             
                                 
                                     29.813
                                     0
                                
                            
                             
                                 
                                     30.516
                                     0
                                     - SEE ABOVE.
                                
                                 
                                     29.319
                                     0
                                
                                 
                                     29.319
                                     0
                                     - SEE ABOVE.
                                
                                 N/A
                            
                        
                    
                     The Quality, Safety and Mission Assurance program is a collaboration between subject matter expertise in the Government, Federally Funded Research and Development Centers (FFRDC), University Affiliated Research Centers (UARC), Contract Support Services (CSS), and Industry.
                     N/A
                
                 
                     Funding in the All Prior Years column represents a summary of Prior Years Total Costs for active contracts, Military Interdepartmental Purchase Requests, and civilian salaries on the R-3.
                     
                         
                             Product Development
                             N/A
                        
                         
                             Support
                             N/A
                             
                                 
                                     Quality, Safety & Mission Assurance - Agency Safety & Occupational Health
                                     C
                                     CPFF
                                     Various Multi
                                     AL, CO, AK, DC
                                     
                                         2.327
                                         
                                             0.227
                                             2016-12
                                        
                                         
                                             0.260
                                             2017-12
                                        
                                         
                                             0.273
                                        
                                         
                                             0.273
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Quality, Safety & Mission Assurance - Audits & Quality On-site Support
                                     MIPR
                                     NSWC Corona
                                     AL, CA
                                     
                                         19.839
                                         
                                             2.417
                                             2016-12
                                        
                                         
                                             3.316
                                             2017-12
                                        
                                         
                                             3.305
                                        
                                         
                                             3.305
                                             2018-11
                                        
                                         Continuing
                                         Continuing
                                         Continuing
                                    
                                
                                 
                                     Quality, Safety & Mission Assurance - BMDS Mission Assurance Agency Operations
                                     C
                                     CPFF
                                     AI Solutions
                                     AL
                                     
                                         7.745
                                         
                                             1.009
                                             2016-12
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